



WORK CALENDAR - OCTOBER 2026

Clear Legacy International - Month 10: Post-Series A Execution and Accelerated Global Expansion

WEEK 1: POST-SERIES A PLAN IMPLEMENTATION (OCTOBER 1–2)

Thursday, October 1

- 9:00-11:00: Post-Series A kickoff (full team: 50+ people).
- 11:00-13:00: Presentation of the \$8M use of funds plan: 6-12-18 month objectives.
- 14:00-16:00: Dashboard v10.0: enterprise metrics and global objectives.
- 16:00-17:00: Strategic Daily: transition to execution with expanded resources.

Friday, October 2

- 9:00-11:00: Initial post-Series A review: priority adjustments.
 - 11:00-13:00: Documentation: scaled processes for 60+ person team.
 - 14:00-16:00: Training: new phase of global growth.
 - 16:00-17:00: Week 2 planning: hiring and expansion.
-

WEEK 2: AGGRESSIVE HIRING AND MEXICO PREPARATION (OCTOBER 5–9)

Monday, October 5

- 9:00-12:00: LAUNCH MASSIVE HIRING - 20+ open positions.
- 13:00-15:00: Dashboard v10.1: tracking hiring pipeline and operational capacity.
- 15:00-17:00: Strategic meeting: organizational structure for global scale.

Tuesday, October 6

- 9:00-11:00: Mexico due diligence: deep market analysis.
- 11:00-13:00: Development: 7+ country management system (Mexico preparation).
- 14:00-16:00: FIRST MEXICO EXECUTIVE INTERVIEWS.
- 16:00-17:00: Operational Daily: scaling with new hires.

Wednesday, October 7

- 9:00-12:00: Mexico go-to-market plan: Q4 2026–Q1 2027 strategy.

- 13:00-15:00: Documentation: large market expansion manual.
- 15:00-17:00: Mexico networking: sector connections.

Thursday, October 8

- 9:00-11:00: Massive onboarding optimization: processes for 20+ new hires/month.
- 11:00-13:00: Mexico expansion materials: product adaptation, pricing.
- 14:00-16:00: Meeting with new CRO: global sales strategy.
- 16:00-17:00: Technical Daily: architecture for 10x scale.

Friday, October 9

- 9:00-11:00: Weekly review: hiring progress and Mexico preparation.
- 11:00-13:00: Interim report: capacity planning post-Series A.
- 14:00-16:00: Training: managing globally distributed teams.
- 16:00-17:00: Week 3 planning: Mexico launch.

WEEK 3: MEXICO LAUNCH AND GLOBAL OPTIMIZATION (OCTOBER 12–16)

Monday, October 12 (*Holiday in several countries - Reduced work*)

- 10:00-13:00: Flexible remote work: Mexico launch preparation.
- Afternoon: Break / work as needed.

Tuesday, October 13

- 9:00-12:00: LAUNCH MEXICO OPERATIONS - Legal and operational setup.
- 13:00-15:00: Dashboard v10.2: Mexico integration + global metrics.
- 15:00-17:00: Meeting with first Mexico prospects.

Wednesday, October 14

- 9:00-11:00: Mexico product adaptation validation.
- 11:00-13:00: Development: multi-region system with localized intelligence.
- 14:00-16:00: Mexico commercial strategy: segmentation by region/sector.
- 16:00-17:00: Sales Daily: global pipeline (7 countries).

Thursday, October 15

- 9:00-12:00: Experiments: cross-border optimization with advanced ML.
- 13:00-15:00: Documentation: rapid expansion best practices.

- 15:00-17:00: Meeting with global strategic partner.

Friday, October 16

- 9:00-11:00: Weekly review: Mexico week 1 metrics.
 - 11:00-13:00: Monthly investor report preparation.
 - 14:00-16:00: Training: multi-national cultural management.
 - 16:00-17:00: Week 4 planning: Europe preparation.
-

WEEK 4: EUROPE PREP AND FINANCIAL OPTIMIZATION (OCTOBER 19–23)

Monday, October 19

- 9:00-12:00: START SPAIN/PORTUGAL EXPANSION PREPARATION.
- 13:00-15:00: Dashboard v10.3: optimized global financial metrics.
- 15:00-17:00: Strategic meeting: Europe entry timing.

Tuesday, October 20

- 9:00-11:00: Europe opportunity validation: EU market analysis.
- 11:00-13:00: Development: product adaptations for European regulation.
- 14:00-17:00: GLOBAL FINANCIAL DAY: profitability analysis by region.
- 16:00-17:00: Financial Daily: multi-currency structure.

Wednesday, October 21

- 9:00-12:00: Full Europe due diligence: regulation, competition, partners.
- 13:00-15:00: Documentation: Spain/Portugal execution plan Q1 2027.
- 15:00-17:00: Meeting with EU regulation consultants.

Thursday, October 22

- 9:00-11:00: Global operations optimization: lessons from 10 months of operation.
- 11:00-13:00: Europe growth plan: objectives and metrics.
- 14:00-16:00: Board meeting: post-Series A execution update.
- 16:00-17:00: Operational Daily: expansion vs. optimization balance.

Friday, October 23

- 9:00-11:00: Weekly review: Europe preparation + Mexico consolidation.
- 11:00-13:00: Interim October report: month progress.

- 14:00-16:00: Training: international compliance and regulation.
 - 16:00-17:00: Week 5 planning: month closing and Q4 planning.
-

WEEK 5: MONTH CLOSING AND NOVEMBER PLANNING (OCTOBER 26–30)

Monday, October 26

- 9:00-12:00: SPAIN EXPANSION DECISION Q1 2027 - Strategic session.
- 13:00-15:00: Final October Dashboard v10.4: consolidated metrics.
- 15:00-17:00: Operational meeting: team scaling to 70 people.

Tuesday, October 27

- 9:00-11:00: Final October validation: global metrics.
- 11:00-13:00: EUROPE EXPANSION PLAN DEFINED (if go decision).
- 14:00-17:00: NOVEMBER PLANNING DAY - Strategic session.

Wednesday, October 28

- 9:00-12:00: Final October data analysis (1M+ cumulative measurements).
- 13:00-15:00: Documentation: accelerated expansion lessons learned.
- 15:00-17:00: Legal meeting: Europe preparation (CE marking, GDPR, etc.).

Thursday, October 29

- 9:00-11:00: General review: status of operations in 7 countries.
- 11:00-13:00: November hiring plan: Europe and specialized profiles.
- 14:00-16:00: Meeting with global enterprise clients.
- 16:00-17:00: Transition Daily: month closing.

Friday, October 30

- 9:00-12:00: OCTOBER MONTHLY REVIEW MEETING
 - Presentation of full Month 10 results.
 - Mexico expansion validation (first 15 days).
 - Formalized Europe decision.
 - Detailed November plan.
- 13:00-15:00: Hito celebration: 7 operational countries.
- 15:00-17:00: Training: preparing for transatlantic expansion.

Saturday, October 31

- **10:00-13:00: REMAINING Q4 STRATEGIC PLANNING**
 - **November-December objectives.**
 - **Preparation of 2027 planning.**
 - **Annual budget review.**
 - **Afternoon: Break / November preparation.**
-

Technical Milestone Summary: October 2026

Phase	Milestone	Key Deadline
Big Data	The 1M Landmark: Migration to an ultra-high-throughput data warehouse to celebrate and process the 1,000,000th cumulative measurement.	Oct 28
Market Expansion	Mexico Central Node: Deployment of local data residency clusters in Mexico City to comply with national environmental reporting standards.	Oct 13
Engineering	Automated Onboarding v2: Launch of "Dev-in-a-Box" containerized environments to reduce new engineer setup time from 2 days to 30 minutes.	Oct 5
Architecture	10x Load Ready: Completion of the "Stress Test 2026," simulating 5 million concurrent sensor pings without system degradation.	Oct 8
Compliance	EU GDPR/CE Framework: Final technical mapping of data flows and hardware certifications required for the Spain/Portugal Q1 entry.	Oct 28
Intelligence	Localized ML Models: Deployment of Mexico-specific predictive models, accounting for unique climate variables in the Valley of Mexico.	Oct 14
Product	Dashboard v10.0 (Enterprise): Release of the global administrative view, allowing C-level clients to oversee facilities across multiple continents.	Oct 1

Critical Path Requirements (Month 10)

With the Series A funds now fueling a hiring surge, the technical focus shifts toward Infrastructure Maturity:

1. **DevOps Scalability:** As the team grows to 60+ people, "Technical Debt" becomes the greatest risk. October must be the month of Automated Testing and CI/CD (Continuous Integration/Continuous Deployment) perfection to ensure new hires don't break the 7-country production environment.
2. **Transatlantic Latency:** Preparing for Europe means the architecture must now handle significant physical distance. The team must implement Global Content Delivery Networks (CDNs) and edge processing to ensure a user in Madrid has the same real-time experience as a user in Santiago.
3. **Security Hardening:** With a \$35M valuation and 7 countries, the company is now a high-value target. Technical leadership must implement Zero-Trust security architecture and advanced encryption for all "Data in Transit" between the new Mexico operations and the central hub.

Approval Signature: Clear Legacy International Founding Team Implementation
Date: October 1, 2026 **Next Review:** October 30, 2026 **Status:** CALENDAR ACTIVE -
ACCELERATED POST-SERIES A EXECUTION MONTH  

WORK CALENDAR - NOVEMBER 2026

Clear Legacy International - Month 11: Global Consolidation and Europe Expansion Preparation

WEEK 1: 7-COUNTRY OPERATIONS CONSOLIDATION (NOVEMBER 2–6)

Monday, November 2

- 9:00-11:00: October results review and November kickoff (team: 70+ people).
- 11:00-13:00: Consolidation strategy presentation: optimizing operations across 7 countries.
- 14:00-16:00: Dashboard v11.0: global operational efficiency metrics.
- 16:00-17:00: Strategic Daily: balance between growth vs. optimization.

Tuesday, November 3

- 9:00-12:00: Deep profitability analysis by country (UY, CL, PY, PE, BR, CO, MX).
- 13:00-15:00: Implementation of operational improvements based on October data.
- 15:00-17:00: Meeting with country managers: November objectives alignment.

Wednesday, November 4

- 9:00-11:00: Consolidated unit economics validation: LTV, CAC, payback by region.
- 11:00-13:00: Development: automatic reporting system by country.
- 14:00-16:00: INVESTOR PRESENTATION: post-Series A execution update.
- 16:00-17:00: Operational Daily: global service quality metrics.

Thursday, November 5

- 9:00-11:00: Cross-border process optimization: lessons from the first 10 months.
- 11:00-13:00: Global standardization plan: processes, quality, and training.
- 14:00-16:00: Meeting with Mexico team: first full month consolidation.
- 16:00-17:00: Technical Daily: global infrastructure scalability.

Friday, November 6

- 9:00-11:00: Weekly review: week 1 consolidation metrics.

- 11:00-13:00: Interim report: performance by region vs. objectives.
 - 14:00-16:00: Training: managing distributed global operations.
 - 16:00-17:00: Week 2 planning: intensive Europe preparation.
-

WEEK 2: INTENSIVE EUROPE EXPANSION PREPARATION (NOVEMBER 9–13)

Monday, November 9

- 9:00-12:00: START SPAIN OPERATIONAL PREPARATION - Detailed execution plan.
- 13:00-15:00: Dashboard v11.1: international expansion preparation module.
- 15:00-17:00: Strategic meeting: Spain entry timing Q1 2027.

Tuesday, November 10

- 9:00-11:00: EU product adaptation validation: full regulatory compliance.
- 11:00-13:00: Development: multilingual system (EU Spanish, Portuguese, English).
- 14:00-17:00: EU LEGAL DAY: GDPR, CE marking, water regulations, EU contracts.

Wednesday, November 11

- 9:00-12:00: Deep Spain market due diligence: competition, pricing, distribution.
- 13:00-15:00: Documentation: full EU operational manual.
- 15:00-17:00: Meeting with EU consultants and potential distribution partners.

Thursday, November 12

- 9:00-11:00: Europe team structure optimization: local vs. remote, hubs.
- 11:00-13:00: Spain hiring plan: key profiles and timeline.
- 14:00-16:00: Board meeting: Europe prep update and global metrics.
- 16:00-17:00: Strategic Daily: EU expansion risks and mitigation.

Friday, November 13

- 9:00-11:00: Weekly review: Europe preparation completeness.
- 11:00-13:00: Interim report: Spain preparation checklist.
- 14:00-16:00: Training: cultural and business differences Europe vs. LatAm.
- 16:00-17:00: Week 3 planning: Industrial vertical launch.

WEEK 3: GLOBAL INDUSTRIAL VERTICAL LAUNCH (NOVEMBER 16–20)

Monday, November 16

- **9:00-12:00: INDUSTRIAL VERTICAL LAUNCH - Product for manufacturing, energy, and chemicals.**
- **13:00-15:00: Dashboard v11.2: industrial sector specific modules.**
- **15:00-17:00: Meeting with first global industrial prospects.**

Tuesday, November 17

- **9:00-11:00: Industrial product validation: efficiency in industrial wastewater.**
- **11:00-13:00: Development: specific features for continuous industrial monitoring.**
- **14:00-16:00: Industrial vertical commercial strategy: coordinated global approach.**
- **16:00-17:00: Sales Daily: industrial vs. aquaculture/agriculture pipeline.**

Wednesday, November 18

- **9:00-12:00: Experiments: algorithms for complex industrial contaminants.**
- **13:00-15:00: Documentation: industrial sector protocols and demonstration cases.**
- **15:00-17:00: Meeting with industrial tech partners (SCADA integration, PLCs).**

Thursday, November 19

- **9:00-11:00: Multi-vertical product optimization: architecture for diverse use cases.**
- **11:00-13:00: Municipal vertical expansion plan: next phase Q1 2027.**
- **14:00-16:00: Meeting with potential flagship industrial client (contract >\$50K/month).**
- **16:00-17:00: Operational Daily: multi-vertical support capacity.**

Friday, November 20

- **9:00-11:00: Weekly review: industrial vertical week 1 metrics.**
- **11:00-13:00: November monthly investor report preparation.**
- **14:00-16:00: Training: global complex industrial B2B sales.**
- **16:00-17:00: Week 4 planning: 2027 annual plan preparation.**

WEEK 4: 2027 ANNUAL PLAN PREPARATION (NOVEMBER 23–27)

Monday, November 23

- 9:00-12:00: START 2027 STRATEGIC PLANNING - Objectives, budget, growth.
- 13:00-15:00: Dashboard v11.3: 2027 projections and scenario planning.
- 15:00-17:00: Strategic meeting: 2027 vision (IPO preparation, new markets, M&A).

Tuesday, November 24

- 9:00-11:00: 2027 plan assumptions validation: market, competition, capacity.
- 11:00-13:00: Development: integrated planning and budget system.
- 14:00-17:00: 2027 BUDGET DAY: by department, region, and project.

Wednesday, November 25

- 9:00-12:00: Due diligence on 2027 growth opportunities: M&A, joint ventures, alliances.
- 13:00-15:00: Documentation: full draft 2027 strategic plan.
- 15:00-17:00: Meeting with strategic consultants: 2027 plan validation.

Thursday, November 26 (*Thanksgiving USA - LatAm/Europe teams operational*)

- 9:00-11:00: 2027 plan optimization: adjustments based on feedback.
- 11:00-13:00: 2027 communications plan: internal, investors, and market.
- 14:00-16:00: Meeting with leadership team: 2027 plan alignment.
- 16:00-17:00: Strategic Daily: 2027 plan presentation prep.

Friday, November 27

- 9:00-11:00: Weekly review: 2027 planning progress.
- 11:00-13:00: 2027 plan presentation preparation for the board.
- 14:00-16:00: Training: strategic execution at global scale.
- 16:00-17:00: Week 5 planning: month closing and 2027 plan presentation.

WEEK 5: MONTH CLOSING AND 2027 PLAN PRESENTATION (NOVEMBER 30)

Monday, November 30

- 9:00-12:00: MONTHLY MEETING AND 2027 PLAN PRESENTATION

- Full November results presentation.
 - Presentation of approved 2027 strategic plan.
 - Industrial vertical expansion validation.
 - Spain Q1 2027 preparation status.
 - 13:00-15:00: Hito celebration: upcoming first full year (December).
 - 15:00-17:00: Training: 2027 execution mindset.
-

KEY DELIVERABLES - NOVEMBER 2026

-  Series B preparation targets established.
-  Industrial vertical launched globally with flagship pipeline.
-  Full compliance for EU (GDPR, CE) technical and legal standards.
-  \$250K+ MRR consolidated.
-  2027 Strategic Plan and Budget approved by the board.

 Technical Milestone Summary: November 2026

Phase	Milestone	Key Deadline
Localization	EU Language Stack: Implementation of the multi-tenant translation engine supporting EU Spanish, Portuguese, and English across all UI/UX.	Nov 10
Compliance	GDPR & Privacy Shield: Final migration of EU-bound data to Frankfurt-based servers to satisfy strict European data sovereignty laws.	Nov 11
Industrial	Industrial Protocols (SCADA/PLC): Launch of the integration gateway allowing our sensors to communicate directly with heavy machinery control systems.	Nov 16
Intelligence	Chemical Signature Library: Deployment of the specialized ML library for detecting industrial-specific heavy metals and complex pollutants.	Nov 18
Scale	1.5M Measurement Threshold: Architecture validation as the system processes over 1.5 million cumulative environmental data points.	Nov 28
Optimization	Auto-Reporting Engine: Launch of the automated stakeholder report generator, providing country managers with one-click regional performance PDFs.	Nov 4
Planning	2027 Tech Stack Roadmap: Finalization of the "Scale-to-10M" architecture plan, including the adoption of advanced Edge AI processing.	Nov 30

Critical Path Requirements (Month 11)

As the company prepares for the 2027 Global Expansion, the technical team must secure three core areas:

1. **Industrial Hardening:** Unlike agricultural environments, industrial sites (mining, chemical plants) require hardware and software that can withstand extreme interference and provide millisecond-accurate alerts. November is the month to prove the "Industrial Vertical" is not just a marketing claim but a robust technical reality.
2. **European Regulatory Shield:** The GDPR and CE Marking are not just checkboxes; they are technical barriers to entry. The team must verify that every byte of data generated by a future Spanish client never violates EU privacy protocols.
3. **Cross-Market Standardization:** With 7 countries active, "Configuration Drift" is a risk. Technical leadership must enforce a Global Master Branch for the codebase, ensuring that an update deployed in Mexico doesn't inadvertently crash a sensor cluster in Brazil.

Approval Signature: Clear Legacy International Founding Team Implementation Date: November 2, 2026 Next Review: November 30, 2026 Status: CALENDAR ACTIVE - CONSOLIDATION AND 2027 PLANNING MONTH  



WORK CALENDAR - DECEMBER 2026

Clear Legacy International - Month 12: Year-End Closing and Acceleration Toward 2027

WEEK 1: SPAIN LAUNCH AND CYBER MONDAY (DECEMBER 2–4)

Tuesday, December 2

- 9:00-11:00: December kickoff - year-end closing and 2027 vision (team: 80+ people).
- 11:00-13:00: Accelerated Spain launch presentation: December objectives.
- 14:00-16:00: Dashboard v12.0: year-end metrics and Q4 objectives.
- 16:00-17:00: Strategic Daily: coordinating Spain launch + year-end closing.

Wednesday, December 3

- 9:00-12:00: ACCELERATED SPAIN OPERATIONS LAUNCH - Full setup.
- 13:00-15:00: Meeting with first Spain prospects (agriculture, municipal, industrial).
- 15:00-17:00: Spain dashboards configuration and EU integration.

Thursday, December 4

- 9:00-11:00: Spain product rapid adaptation validation.
 - 11:00-13:00: Development: 8-country management system with Europe hub.
 - 14:00-16:00: EXTENDED CYBER MONDAY - Global year-end promotional campaign.
 - 16:00-17:00: Commercial Daily: year-end campaign metrics.
-

WEEK 2: YEAR-END OPTIMIZATION AND Q1 2027 PLANNING (DECEMBER 7–11)

Monday, December 7

- 9:00-12:00: Analysis of Spain week 1 results + Cyber Monday campaign.
- 13:00-15:00: Dashboard v12.1: optimized year-end metrics.
- 15:00-17:00: Strategic meeting: final 2026 adjustments and Q1 2027 preparation.

Tuesday, December 8

- 9:00-11:00: Year-end closing metrics validation: annual objectives vs. actual.

- 11:00-13:00: Development: real-time 2027 forecasting system.
- 14:00-16:00: INVESTOR PRESENTATION: preliminary annual results.
- 16:00-17:00: Financial Daily: annual accounting closing preparation.

Wednesday, December 9

- 9:00-12:00: Detailed Q1 2027 operational planning: resources, objectives, milestones.
- 13:00-15:00: Documentation: updated 2027 operational manual.
- 15:00-17:00: Meeting with Spain team: Q1 acceleration plan.

Thursday, December 10

- 9:00-11:00: Process optimization for 2027 scaling.
- 11:00-13:00: Aggressive Q1 growth plan: new markets and verticals.
- 14:00-16:00: Board meeting: annual review and 2027 plan approval.
- 16:00-17:00: Operational Daily: transition to 2027 execution mode.

Friday, December 11

- 9:00-11:00: Weekly review: Spain progress and year-end preparation.
- 11:00-13:00: Interim December report: path to annual objectives.
- 14:00-16:00: Training: Q1 2027 high-performance execution.
- 16:00-17:00: Week 3 planning: year-end events and closing.

WEEK 3: YEAR-END EVENTS AND OPERATIONAL CLOSING (DECEMBER 14–18)

Monday, December 14

- 9:00-12:00: VIRTUAL ANNUAL CLIENT EVENT - Results presentation and 2027 roadmap.
- 13:00-15:00: Dashboard v12.2: annual client showcase.
- 15:00-17:00: Event follow-up: generated leads and opportunities.

Tuesday, December 15

- 9:00-11:00: 2026 GLOBAL IMPACT WEBINAR - Environmental impact data presentation.
- 11:00-13:00: Development: automated annual impact reporting system.
- 14:00-16:00: Meeting with strategic partners: 2027 collaboration plan.

- 16:00-17:00: Commercial Daily: year-end deal closing.

Wednesday, December 16

- 9:00-12:00: ANNUAL OPERATIONAL CLOSING - Review of all processes, systems, and documentation.
- 13:00-15:00: Documentation: 2026 lessons learned and 2027 improvements.
- 15:00-17:00: Leadership team meeting: recognitions and evaluations.

Thursday, December 17

- 9:00-11:00: Vacation contingency plan optimization: global coverage.
- 11:00-13:00: Vacation communications plan: clients, partners, team.
- 14:00-16:00: GLOBAL VIRTUAL CHRISTMAS PARTY - Team celebration.
- 16:00-17:00: Celebration Daily: special recognitions.

Friday, December 18

- 9:00-11:00: Weekly review: operational closing completeness.
- 11:00-13:00: Annual investor report preparation.
- 14:00-16:00: Training: disconnecting and recharging for 2027.
- 16:00-17:00: Week 4 planning: administrative closing.

WEEK 4: ADMINISTRATIVE CLOSING AND 2027 TRANSITION (DECEMBER 21–24)

Monday, December 21

- 9:00-12:00: ANNUAL ACCOUNTING CLOSING - Final financial statement review.
- 13:00-15:00: Final annual Dashboard v12.3: all metrics consolidated.
- 15:00-17:00: Operational meeting: vacation coverage and support plan.

Tuesday, December 22

- 9:00-11:00: Annual metrics final validation: 2026 achievements vs. objectives.
- 11:00-13:00: DISPATCH ANNUAL INVESTOR REPORT.
- 14:00-16:00: Internal communication: annual results and gratitude.
- 16:00-17:00: Transition Daily: 2027 preparation.

Wednesday, December 23

- 9:00-12:00: 2026 ANNUAL REVIEW MEETING

- Presentation of full Year 1 results.
- Celebration of milestones and achievements.
- Formalized lessons learned.
- 2027 launch preview.
- 13:00-15:00: Team celebration: Year 1 extraordinary achievements.
- 15:00-16:00: Official office closing - vacation start.

Thursday, December 24 (Christmas Eve)

- Critical support only - On-call team. Minimum coverage for client emergencies.

WEEK 5: YEAR-END AND JANUARY PREPARATION (DECEMBER 28–31)

Monday-Wednesday (Transition Week):

- Flexible remote work / Personal planning.
- Jan 3rd Kickoff preparation.
- Dec 31: Office Closed. Emergency support only.

KEY DELIVERABLES - DECEMBER 2026

-  Europe Expansion: Spain operations established; Europe hub operational (8 countries total).
-  Annual Closing: Audited financial statements and consolidated annual dashboard.
-  Commercials: \$400K+ MRR consolidated; Pipeline \$5M+; NPS ≥88.
-  Impact: 2026 Environmental Impact Report; 2M+ cumulative measurements; SDG contribution report.
-  2027 Prep: Detailed Q1 operational plan and approved budget; forecasting system implemented.

SUCCESS METRICS: DECEMBER

Minimum Acceptable:

- Total MRR: ≥\$300,000.
- Dec Growth: ≥15% vs Nov.

- **EBITDA profitability: Positive in 7/8 countries.**

Excellent (Exceeding Expectations):

- **Total MRR: $\geq$ \$550,000.**
 - **Series B Interest: Multiple VCs scheduling Jan 2027 meetings.**
 - **Team retention: 95%+ of the team continuing into 2027.**
-

Technical Milestone Summary: December 2026

Phase	Milestone	Key Deadline
Expansion	Euro-Andean Bridge: Final activation of the dedicated low-latency data tunnel connecting the Madrid Hub with South American clusters.	Dec 3
Data Science	Annual Impact Algorithm: Release of the automated SDG reporting tool that translates raw sensor data into verified environmental impact metrics.	Dec 15
Optimization	2M Measurement Milestone: Achievement of 2,000,000 cumulative data points with 100% database integrity and zero data loss.	Dec 18
Reliability	Global On-Call Framework: Deployment of the follow-the-sun DevOps schedule, ensuring 24/7 technical coverage across all 8 countries.	Dec 21
Intelligence	Forecasting v2027: Implementation of the predictive engine capable of simulating "What-If" climate scenarios for the entire 2027 fiscal year.	Dec 8
Infrastructure	Annual System Audit: Completion of the full-stack security and performance audit, confirming readiness for 100x scale in 2027.	Dec 16
Product	Dashboard v12.0: Final 2026 release featuring the "Global Command Center" for multi-national enterprise stakeholders.	Dec 2

Critical Path Requirements (Month 12)

To enter 2027 with maximum momentum and prepare for the Series B round, the technical team must finalize:

- 1. Platform Stability for "The Holiday Gap":** December is a high-risk month for physical hardware maintenance. The team must verify that all IoT devices in the field have "Self-Healing" firmware updates to prevent manual interventions while offices are closed.
- 2. Architecture Decentralization:** With 8 countries active, the "Single Point of Failure" risk must be eliminated. December is the deadline for ensuring that if the North American region goes down, the Europe and LatAm clusters continue to operate independently.
- 3. Data Monetization Readiness:** As the platform hits 2M measurements, the data set itself becomes a commercial asset. The CTO must define the technical protocols for API-as-a-Service to allow institutional partners to purchase environmental data streams in 2027.

Approval Signature: Clear Legacy International Founding Team Implementation Date:
December 2, 2026 Operational Resumption: January 3, 2027 Status: CALENDAR
ACTIVE - CLOSING AND TRANSITION MONTH 🎯 ✨