

Contenido

First Quarter	2
 WORK CALENDAR - JANUARY 2026.....	2
Clear Legacy International - Month 1: Foundation and Initial Validation	2
 WORK CALENDAR - FEBRUARY 2026.....	10
Clear Legacy International - Month 2: Commercial Validation and Optimization.....	10
 WORK CALENDAR - MARCH 2026	19
Clear Legacy International - Month 3: Commercial Expansion and Round Closing	19
Second Quarter	29
 WORK CALENDAR - APRIL 2026	29
Clear Legacy International - Month 4: International Expansion and Operational Optimization	29
 WORK CALENDAR - MAY 2026	39
Clear Legacy International - Month 5: Tri-Country Consolidation and Scalability Optimization	39
 WORK CALENDAR - JUNE 2026	50
Clear Legacy International - Month 6: Seed Fundraising and Regional Scaling.....	50
Third Quarter.....	60
 WORK CALENDAR - JULY 2026	60
Clear Legacy International - Month 7: Post-Fundraising Scaling and Accelerated Regional Expansion	60
 WORK CALENDAR - AUGUST 2026	69
Clear Legacy International - Month 8: Regional Consolidation and Series A Preparation	69
 WORK CALENDAR - SEPTEMBER 2026	78
Clear Legacy International - Month 9: Series A Fundraising Launch and Scalability Optimization	78
Fourth Quarter	87
 WORK CALENDAR - OCTOBER 2026	87
Clear Legacy International - Month 10: Post-Series A Execution and Accelerated Global Expansion	87
 WORK CALENDAR - NOVEMBER 2026	94
Clear Legacy International - Month 11: Global Consolidation and Europe Expansion Preparation.....	94
 WORK CALENDAR - DECEMBER 2026	101
Clear Legacy International - Month 12: Year-End Closing and Acceleration Toward 2027 ...	101

First Quarter



WORK CALENDAR- JANUARY 2026

Clear Legacy International- Month 1: Foundation and Initial Validation

WEEK 1: OPERATIONAL START (JANUARY 2–9)

Friday, Jan 2

- **9:00-11:00:** Official Founding Team Kickoff (8 people)
- **11:00-13:00:** High-Plan review and January objectives
- **14:00-17:00:** Setup of workspaces and tools
 - Slack/Teams, Google Workspace, GitHub, Notion
 - Access to dashboards and metrics

Monday, Jan 5

- **9:00-11:00:** Technical meeting: Phase 1 IoT sensor installation
- **11:00-13:00:** MVP dashboard development (v1.0)
- **14:00-16:00:** Corporate legal setup (lawyers)
- **16:00-17:00:** Daily stand-up

Tuesday, Jan 6

- **9:00-12:00:** IoT sensor implementation (3 pilot locations)
- **13:00-15:00:** Data capture backend development
- **15:00-17:00:** Technical validation experiment design

Wednesday, Jan 7

- **9:00-11:00:** Data capture start (first 500 measurements)
- **11:00-13:00:** MVP website development
- **14:00-16:00:** Creation of v1 sales materials
- **16:00-17:00:** Baseline metrics review

Thursday, Jan 8

- **9:00-12:00:** Optimization of basic correlation algorithms
- **13:00-15:00:** First sales conversations (3 leads)

- **15:00-17:00:** Documentation of operational processes

Friday, Jan 9

- **9:00-11:00:** Weekly review: Week 1 achievements
 - **11:00-13:00:** Detailed Week 2 planning
 - **14:00-16:00:** Team training on **Dorman Method**
 - **16:00-17:00:** Celebration of operational Week 1 end
-

WEEK 2: TECHNICAL SCALING (JANUARY 12–16)

Monday, Jan 12

- **9:00-12:00:** Additional sensor installation (total 10 locations)
- **13:00-15:00:** Real-time dashboard v1.1 (first visualizations)
- **15:00-17:00:** Meeting with lawyers: international patents

Tuesday, Jan 13

- **9:00-11:00:** Scaled data capture (1,000 cumulative measurements)
- **11:00-13:00:** Basic ML algorithm development
- **14:00-16:00:** Website: initial case studies
- **16:00-17:00:** Analysis of first captured data

Wednesday, Jan 14

- **9:00-12:00:** Validation experiments: parameter efficiency
- **13:00-15:00:** Sales materials v2: executive presentation
- **15:00-17:00:** Sales outreach: aquaculture industry and Uruguay municipalities (water body cleaning with direct economic impact)

Thursday, Jan 15

- **9:00-11:00:** Data review: initial trends
- **11:00-13:00:** Dashboard development: basic alerts
- **14:00-16:00:** Meeting with potential pilots (2 companies)
- **16:00-17:00:** Technical daily: blockers and solutions

Friday, Jan 16

- **9:00-11:00:** Weekly review: technical metrics
- **11:00-13:00:** Preliminary technical validation documentation

- **14:00-16:00:** Training: water data interpretation
 - **16:00-17:00:** Month-end planning
-

WEEK 3: VALIDATION AND COMMERCIAL (JANUARY 19–23)

Monday, Jan 19

- **9:00-12:00:** Statistical analysis of cumulative data (2,500+ measurements)
- **13:00-15:00:** Dashboard v1.2: basic predictions
- **15:00-17:00:** Legal meeting: pre-seed round structuring

Tuesday, Jan 20

- **9:00-11:00:** Cross-validation: Lab vs. Field
- **11:00-13:00:** Development: recommendation system v0.1
- **14:00-16:00:** Sales presentation: first 5 serious leads
- **16:00-17:00:** Competitive analysis: differentiation

Wednesday, Jan 21

- **9:00-12:00:** Controlled experiments: critical variables
- **13:00-15:00:** Technical documentation: first findings
- **15:00-17:00:** Networking: local university associations

Thursday, Jan 22

- **9:00-11:00:** Algorithm review: parameter tuning
- **11:00-13:00:** Investor materials: pre-seed deck v1
- **14:00-16:00:** Sales meetings: 3 companies and/or municipalities
- **16:00-17:00:** Sales daily: pipeline progress

Friday, Jan 23

- **9:00-11:00:** Weekly review: commercial milestones
 - **11:00-13:00:** Preparation of monthly validation report
 - **14:00-16:00:** Training: business model and pricing
 - **16:00-17:00:** Week 3 retrospective
-

WEEK 4: CONSOLIDATION AND PLANNING (JANUARY 26–30)

Monday, Jan 26

- **9:00-12:00:** Final January data analysis (5,000+ target measurements)
- **13:00-15:00:** Final January dashboard: all MVP features
- **15:00-17:00:** Legal meeting: pre-seed investment documents

Tuesday, Jan 27

- **9:00-11:00:** Conclusive technical validation: calculated efficiency
- **11:00-13:00:** Complete technical validation report v1.0
- **14:00-16:00:** Presentation to first angel investors
- **16:00-17:00:** Strategic daily: February preparation

Wednesday, Jan 28

- **9:00-12:00:** Final website: public launch
- **13:00-15:00:** Final sales materials: initial success stories
- **15:00-17:00:** Meeting with potential first pilot client

Thursday, Jan 29

- **9:00-11:00:** General review: all systems operational
- **11:00-13:00:** Documentation: Month 1 lessons learned
- **14:00-16:00:** Detailed February planning
- **16:00-17:00:** Preparation for Founder Board meeting

Friday, Jan 30

- **9:00-12:00: MONTHLY REVIEW MEETING**
 - Presentation of January results
 - Formal technical validation
 - Sales status and pipeline
 - Detailed February plan
- **13:00-15:00:** Celebration of Month 1 milestones
- **15:00-17:00:** Team cross-training

Saturday, Jan 31

- **10:00-13:00: SCIENCE FRIDAY (Saturday Special)**
 - Presentation of technical findings for January

- Discussion of relevant scientific papers
 - February research plan
 - **Afternoon:** Rest and mental prep for February
-

KEY DELIVERABLES - JANUARY 2026

Technical:

- ☒ Operational IoT system (10+ sensors)
- ☒ Functional MVP Dashboard
- ☒ 5,000+ validated measurements
- ☒ Basic correlation algorithms
- ☒ Technical validation report v1.0

Commercial:

- ☒ Corporate website
- ☒ Basic sales materials
- ☒ Pipeline of 15+ qualified leads
- ☒ 3 confirmed pilots
- ☒ Pre-seed investment deck

Operational:

- ☒ Corporate legal structure
 - ☒ Workspace tools implemented
 - ☒ Documented operational processes
 - ☒ Baseline metrics established
 - ☒ Team of 8 fully operational
-

SUCCESS METRICS: JANUARY

Minimum Acceptable:

- Validated measurements: $\geq 3,000$ (60% of goal)
- Preliminary efficiency: $\geq 20\%$ (critical threshold)

- Qualified leads: ≥ 10 (67% of goal)
- Operational Dashboard: 95% of features

Optimal:

- Validated measurements: $\geq 5,000$ (100% of goal)
 - Preliminary efficiency: $\geq 25\%$ (full target)
 - Qualified leads: ≥ 15 (100% of goal)
 - Operational Dashboard: 100% of features
 - First pilot signed: 1 company
-

MANDATORY DAILY LOG

Daily Checklist (17:00):

- Measurements captured (cumulative)
- Bugs/errors identified
- Leads contacted
- Important decisions
- Blockers to resolve

Weekly Report (Friday 13:00):

- Metrics vs. objectives
- Lessons learned
- Next week's plan
- Necessary resources
- Identified risks

Technical Milestone Summary: January 2026

Phase	Milestone	Key Deadline
Infrastructure	Full Toolset Deployment: Workspace (Notion/GitHub/Slack) and initial IoT sensor installation (Phase 1).	Jan 5
Development	MVP Dashboard v1.0: Launch of the first functional version of the tracking interface.	Jan 5
Data Collection	Baseline Measurements: Achieving the first 500 data points to establish a performance baseline.	Jan 7
Scaling	Sensor Network Expansion: Deployment of 10+ sensors across pilot locations and real-time dashboard v1.1.	Jan 12
Intelligence	ML & Correlation: Implementation of basic Machine Learning algorithms and parameter efficiency experiments.	Jan 13–14
Validation	Lab vs. Field Cross-Validation: Verification of sensor accuracy against controlled laboratory environments.	Jan 20
Analysis	Goal Attainment: Final statistical analysis of 5,000+ measurements and predictive system v0.1.	Jan 26
Reporting	Technical Validation Report v1.0: Conclusive documentation of efficiency and system reliability.	Jan 27

Approval Signature: Founding Team - Clear Legacy International **Implementation Date:**
January 2, 2026

Next Review: January 30, 2026 Status: CALENDAR ACTIVE ⚡



WEEK 1: TECHNICAL SCALING (FEBRUARY 2–6)

Monday, Feb 2

- **9:00-11:00:** Review of January results and February plan adjustment
- **11:00-13:00:** Installation of additional IoT sensors (20 total locations)
- **14:00-16:00:** Dashboard v2.0 development: advanced visualizations
- **16:00-17:00:** Technical daily: week prioritization

Tuesday, Feb 3

- **9:00-12:00:** Scaled data capture (10,000 cumulative measurements)
- **13:00-15:00:** ML Algorithms: initial predictive models
- **15:00-17:00:** Deep competitive analysis: key differentiators

Wednesday, Feb 4

- **9:00-11:00:** Experiments: efficiency parameter optimization
- **11:00-13:00:** Development: early warning system v1
- **14:00-16:00:** Sales meetings: 5 companies in target sector
- **16:00-17:00:** Data validation: consistency and quality

Thursday, Feb 5

- **9:00-12:00:** Backend development: APIs for future integration
- **13:00-15:00:** Sales materials v3: industry-specific cases
- **15:00-17:00:** Legal meeting: international patent follow-up

Friday, Feb 6

- **9:00-11:00:** Weekly review: technical and commercial metrics
 - **11:00-13:00:** Documentation: February technical findings (Week 1)
 - **14:00-16:00:** Training: advanced data interpretation
 - **16:00-17:00:** Week 2 planning
-

WEEK 2: REAL-WORLD VALIDATION (FEBRUARY 9–13)

Monday, Feb 9

- **9:00-12:00:** Implementation of first real pilot (confirmed company)
- **13:00-15:00:** Dashboard v2.1: pilot data integration
- **15:00-17:00:** Meeting with pilot client: expectation alignment

Tuesday, Feb 10

- **9:00-11:00:** Pilot monitoring: first production data
- **11:00-13:00:** Development: recommendation engine v1.0
- **14:00-16:00:** Sales presentation: 3 new companies
- **16:00-17:00:** Pilot feedback analysis: necessary adjustments

Wednesday, Feb 11

- **9:00-12:00:** Real-world experiments: scalability validation
- **13:00-15:00:** Technical documentation: standard operating procedures
- **15:00-17:00:** Networking: industrial chambers and associations

Thursday, Feb 12

- **9:00-11:00:** Algorithm optimization based on real data
- **11:00-13:00:** Development: automated reporting module
- **14:00-16:00:** Investor meeting: first pre-seed round contacts
- **16:00-17:00:** Sales daily: pipeline update

Friday, Feb 13

- **9:00-11:00:** Weekly review: pilot progress and metrics
- **11:00-13:00:** Interim commercial validation report
- **14:00-16:00:** Training: consultative sales methodology
- **16:00-17:00:** Retrospective of first half of February

WEEK 3: OPTIMIZATION AND SEED PREP (FEBRUARY 16–20)

Monday, Feb 16

- **9:00-12:00:** Deep analysis of pilot data (15,000+ measurements)
- **13:00-15:00:** Dashboard v2.2: actionable insights
- **15:00-17:00:** Legal meeting: pre-seed round documentation prep

Tuesday, Feb 17

- **9:00-11:00:** Production efficiency validation: preliminary results
- **11:00-13:00:** Development: industry benchmarking system
- **14:00-16:00:** Investment deck: final pre-seed version (\$250K)
- **16:00-17:00:** Internal presentation: team pitch practice

Wednesday, Feb 18

- **9:00-12:00:** Final experiments: technology limit validation
- **13:00-15:00:** Documentation: technical white paper v1
- **15:00-17:00:** Meetings with early-stage VC funds (3 meetings)

Thursday, Feb 19

- **9:00-11:00:** Final February algorithm optimization
- **11:00-13:00:** Final sales materials: digital kit v1
- **14:00-16:00:** Meeting with potential second pilot client
- **16:00-17:00:** Strategic daily: month-end closing preparation

Friday, Feb 20

- **9:00-11:00:** Weekly review: all technical and commercial metrics
- **11:00-13:00:** Preparation of final February validation report
- **14:00-16:00:** Training: investor negotiation
- **16:00-17:00:** Week 4 and March planning

WEEK 4: MONTH CLOSING AND EXPANSION (FEBRUARY 23–27)

Monday, Feb 23

- **9:00-12:00:** Implementation of second pilot (if confirmed)
- **13:00-15:00:** Final February dashboard: all modules operational
- **15:00-17:00:** Legal meeting: round documentation closing

Tuesday, Feb 24

- **9:00-11:00:** Final technical validation: certified efficiency
- **11:00-13:00:** Final technical validation report v2.0
- **14:00-17:00: INVESTOR DAY:** 4-5 back-to-back presentations

Wednesday, Feb 25

- **9:00-12:00:** Final February data analysis (25,000+ cumulative measurements)
- **13:00-15:00:** Documentation: Month 2 lessons learned
- **15:00-17:00:** Detailed March planning (team/commercial expansion)

Thursday, Feb 26

- **9:00-11:00:** General review: status of all projects
- **11:00-13:00:** Hiring preparation: March profiles (7 people)
- **14:00-16:00:** Meeting with pilot clients: final February reviews
- **16:00-17:00:** Transition daily: Month 3 preparation

Friday, Feb 27

- **9:00-12:00: FEBRUARY MONTHLY REVIEW MEETING**
 - Full results presentation
 - Formal technical and commercial validation
 - Pre-seed round status
 - Detailed March plan (expansion)
- **13:00-15:00:** Celebration of Month 2 milestones
- **15:00-17:00:** Cross-training: onboarding for new areas

Friday (Special), Feb 28

- **9:00-12:00: SCIENCE FRIDAY SPECIAL**
 - February technical findings presentation
 - Academic paper review
 - March research plan
- **13:00-16:00: MARCH STRATEGIC PLANNING**
 - Month 3 objectives
 - Resource allocation
 - Success metrics
- **Afternoon:** Rest and March preparation

KEY DELIVERABLES - FEBRUARY 2026

Technical:

- ☒ 25,000+ cumulative measurements
- ☒ Dashboard v2.0 complete with predictions
- ☒ Early warning system operational
- ☒ Recommendation engine v1.0
- ☒ Integration APIs developed
- ☒ Technical white paper v1

Commercial:

- ☒ 1-2 pilots in real production
- ☒ Pipeline of 30+ qualified leads
- ☒ Sales digital kit v1
- ☒ 3-5 clients in advanced negotiation
- ☒ Documented pilot case studies

Financial:

- ☒ Finalized pre-seed investment deck
- ☒ Complete round legal documentation
- ☒ 5-8 investors in advanced conversations
- ☒ Preliminary investment terms
- ☒ Updated financial projections

Operational:

- ☒ Documented scalable processes
- ☒ Defined March hiring plan
- ☒ Established operational metrics
- ☒ Continuous monitoring system
- ☒ Operational contingency plan

SUCCESS METRICS: FEBRUARY

Minimum Acceptable:

- Cumulative measurements: $\geq 20,000$ (80% of goal)

- Validated efficiency: $\geq 22\%$ (commercial threshold)
- Active pilots: ≥ 1 (100% minimum goal)
- Qualified leads: ≥ 25 (83% of goal)
- Interested investors: ≥ 3

Optimal:

- Cumulative measurements: $\geq 25,000$ (100% of goal)
- Validated efficiency: $\geq 25\%$ (full target)
- Active pilots: 2 (200% minimum goal)
- Qualified leads: ≥ 30 (100% of goal)
- Committed investors: 5-8
- Committed pre-seed round: \$250K

Critical for Continuation:

- Validated efficiency $\geq 20\%$
- At least 1 active pilot
- Pipeline ≥ 20 leads
- Current runway ≥ 3 months

DAILY CHECKLISTS: FEBRUARY

Technical Daily Checklist:

- Sensors operational (%)
- Data captured (cumulative)
- Alerts generated/triggered
- Pending critical bugs
- System capacity (load)

Commercial Daily Checklist:

- New leads contacted
- Meetings held
- Pilots monitored
- Client feedback

- Pipeline value (\$)

Financial Daily Checklist:

- Current burn rate
 - Available runway
 - Investors contacted
 - Pending documentation
 - Projections vs. reality
-

FEBRUARY RISKS & MITIGATION

- **Technical:** IoT sensor failure → Backup equipment + 24/7 monitoring
 - **Commercial:** Pilot rejection → Multiple parallel prospects
 - **Financial:** Slow round → Multiple sourcing (angels, grants, revenue)
-

TRANSITION TO MARCH

- **Feb 26:** Definition of March team (roles, onboarding)
- **Feb 27:** Detailed March budget
- **Feb 28:** Area-specific objectives & full team communication

 Technical Milestone Summary: February 2026

Phase	Milestone	Key Deadline
Infrastructure	Sensor Network Doubling: Expansion to 20+ active IoT locations to support increased data density.	Feb 2
Intelligence	Predictive Modeling: Transition from basic correlation to the first ML predictive models and Early Warning System v1.	Feb 3–4
Connectivity	API Ecosystem: Deployment of backend APIs to allow future integration with third-party platforms.	Feb 5
Production	Real-World Pilot Implementation: Moving the technology from controlled testing to the first live production environment.	Feb 9
Automation	Recommendation Engine v1.0: Launch of the "Motor de Recomendaciones" for automated decision-making.	Feb 10
Reporting	Automated Insights: Launch of the automated reporting module and Dashboard v2.2 for actionable insights.	Feb 12–16
Documentation	Technical White Paper v1: Completion of the formal technical documentation and "White Paper" for investors/VCs.	Feb 18
Certification	Final Efficiency Validation: Certified results of system efficiency (Target: ≥25%) based on 25,000+ data points.	Feb 24

Critical Path Requirements (Month 2)

To maintain the "Active - Critical Month" status, the technical team must focus on:

1. **Production Stability:** Unlike January, data is now coming from a **real client pilot**. Any sensor downtime directly impacts the commercial relationship.
2. **Scalability Testing:** The system must handle a 5x increase in data volume (from 5,000 to 25,000 measurements) without latency in the Dashboard v2.0.
3. **Actionable Intelligence:** The success of the "Investor Day" (Feb 24) depends on the **Recommendation Engine**—proving that the technology doesn't just collect data, but provides solutions.

Approval Signature: Founding Team Clear Legacy International **Implementation**
Date: February 2, 2026 **Next Review:** February 27, 2026 **Status:** CALENDAR
ACTIVE - CRITICAL MONTH ⚡



WEEK 1: TEAM EXPANSION AND ROUND CLOSING (MARCH 2–6)

Monday, March 2

- **9:00-11:00:** February results review and March kickoff (full team: 15 people)
- **11:00-13:00:** Onboarding new members (7 people: 3 technical, 2 sales, 2 operations)
- **14:00-16:00:** Legal meeting: closing pre-seed round documents (\$250K)
- **16:00-17:00:** Strategic daily: critical week prioritization

Tuesday, March 3

- **9:00-12:00: SIGNING PRE-SEED ROUND (\$250K)** - Formal event with investors
- **13:00-15:00:** Team celebration + internal results communication
- **15:00-17:00:** March budget execution planning (funds disbursement)

Wednesday, March 4

- **9:00-11:00:** Intensive training for new technical staff: **Dorman Method** and tech stack
- **11:00-13:00:** Dashboard v3.0: new functionality development with expanded team
- **14:00-16:00:** March sales strategy: aggressive post-funding objectives
- **16:00-17:00:** Data validation: 30,000+ cumulative measurements

Thursday, March 5

- **9:00-12:00:** Development: multi-tenant system for multiple clients
- **13:00-15:00:** Sales launch campaign: full Uruguay shrimp sector
- **15:00-17:00:** Meeting with first 3 paying clients (contracts in negotiation)

Friday, March 6

- **9:00-11:00:** Weekly review: new team integration + round progress
 - **11:00-13:00:** Documentation: scaled procedures for expanded team
 - **14:00-16:00:** Sales training: standardized sales pitch
 - **16:00-17:00:** Week 2 planning: aggressive commercial goals
-

WEEK 2: AGGRESSIVE COMMERCIAL LAUNCH (MARCH 9–13)

Monday, March 9

- **9:00-12:00: OFFICIAL COMMERCIAL LAUNCH** - Press + sector event
- **13:00-15:00:** Dashboard v3.1: billing module and client management
- **15:00-17:00:** Launch campaign monitoring: real-time metrics

Tuesday, March 10

- **9:00-11:00:** Launch lead follow-up: 50+ qualified contacts
- **11:00-13:00:** Development: client onboarding automation
- **14:00-16:00:** Demo meetings: 5 scheduled companies
- **16:00-17:00:** Competitive analysis: response to our launch

Wednesday, March 11

- **9:00-12:00:** Implementation for first paying clients (target 3-5 contracts)
- **13:00-15:00:** Client support system: ticketing + knowledge base
- **15:00-17:00:** Networking: participation in Montevideo aquaculture event

Thursday, March 12

- **9:00-11:00:** Algorithm optimization: learning from real client data
- **11:00-13:00:** Sales materials: case studies from first clients
- **14:00-16:00:** Strategic meeting: Chile and Paraguay expansion plan
- **16:00-17:00:** Sales daily: pipeline update (\$100K+ target)

Friday, March 13

- **9:00-11:00:** Weekly review: post-launch commercial metrics
- **11:00-13:00:** Interim report: market adoption and feedback
- **14:00-16:00:** Training: account management and client retention
- **16:00-17:00:** Week 3 planning: consolidation and scaling

WEEK 3: CONSOLIDATION AND OPTIMIZATION (MARCH 16–20)

Monday, March 16

- **9:00-12:00:** Deep analysis of client data (40,000+ measurements, 5+ clients)
- **13:00-15:00:** Dashboard v3.2: advanced client-usage analytics

- **15:00-17:00:** Operational meeting: process optimization with expanded team

Tuesday, March 17

- **9:00-11:00:** Production efficiency validation across multiple clients
- **11:00-13:00:** Development: referral system and virality program
- **14:00-16:00:** Investor presentation: post-round update + progress
- **16:00-17:00:** PR strategy: independent validation results publication

Wednesday, March 18

- **9:00-12:00:** Experiments: new pricing models and packaging
- **13:00-15:00:** Documentation: standardized operational best practices
- **15:00-17:00:** Legal meeting: Chile international expansion preparation

Thursday, March 19

- **9:00-11:00:** Infrastructure optimization: cloud scalability
- **11:00-13:00:** Chile sales plan: market and partner adaptation
- **14:00-16:00:** Meeting with potential tech partner (integration)
- **16:00-17:00:** Technical daily: Q2 roadmap preparation

Friday, March 20

- **9:00-11:00:** Weekly review: all operational and financial metrics
- **11:00-13:00:** Q1 2026 quarterly investor report preparation
- **14:00-16:00:** Training: culture of data-driven decision making
- **16:00-17:00:** Retrospective of first operational quarter

WEEK 4: QUARTER CLOSING AND Q2 PLANNING (MARCH 23–27)

Monday, March 23

- **9:00-12:00:** Implementation of improvements based on client feedback
- **13:00-15:00:** Final March Dashboard: integrated business metrics
- **15:00-17:00:** Strategic meeting: detailed Q2 planning (Apr–Jun)

Tuesday, March 24

- **9:00-11:00:** Final quarter validation: certified average efficiency
- **11:00-13:00:** **QUARTERLY INVESTOR REPORT** sent

- **14:00-17:00: Q2 PLANNING DAY** - Strategic session with full team

Wednesday, March 25

- **9:00-12:00:** Final quarter data analysis (50,000+ cumulative measurements)
- **13:00-15:00:** Documentation: Q1 lessons learned
- **15:00-17:00:** Expansion prep: Chile market due diligence

Thursday, March 26

- **9:00-11:00:** General review: status of all systems and processes
- **11:00-13:00:** Q2 hiring plan: profiles and timing
- **14:00-16:00:** Meeting with key clients: quarterly reviews
- **16:00-17:00:** Transition daily: quarter closing

Friday, March 27

- **9:00-12:00: Q1 QUARTERLY REVIEW MEETING**
 - Full Q1 results presentation
 - Milestone validation vs. High-Plan
 - Post-round financial status
 - Detailed Q2 plan (International expansion)
- **13:00-15:00:** Q1 milestone and team celebration
- **15:00-17:00:** Training: international expansion preparation

Monday, March 30

- **9:00-12:00: SCIENCE FRIDAY SPECIAL (Monday)**
 - Technical findings presentation Q1
 - Collaborative university research
 - Q2 R&D plan
- **13:00-16:00: APRIL OPERATIONAL PLANNING**
 - Month 4 specific objectives
 - Q2 resource allocation
 - Expansion metrics

Tuesday, March 31

- **Administrative and preparation day**

- **9:00-13:00:** Quarter accounting closing
 - **14:00-17:00:** Chile expansion materials preparation
 - **Flexible:** Team recovery time
-

KEY DELIVERABLES - MARCH 2026

Financial:

- ☒ Pre-seed round \$250K closed and disbursed
- ☒ Q1 quarterly investor report
- ☒ Q2 budget approved
- ☒ Post-funding updated projections
- ☒ Billing system operational

Commercial:

- ☒ Official commercial launch completed
- ☒ 10+ active paying clients
- ☒ \$10K+ MRR reached
- ☒ Pipeline \$500K+ in negotiation
- ☒ Documented case studies (3+)
- ☒ Chile expansion strategy defined

Technical:

- ☒ 50,000+ cumulative measurements
- ☒ Multi-tenant Dashboard v3.0 operational
- ☒ Automated onboarding system
- ☒ Client analytics module
- ☒ Partner integration APIs
- ☒ Scalable cloud infrastructure

Operational:

- ☒ Team of 15 people operational
- ☒ Documented scalable processes

- ☒ Client support system implemented
- ☒ Culture and values established
- ☒ Executable international expansion plan

Impact:

- ☒ 25%+ efficiency validated in production
- ☒ 5+ water bodies with monitored improvement
- ☒ 100+ tons of pollutants estimated reduction
- ☒ 3+ communities benefited
- ☒ Q1 impact report generated

SUCCESS METRICS: MARCH

Minimum Acceptable (Runway 6+ months):

- MRR: $\geq \$5,000$
- Active clients: ≥ 8
- Average efficiency: $\geq 23\%$
- Monthly churn: $\leq 10\%$
- CAC: $\leq \$800$
- Post-round runway: 12+ months

Optimal (On-track High-Plan):

- MRR: $\geq \$10,000$
- Active clients: ≥ 12
- Average efficiency: $\geq 25\%$
- Monthly churn: $\leq 5\%$
- CAC: $\leq \$500$
- Q2 Pipeline: \$1M+
- NPS: ≥ 50

CRITICAL CHECKLISTS: MARCH

Post-Round Closing (Week 1):

- Funds received in account
- Full team communication
- Cap table update
- 30-60-90 day budget execution plan
- Formal board meeting with new investors

Pre-Commercial Launch (Week 1-2):

- Final pricing defined and tested
- Sales materials across all channels
- Operating billing system
- Customer support trained
- Press communication ready
- Landing page optimized

MARCH RISKS & MITIGATION

- **Risk 1:** Slow new team integration → Buddy system + 2-week structured onboarding
- **Risk 2:** Slower market adoption → Freemium model + extended pilots
- **Risk 3:** Technical scalability issues → Week 2 stress tests + auto-scaling architecture
- **Risk 4:** Aggressive competitor reaction → Strong defensive IP + clear differentiation
- **Risk 5:** Team burnout → Load monitoring + flexible days + milestone celebration

KEY INVESTMENTS: MARCH (FROM \$250K BUDGET)

- **Month 3 Investment (\$85K):**
 - Team payroll (15 people): \$45K
 - Cloud and IoT infrastructure: \$15K
 - Launch marketing: \$10K
 - Legal/Administrative: \$5K

- Contingencies (15%): \$10K
-

 Technical Milestone Summary: March 2026

Phase	Milestone	Key Deadline
Architecture	Multi-tenant System: Transition of the backend to support isolated data and dashboards for multiple independent clients.	Mar 5
Product	Dashboard v3.0: Launch of the commercial-grade interface featuring automated client onboarding and billing integration.	Mar 9
Efficiency	Production Optimization: Tuning algorithms using data from 5+ diverse real-world clients to maintain $\geq 25\%$ efficiency.	Mar 12–17
Client Tools	Advanced Analytics & Support: Deployment of client-facing analytics (v3.2) and the automated ticketing/support system.	Mar 16
Scalability	Cloud Infrastructure Expansion: Stress testing and migration to an auto-scaling cloud architecture to handle increased loads.	Mar 19
Growth	Virality & Referrals: Implementation of the digital referral program and "virality" hooks within the platform.	Mar 17
Validation	Q1 Performance Certification: Formal certification of technical findings and 50,000+ validated measurements.	Mar 24–25
R&D	Q2 Tech Roadmap: Finalization of the R&D plan including joint university research and expansion tech-kits.	Mar 30

Critical Path Requirements (Month 3)

To ensure the "Critical Scaling" status is successful, the technical team must prioritize:

1. **Multi-tenant Security:** As the first 10+ paying clients join, ensuring strict data silos between competitors (e.g., different shrimp farms) is the top priority.
2. **Automated Onboarding:** To reach the MRR goals, the "Time-to-Value" for new clients must be minimized through automated sensor configuration and dashboard setup.
3. **Infrastructure Elasticity:** With 50,000+ cumulative measurements, the database must be optimized for query speed to ensure the Dashboard v3.2 remains responsive during the official commercial launch.

Approval Signature: Founding Team Clear Legacy International **Implementation Date:** March 2, 2026 **Next Review:** March 27, 2026 (Q1 Quarterly Review) **Status:** CALENDAR ACTIVE - CRITICAL SCALING MONTH 

Second Quarter

WORK CALENDAR- APRIL 2026

Clear Legacy International- Month 4: International Expansion and Operational Optimization

WEEK 1: INTERNATIONAL EXPANSION CHILE (APRIL 1–3)

Wednesday, April 1

- **9:00-11:00: Q1 results review and Q2 kickoff (full team: 18 people)**
- **11:00-13:00: Chile expansion plan presentation: objectives, team, metrics**
- **14:00-16:00: Chile team training: product, culture, processes**
- **16:00-17:00: Strategic daily: Uruguay-Chile team coordination**

Thursday, April 2

- **9:00-12:00: CHILE OPERATIONS LAUNCH - Legal and operational setup**
- **13:00-15:00: Meeting with first Chile prospects (5 aquaculture sector companies)**
- **15:00-17:00: Chile infrastructure configuration: servers, local dashboards**

Friday, April 3

- **9:00-11:00: Weekly review: initial Chile + Uruguay metrics**
 - **11:00-13:00: Documentation: processes adapted to Chilean regulation**
 - **14:00-16:00: Training: Uruguay vs. Chile market differences**
 - **16:00-17:00: Week 2 planning: dual operations scaling**
-

WEEK 2: DUAL OPERATIONS OPTIMIZATION (APRIL 6–10)

Monday, April 6

- **9:00-12:00: Week 1 Chile data analysis (Uruguay comparison)**
- **13:00-15:00: Dashboard v4.0: multi-country + benchmarking comparisons**
- **15:00-17:00: Operational meeting: cross-border process optimization**

Tuesday, April 7

- **9:00-11:00: Chile efficiency validation: first production data**

- 11:00-13:00: Development: automated multi-region management system
- 14:00-16:00: Chile sales meetings: 3 new prospects
- 16:00-17:00: Sales daily: consolidated 2-country pipeline

Wednesday, April 8

- 9:00-12:00: Experiments: product adaptation to specific Chilean conditions
- 13:00-15:00: Documentation: international operational best practices
- 15:00-17:00: Chile Networking: participation in Santiago aquaculture seminar

Thursday, April 9

- 9:00-11:00: Algorithm optimization: multi-country data learning
- 11:00-13:00: Sales materials: country-specific versions
- 14:00-16:00: Legal meeting: international corporate structuring
- 16:00-17:00: Technical daily: international scalability challenges

Friday, April 10

- 9:00-11:00: Weekly review: all dual operational metrics
- 11:00-13:00: Interim report: Chile performance first full week
- 14:00-16:00: Training: remote management of international teams
- 16:00-17:00: Week 3 planning: operational consolidation

WEEK 3: CONSOLIDATION & PARAGUAY PREP (APRIL 13–17)

Monday, April 13

- 9:00-12:00: Deep analysis of 2-country data (80,000+ cumulative measurements)
- 13:00-15:00: Dashboard v4.1: comparative insights between markets
- 15:00-17:00: Strategic meeting: Paraguay expansion evaluation (go/no-go)

Tuesday, April 14

- 9:00-11:00: Consolidated efficiency validation: Uruguay-Chile averages
- 11:00-13:00: Development: rapid replication templates for new markets
- 14:00-16:00: Paraguay market due diligence: full analysis
- 16:00-17:00: Investor presentation: international expansion update

Wednesday, April 15

- 9:00-12:00: PARAGUAY EXPANSION DECISION - Strategic team session
- 13:00-15:00: Paraguay execution plan (if go): timeline, team, budget
- 15:00-17:00: Paraguay legal preparation: regulatory requirements

Thursday, April 16

- 9:00-11:00: Operational optimization: lessons learned from Chile expansion
- 11:00-13:00: Paraguay sales plan: product and pricing adaptation
- 14:00-16:00: Meeting with potential Paraguay partner (distribution)
- 16:00-17:00: Operational daily: scaled multi-country preparation

Friday, April 17

- 9:00-11:00: Weekly review: international growth metrics
- 11:00-13:00: Monthly report preparation: interim April results
- 14:00-16:00: Training: international negotiation and contracts
- 16:00-17:00: Week 4 planning: month closing and May planning

WEEK 4: MONTH CLOSING & OPERATIONAL SCALING (APRIL 20–24)

Monday, April 20

- 9:00-12:00: Implementation of operational improvements based on Q1 feedback
- 13:00-15:00: Final April Dashboard v4.2: all multi-country integrated metrics
- 15:00-17:00: Operational meeting: team scaling to 22 people

Tuesday, April 21

- 9:00-11:00: Final April validation: consolidated 2-country metrics
- 11:00-13:00: PARAGUAY OPERATIONS START (if decided in Week 3)
- 14:00-17:00: MAY PLANNING DAY - Strategic session with full team

Wednesday, April 22

- 9:00-12:00: Final April data analysis (100,000+ cumulative measurements)
- 13:00-15:00: Documentation: international operating manual v1
- 15:00-17:00: Legal meeting: expanded international IP protection

Thursday, April 23

- 9:00-11:00: General review: status of all markets and operations

- 11:00-13:00: May hiring plan: international profiles
- 14:00-16:00: Meeting with key clients in both countries: monthly reviews
- 16:00-17:00: Transition daily: month closing and May prep

Friday, April 24

- 9:00-12:00: APRIL MONTHLY REVIEW MEETING
 - Month 4 full results presentation
 - Chile expansion validation (success/adjustments)
 - Paraguay decision formalized
 - Detailed May plan (3 countries operational)
- 13:00-15:00: International expansion milestone celebration
- 15:00-17:00: Training: international team cultural management

WEEK 5: MAY PREP & STRATEGIC ANALYSIS (APRIL 27–30)

Monday, April 27

- 9:00-12:00: SCIENCE FRIDAY SPECIAL - Comparative international data analysis
- 13:00-16:00: DETAILED MAY OPERATIONAL PLANNING
 - Country-specific Month 5 objectives
 - Resource allocation for 3 countries
 - Paraguay expansion metrics (if applicable)

Tuesday, April 28

- 9:00-13:00: April administrative closing: accounting, reports, metrics
- 14:00-17:00: Q2 interim investor materials preparation

Wednesday, April 29

- 9:00-11:00: Product strategy review: market-specific adaptations
- 11:00-13:00: Development: Q3 2026 product roadmap
- 14:00-16:00: Meeting with Chile/Uruguay universities: joint research
- 16:00-17:00: Daily preparation: transition to Month 5

Thursday, April 30

- Flexible Day: Recovery and remote work

- **Suggested Activities:**
 - Individual data analysis
 - International competitor research
 - Team personal development plan
 - Continuous improvement process review
-

KEY DELIVERABLES - APRIL 2026

International Expansion:

-  Chile operations established and functional
-  First Chile clients active (target: 3+)
-  Paraguay expansion decision made (go/no-go)
-  Paraguay execution plan defined (if go)
-  Multi-country operational structure implemented

Commercial:

-  \$20K+ consolidated MRR (2 countries)
-  20+ total active clients
-  Pipeline \$750K+ in negotiation
-  International success stories documented
-  Consolidated NPS ≥55

Technical:

-  100,000+ cumulative measurements
-  Multi-country Dashboard v4.0 operational
-  Automated international management system
-  Market replication templates developed
-  International integration APIs
-  Scalable multi-region infrastructure

Operational:

-  Team of 22 people operational (if hires made)

- ☒ International processes documented
- ☒ International operating manual v1
- ☒ Multi-country support system
- ☒ International culture established

Financial:

- ☒ Burn rate within budget ($\leq \$90\text{K/month}$)
- ☒ Runway ≥ 10 months visible
- ☒ Post-expansion updated projections
- ☒ April investor monthly report
- ☒ May budget approved

SUCCESS METRICS: APRIL

Minimum Acceptable (Viable Expansion):

- Total MRR: $\geq \$15,000$
- Active clients: ≥ 18
- Average efficiency: $\geq 24\%$
- Monthly churn: $\leq 8\%$
- CAC Chile: $\leq \$700$
- New country setup time: ≤ 2 weeks
- Runway: ≥ 9 months

Optimal (High-Plan on track):

- Total MRR: $\geq \$25,000$
 - Active clients: ≥ 25
 - Average efficiency: $\geq 26\%$
 - Monthly churn: $\leq 6\%$
 - Consolidated CAC: $\leq \$450$
 - Paraguay: Go decision + execution plan
 - Consolidated NPS: ≥ 60
-

CRITICAL CHECKLISTS: APRIL

Pre-Expansion Chile (April 1–3):

- Chile legal registration complete
- Operating bank accounts
- Local/remote team hired and trained
- Product adaptation to Chilean regulation
- Technical infrastructure deployed
- Local suppliers identified

Paraguay Expansion Evaluation (April 13–17):

- Market due diligence complete
- Regulatory analysis finished
- Potential partners evaluated
- Financial projections validated
- Current team capacity evaluated
- Decision documented

APRIL RISKS & MITIGATION

- Risk 1: Chilean regulatory differences → Mitigation: Local legal consulting + product flexibility.
- Risk 2: Uruguay core market attention dilution → Mitigation: Dedicated country teams + separate metrics.
- Risk 3: Multi-country operational complexity → Mitigation: Standardized processes + maximum automation.
- Risk 4: Burn rate acceleration → Mitigation: Strict country budgets + clear ROI metrics.

APRIL INVESTMENTS (FROM BUDGET)

- Month 4 Investment (\$95K):
 - Team payroll (22 people): \$55K
 - Chile expansion setup: \$20K

- **International infrastructure: \$10K**
 - **International legal/admin: \$5K**
 - **Contingencies (15%): \$5K**
 - **Remaining Runway: Funds available ~\$145K; Projected runway 5–6 months; Break-even point ~\$45K MRR.**
-

 Technical Milestone Summary: April 2026

Phase	Milestone	Key Deadline
Infrastructure	Multi-Region Deployment: Setup of local servers and dedicated infrastructure for Chile to minimize latency.	Apr 2
Data Architecture	Dashboard v4.0: Launch of the multi-country interface with integrated benchmarking between markets.	Apr 6
Adaptation	Localization Patch: Release of specific product adaptations for Chilean environmental and regulatory conditions.	Apr 8
Automation	Multi-Region Management: Deployment of the automated system for managing cross-border data silos.	Apr 7
Scalability	Market Replication Templates: Completion of "Plug-and-Play" technical templates for rapid deployment in new countries (Paraguay).	Apr 14
Intelligence	Cross-Border ML Training: Optimization of algorithms using comparative data from both Uruguay and Chile.	Apr 9
Validation	100k Milestone: Achievement and validation of 100,000+ cumulative measurements across the platform.	Apr 22
Roadmap	Q3 Product Definition: Finalization of the long-term technical roadmap for the second half of 2026.	Apr 29

Critical Path Requirements (Month 4)

To maintain the "Critical International Expansion" status, the technical team must ensure:

1. **Data Sovereignty:** Compliance with local data regulations in Chile while maintaining a centralized "Command Center" for the founding team in Uruguay.
2. **System Elasticity:** The infrastructure must now support the 100,000+ measurement milestone without performance degradation, especially during the high-load Q2 reporting season.
3. **Rapid Deployment:** The "Templates de Replicación" are essential. The goal is to reduce the "Setup Time" for a new country (like Paraguay) to $\leq$ 2 weeks.

Approval Signature: Founding Team Clear Legacy International Implementation Date: April 1, 2026 Next Review: April 24, 2026 Status: CALENDAR ACTIVE - CRITICAL INTERNATIONAL EXPANSION 

WORK CALENDAR- MAY 2026

Clear Legacy International- Month 5: Tri-Country Consolidation and Scalability Optimization

WEEK 1: TRIPLE OPERATIONAL CONSOLIDATION (MAY 1–2)

Friday, May 1 (International Labor Day - Reduced Workday)

- **10:00-12:00: Full team virtual meeting (Uruguay, Chile, Paraguay): Labor Day celebration and shared vision.**
- **12:00-14:00: Flexible remote work: May priorities review.**
- **Afternoon: Rest / individual work as needed.**

Saturday, May 2 (Holiday Compensation - Normal Workday)

- **9:00-11:00: April results review and May plan adjustment (leadership team).**
 - **11:00-13:00: 3-country comparative analysis: efficiencies, challenges, opportunities.**
 - **14:00-16:00: Dashboard v5.0: optimization for 3 simultaneous countries.**
 - **16:00-17:00: Strategic Daily: multi-country team coordination.**
-

WEEK 2: OPERATIONAL SCALABILITY OPTIMIZATION (MAY 5–9)

Monday, May 5

- **9:00-12:00: FORMAL PARAGUAY OPERATIONS START (if decided in April).**
- **13:00-15:00: Scaled processes implementation: support, onboarding, 3-country monitoring.**
- **15:00-17:00: Operational meeting: cross-border standardization.**

Tuesday, May 6

- **9:00-11:00: Paraguay efficiency validation: first production data.**
- **11:00-13:00: Development: automated alert system and consolidated reporting.**
- **14:00-16:00: Coordinated 3-country sales campaign: synergies and learnings.**
- **16:00-17:00: Sales Daily: consolidated 3-country pipeline.**

Wednesday, May 7

- 9:00-12:00: Experiments: algorithm optimization with 3-country data.
- 13:00-15:00: Documentation: tri-country operational manual v2.
- 15:00-17:00: Regional Networking: joint Mercosur aquaculture webinar.

Thursday, May 8

- 9:00-11:00: Infrastructure optimization: multi-region costs and performance.
- 11:00-13:00: Sales materials: regionalization and multi-country success stories.
- 14:00-16:00: Legal meeting: expanded regional IP protection.
- 16:00-17:00: Technical Daily: regional scalability challenges.

Friday, May 9

- 9:00-11:00: Weekly review: 3-country operational metrics.
- 11:00-13:00: Interim report: Paraguay first-week performance.
- 14:00-16:00: Training: managing distributed regional teams.
- 16:00-17:00: Week 3 planning: commercial deepening.

WEEK 3: COMMERCIAL DEEPENING AND ANALYSIS (MAY 12–16)

Monday, May 12

- 9:00-12:00: Deep data analysis for 3 countries (150,000+ cumulative measurements).
- 13:00-15:00: Dashboard v5.1: regional predictive analytics.
- 15:00-17:00: Strategic meeting: evaluation of new verticals (agricultural/industrial).

Tuesday, May 13

- 9:00-11:00: Regional consolidated efficiency validation: trends and outliers.
- 11:00-13:00: Development: automated regional benchmarking module.
- 14:00-16:00: Investor presentation: regional growth update.
- 16:00-17:00: PR strategy: regional comparative data publication.

Wednesday, May 14

- 9:00-12:00: Experiments: new regional pricing models.
- 13:00-15:00: Documentation: regional commercial best practices.

- 15:00-17:00: Meeting with potential regional partner (systems integration).

Thursday, May 15

- 9:00-11:00: Value chain optimization: regional suppliers.
- 11:00-13:00: Vertical expansion plan: agricultural (feasibility analysis).
- 14:00-16:00: Meeting with large regional client (first enterprise).
- 16:00-17:00: Sales Daily: enterprise pipeline vs SMB.

Friday, May 16

- 9:00-11:00: Weekly review: growth and profitability metrics.
- 11:00-13:00: Monthly report preparation: interim May results.
- 14:00-16:00: Training: complex sales and enterprise.
- 16:00-17:00: Week 4 planning: seed round preparation.

WEEK 4: SEED ROUND PREP AND FINANCIAL OPTIMIZATION (MAY 19–23)

Monday, May 19

- 9:00-12:00: START SEED ROUND PREPARATION (\$750K-\$1.2M target).
- 13:00-15:00: Dashboard v5.2: financial and investor metrics.
- 15:00-17:00: Strategic meeting: valuation, terms, seed timeline.

Tuesday, May 20

- 9:00-11:00: Validation of key seed metrics: growth, retention, efficiency.
- 11:00-13:00: Development: seed round investment pitch deck v1.
- 14:00-17:00: FINANCIAL DAY: projections, cap table, use of seed funds.

Wednesday, May 21

- 9:00-12:00: Internal Due Diligence: seed documentation preparation.
- 13:00-15:00: Documentation: seed round data room.
- 15:00-17:00: Meeting with lawyers: seed round structuring.

Thursday, May 22

- 9:00-11:00: Presentation optimization: leadership team pitch practice.
- 11:00-13:00: Seed investor target list: regional and international VCs.
- 14:00-16:00: Meeting with first pre-seed VCs (warm introductions).

- 16:00-17:00: Financial Daily: seed outreach preparation.

Friday, May 23

- 9:00-11:00: Weekly review: seed preparation complete.
- 11:00-13:00: Interim seed report: materials ready for sharing.
- 14:00-16:00: Training: investment terms negotiation.
- 16:00-17:00: Week 5 planning: month closing and seed launch.

WEEK 5: MONTH CLOSING AND SEED ROUND LAUNCH (MAY 26–30)

Monday, May 26

- 9:00-12:00: Operational improvements implementation based on May data.
- 13:00-15:00: Final May Dashboard v5.3: all metrics consolidated.
- 15:00-17:00: Operational meeting: team scaling to 25 people.

Tuesday, May 27

- 9:00-11:00: Final May validation: 3-country consolidated metrics.
- 11:00-13:00: FORMAL SEED ROUND LAUNCH - Outreach to VCs.
- 14:00-17:00: INVESTOR DAY: 3-4 seed presentations.

Wednesday, May 28

- 9:00-12:00: Final May data analysis (200,000+ cumulative measurements).
- 13:00-15:00: Documentation: regional scalability manual v1.
- 15:00-17:00: Legal meeting: VC due diligence preparation.

Thursday, May 29

- 9:00-11:00: General review: status of operations in 3 countries.
- 11:00-13:00: June hiring plan: strategic seed profiles.
- 14:00-16:00: Meeting with enterprise clients: regional success stories.
- 16:00-17:00: Transition Daily: month closing and June preparation.

Friday, May 30

- 9:00-12:00: MAY MONTHLY REVIEW MEETING
 - Full Month 5 results presentation.
 - Paraguay expansion validation.

- Seed round status: initial interest.
- Detailed June plan.
- 13:00-15:00: Hito celebration: 3 operational countries + seed round launched.
- 15:00-17:00: Training: management during the fundraising process.

Saturday, May 31

- 9:00-12:00: SCIENCE FRIDAY SPECIAL - Comparative regional data analysis.
- 13:00-16:00: DETAILED JUNE OPERATIONAL PLANNING
 - Month 6 specific objectives by country.
 - Strategy during seed fundraising.
 - Critical metrics for due diligence.
- Afternoon: Rest and June mental preparation.

KEY DELIVERABLES - MAY 2026

International Expansion:

-  Paraguay operations established.
-  3 coordinated operational countries.
-  Standardized multi-country processes.
-  Regional operational manual v2.
-  Integrated regional commercial strategy.

Commercial:

-  \$35K+ MRR consolidated (3 countries).
-  35+ total active clients.
-  Pipeline \$1M+ in negotiation.
-  First regional enterprise client.
-  Consolidated NPS ≥60.
-  Documented regional success stories (5+).

Financial:

-  Seed round prepared and launched.

- ☒ Professional seed investment deck.
- ☒ Complete due diligence data room.
- ☒ Updated seed financial projections.
- ☒ Prioritized VC target list.
- ☒ Preliminary term sheet.

Technical:

- ☒ 200,000+ cumulative measurements.
- ☒ Multi-region Dashboard v5.0 operational.
- ☒ Regional benchmarking system.
- ☒ Regional partner integration APIs.
- ☒ Regional auto-scalable infrastructure.
- ☒ Regional predictive alert system.

Operational:

- ☒ Operational team of 25 people.
- ☒ Documented regional scalable processes.
- ☒ Multi-language support system.
- ☒ Established regional culture.
- ☒ Next-phase scalability plan.

SUCCESS METRICS: MAY

Minimum Acceptable (Seed viable):

- Total MRR: $\geq \$25,000$
- Active clients: ≥ 30
- Regional average efficiency: $\geq 25\%$
- Monthly churn: $\leq 7\%$
- Consolidated CAC: $\leq \$500$
- LTV:CAC Ratio: $\geq 3:1$
- Runway: ≥ 8 months

- Seed VC interest: ≥ 3 serious conversations

Optimal (Seed attractive):

- Total MRR: $\geq \$40,000$
- Active clients: ≥ 40
- Regional average efficiency: $\geq 27\%$
- Monthly churn: $\leq 5\%$
- Consolidated CAC: $\leq \$400$
- LTV:CAC Ratio: $\geq 4:1$
- Paraguay: 5+ active clients.
- Seed terms: valuation $\geq \$6M$ pre-money.

Excellent (Seed competitive):

- Total MRR: $\geq \$50,000$
- Active clients: ≥ 50
- Regional average efficiency: $\geq 29\%$
- Monthly churn: $\leq 4\%$
- Consolidated CAC: $\leq \$350$
- LTV:CAC Ratio: $\geq 5:1$
- Enterprise deal: 1+ contract $> \$10K/month$.
- Multiple VCs competing: valuation $\geq \$8M$ pre-money.

CRITICAL CHECKLISTS: MAY

Pre-Launch Seed Round (May 19–23):

- Financial model updated and audited.
- Professional investment deck finalized.
- Data room organized and complete.
- Cap table updated and clean.
- Due diligence materials prepared.
- Prioritized VC target list.
- Coordinated warm introductions.

- Defined fundraising timeline (6-8 weeks).
- Defined operational plan during fundraising.

3-Country Operational Consolidation (May 1–9):

- Standardized cross-border processes.
- Operational consolidated reporting system.
- Teams trained in regional processes.
- Defined unified metrics.
- Established regular communication.
- Defined escalation problem resolution.
- Clear and controlled budget per country.

Month Closing with Active Fundraising (May 30–31):

- Consolidated May metrics for presentation.
- Monthly investor update sent.
- Initial VC responses processed.
- June presentation calendar defined.
- Contingency plan if fundraising is slow.
- Internal communication about the process.
- Team focus maintained on operations.

RISKS & MITIGATION

- Risk 1: Team distraction by seed fundraising. -> Mitigation: Clear roles: only leadership in active fundraising.
 - Risk 2: Overwhelming 3-country operational complexity. -> Mitigation: Maximum automation + clear delegation.
 - Risk 3: Slow or competitive seed market. -> Mitigation: Multiple VC targets + angels as backup.
 - Risk 4: Regulatory differences between 3 countries. -> Mitigation: Local consultants per country + compliance officer.
 - Risk 5: Team burnout from accelerated growth + fundraising. -> Mitigation: Load monitoring + flexible days.
-

SEED FUNDRAISING STRATEGY (MAY–JUNE)

- **Phase 1: Preparation (May 19–23):** Complete materials, final target list, warm intros.
- **Phase 2: Launch (May 27–June 6):** Initial outreach, first presentations, follow-ups.
- **Phase 3: Due Diligence (June 9–27):** Data room access, VC Q&A, references check.
- **Phase 4: Term Sheet and Closing (June 30–July):** Term sheets received, negotiation, legal closing.

Fundraising Budget:

- **Legal fees:** \$10K reserved.
 - **Travel:** \$5K.
 - **Fundraising consultants:** Equity only (1-2%).
-

 Technical Milestone Summary: May 2026

Phase	Milestone	Key Deadline
Regional Integration	Tri-Country Sync: Full synchronization of operational data across Uruguay, Chile, and the newly launched Paraguay servers.	May 5
Data Intelligence	Dashboard v5.0: Deployment of the consolidated tri-country view with local currency and regulatory compliance toggles.	May 2
Predictive Analytics	Dashboard v5.1: Launch of regional predictive modules to forecast water quality trends based on 150k+ data points.	May 12
Benchmarking	Automated Benchmarking: New module allowing clients to compare their efficiency against regional anonymous averages.	May 13
Optimization	Auto-Scalable Infrastructure: Transition to a fully elastic cloud setup capable of handling 200k+ concurrent data measurements.	May 8
Enterprise Readiness	API Gateway: Formal launch of the Partner Integration APIs for the first regional enterprise client.	May 15
Due Diligence	Tech Data Room: Auditing and finalization of technical documentation (architecture, IP, security) for Seed Round VCs.	May 21
Product Growth	Agricultural Vertical MVP: Technical feasibility study and basic MVP design for the new agricultural expansion.	May 15

Approval Signature: Clear Legacy International Founding Team Implementation Date: May 1, 2026 Next Review: May 30, 2026 Status: CALENDAR ACTIVE - CONSOLIDATION AND FUNDRAISING MONTH 🚀

Critical Path Requirements (Month 5)

To ensure the "Seed Round" technical due diligence is successful, the team must prioritize:

1. **System Stability:** With the 200,000+ measurement milestone, zero-downtime is a requirement. VCs will evaluate the system's "fault-tolerance" across different national infrastructures.
2. **Predictive Accuracy:** As we move toward Dashboard v5.1, the algorithms must demonstrate high accuracy in forecasting; this "Proprietary Intelligence" is a key driver for our valuation.
3. **Cross-Border Automation:** The Regional Scalability Manual v1 must be backed by "Infrastructure as Code" (IaC), proving to investors that we can launch a 4th or 5th country in days, not weeks.



WEEK 1: AGGRESSIVE SEED ROUND LAUNCH (JUNE 1–6)

Monday, June 1

- **9:00-11:00:** May results review and June **kickoff** (full team: 25 people).
- **11:00-13:00:** **Fundraising** strategy week 1: objectives and tactics.
- **14:00-16:00:** **Dashboard v6.0:** metrics optimized for **VC due diligence**.
- **16:00-17:00:** Strategic **Daily:** coordinating **fundraising** vs. operations.

Tuesday, June 2

- **9:00-12:00:** **SEED ROUND PRESENTATIONS DAY 1** - 3 VCs (2 virtual, 1 possible in-person).
- **13:00-15:00:** Morning presentation follow-up + afternoon preparation.
- **15:00-17:00:** **SEED ROUND PRESENTATIONS DAY 1 CONTINUED** - 2 additional VCs.

Wednesday, June 3

- **9:00-11:00:** Day 1 presentation feedback analysis + **pitch** adjustments.
- **11:00-13:00:** Additional **outreach:** 10-15 cold/warm VCs.
- **14:00-16:00:** Operational meeting: maintaining focus during **fundraising**.
- **16:00-17:00:** Sales **Daily:** **pipeline** maintenance/growth.

Thursday, June 4

- **9:00-12:00:** **SEED ROUND PRESENTATIONS DAY 2** - 4 VCs.
- **13:00-15:00:** **Data room** work: preparation of additional requested documentation.
- **15:00-17:00:** Follow-up with highly interested VCs.

Friday, June 5

- **9:00-11:00:** **SEED ROUND PRESENTATION DAY 3** - 2 strategic VCs.
- **11:00-13:00:** Weekly review: **fundraising** progress + operational metrics.
- **14:00-16:00:** Training: handling **due diligence Q&A**.
- **16:00-17:00:** Week 2 planning: deepening **due diligence**.

Saturday, June 6 (Fundraising Compensation Day)

- **10:00-13:00: Fundraising** week 1 analysis: interest, feedback, adjustments.
 - **14:00-17:00:** Week 2 materials prep: common answers, projections.
-

WEEK 2: INTENSIVE DUE DILIGENCE (JUNE 9–13)

Monday, June 9

- **9:00-12:00: START FORMAL DUE DILIGENCE** - First **VC** accesses full **data room**.
- **13:00-15:00: Dashboard v6.1:** specific **due diligence** module.
- **15:00-17:00:** Team meeting: preparation of fast responses for **DD** inquiries.

Tuesday, June 10

- **9:00-11:00: DUE DILIGENCE CALLS** - 3-4 **Q&A** sessions with **VCs**.
- **11:00-13:00:** Client contract review for **DD** (confidentiality).
- **14:00-16:00:** Presentations to new **VCs** while **DD** is ongoing (2 presentations).
- **16:00-17:00:** Operational **Daily:** critical monitoring metrics.

Wednesday, June 11

- **9:00-12:00: REFERENCE CHECKS** - Coordination with clients, **partners**, employees.
- **13:00-15:00:** Technical documentation for **DD:** architecture, **IP**, **roadmap**.
- **15:00-17:00:** Meeting with lawyers: preparation for **term sheets**.

Thursday, June 12

- **9:00-11:00: CALLS WITH VC TEAMS** - Presentation to technical/commercial **partners**.
- **11:00-13:00:** Deep financial analysis for **DD:** **unit economics**, projections.
- **14:00-16:00:** Additional presentation: 1-2 new **VCs**.
- **16:00-17:00:** Strategic **Daily:** **DD** status and next steps.

Friday, June 13

- **9:00-11:00:** Weekly review: **DD** progress + accumulated interest.
 - **11:00-13:00:** Interim **fundraising** report: **VCs** in **pipeline**, stages, timing.
 - **14:00-16:00:** Training: **term sheets** and **valuation** negotiation.
 - **16:00-17:00:** Week 3 planning: awaiting **term sheets**.
-

WEEK 3: TERM SHEET NEGOTIATION (JUNE 16–20)

Monday, June 16

- **9:00-12:00: FIRST TERM SHEET RECEIVED (Target)** - Analysis and evaluation.
- **13:00-15:00:** Meeting with lawyers: detailed **term sheet** review.
- **15:00-17:00: Dashboard v6.2:** analysis of scenarios for different **term sheets**.

Tuesday, June 17

- **9:00-11:00: TERM SHEET 1 NEGOTIATION** - Call with **VC**.
- **11:00-13:00:** Preparation of **counter-proposal** if necessary.
- **14:00-16:00: SECOND TERM SHEET RECEIVED (Optimal)** - Comparison.
- **16:00-17:00:** Strategic **Daily**: negotiation strategy for multiple offers.

Wednesday, June 18

- **9:00-12:00: CONCURRENT NEGOTIATION** - Multiple **VCs**, creating competition.
- **13:00-15:00:** Additional **due diligence**: **VCs** requesting more data.
- **15:00-17:00:** Team meeting: impact of different terms on operations.

Thursday, June 19

- **9:00-11:00: PREFERRED TERM SHEET DECISION** - Selection based on terms + value add.
- **11:00-13:00:** Final negotiation with selected **VC**.
- **14:00-16:00: TERM SHEET FINALIZED AND ACCEPTED (Target)**.
- **16:00-17:00: Celebration Daily**: preliminary team communication.

Friday, June 20

- **9:00-11:00:** Weekly review: accepted **term sheet**, next legal steps.
- **11:00-13:00:** Communication preparation: team, current investors, press.
- **14:00-16:00:** Training: post-**fundraising** transition to execution.
- **16:00-17:00:** Week 4 planning: legal closing and disbursement.

WEEK 4: LEGAL CLOSING & DISBURSEMENT PREP (JUNE 23–27)

Monday, June 23

- **9:00-12:00: START FINAL LEGAL DOCUMENTATION** - Lawyers prepare agreements.

- **13:00-15:00: Dashboard v6.3:** post-fundraising execution plan.
- **15:00-17:00:** Strategic meeting: 30-60-90 day use of funds plan.

Tuesday, June 24

- **9:00-11:00:** Legal documentation review: **shareholders agreement**, etc.
- **11:00-13:00:** Final **due diligence**: last-minute verification.
- **14:00-16:00: SIGNING OF DOCUMENTATION (Target).**
- **16:00-17:00:** Operational **Daily**: disbursement preparation.

Wednesday, June 25

- **9:00-12:00: FUNDS DISBURSEMENT RECEIVED (\$750K-\$1.2M).**
- **13:00-15:00:** Internal communication: celebration and execution plan.
- **15:00-17:00:** Systems update: **cap table**, budget, **reporting**.

Thursday, June 26

- **9:00-11:00:** Meeting with new **board member** (if VC appoints a director).
- **11:00-13:00:** Aggressive July hiring plan: profiles and timing.
- **14:00-16:00:** Meeting with clients: growth and improvement communication.
- **16:00-17:00:** Transition **Daily**: from **fundraising** to execution mode.

Friday, June 27

- **9:00-12:00: JUNE MONTHLY REVIEW MEETING**
 - Month 6 results presentation.
 - Celebration of successful **seed round** closing.
 - Detailed July plan (aggressive expansion).
 - Communication of new company phase.
- **13:00-15:00:** Team celebration: **seed round** closed achievement.
- **15:00-17:00:** Training: post-fundraising scaling culture.

WEEK 5: POST-FUNDRAISING PLANNING (JUNE 30)

Monday, June 30

- **9:00-12:00: SCIENCE FRIDAY SPECIAL** - Post-fundraising technological **roadmap**.
- **13:00-16:00: DETAILED JULY OPERATIONAL PLANNING**

- Month 7 objectives with new resources.
 - July hiring plan (10+ people).
 - Expansion to new markets (Peru, Brazil).
 - Strategic investments in **R&D**.
 - **Afternoon:** Half-year administrative closing.
-

KEY DELIVERABLES - JUNE 2026

Financial:

-  **Seed round** \$750K-\$1.2M closed and disbursed.
-  Favorable **term sheet** negotiated.
-  Post-investment updated **cap table**.
-  Detailed 30-60-90 day use of funds plan.
-  New investors **onboarded**.
-  **Runway** extended to 18+ months.

Commercial:

-  \$50K+ **MRR** consolidated (3 countries).
-  50+ total active clients.
-  **Pipeline** \$1.5M+ in negotiation.
-  1-2 **enterprise** clients closed.
-  Consolidated **NPS** ≥65.
-  Documented scaled success stories.

Operational:

-  25+ person team operational.
-  Post-**fundraising** documented scalable processes.
-  Scaled support system.
-  Established **scale** culture.
-  Defined July expansion plan.
-  Formalized **board of directors** (if applicable).

Technical:

-  300,000+ cumulative measurements.
 -  **Dashboard v6.0** with investor metrics.
 -  Advanced **reporting** system.
 -  Infrastructure ready for **scale**.
 -  Updated 12-month product **roadmap**.
 -  Expanded **IP** portfolio.
-

SUCCESS METRICS: JUNE

Minimum Acceptable (Successful Fundraising):

- Total **MRR**: ≥\$40,000
- **Term sheet** received: 1+ with **valuation** ≥\$5M **pre-money**.
- Round size: ≥\$750K
- Post-**fundraising runway**: ≥15 months.
- Active clients: ≥45.
- Average efficiency: ≥26%.
- **Churn**: ≤6%.

Optimal (Very Successful Fundraising):

- Total **MRR**: ≥\$60,000
 - Multiple **term sheets**: 2-3, **valuation** ≥\$7M **pre-money**.
 - Round size: ≥\$1M.
 - Post-**fundraising runway**: ≥18 months.
 - **Lead investor**: Recognized **VC** in climate/agtech sector.
 - Active clients: ≥60.
 - Average efficiency: ≥28%.
 - **Churn**: ≤5%.
-

CRITICAL CHECKLISTS: JUNE

Pre-Fundraising Intensive (June 1–6):

- Finalized **VC target list** (30-40 firms).
- Confirmed **warm introductions**.
- Presentation calendar blocked.
- **Data room** 100% complete and organized.
- **Pitch** perfected based on May feedback.
- Operational team prepared for reduced leadership attention.

During Due Diligence (June 9–13):

- Designated single point of contact for **VCs**.
- Fast response system implemented (<24h).
- Confidential documentation prepared.
- References pre-alerted and prepared.
- **Q&A** document constantly updated.

Term Sheet Negotiation (June 16–20):

- Defined **valuation target**.
- Clear non-negotiable terms.
- **Legal counsel** ready for rapid review.
- Negotiation plan with multiple **VCs**.
- Decision **timeline** defined.

RISKS & MITIGATION

- **Risk 1: Fundraising takes longer than expected.** -> **Mitigation:** Broad **VC pipeline** + backup angels.
 - **Risk 2: Due diligence reveals unexpected issues.** -> **Mitigation:** Complete **auto-DD** prior + proactive transparency.
 - **Risk 3: Operations suffer during intensive fundraising.** -> **Mitigation:** Clear delegation + dedicated operational leader.
 - **Risk 4: Term sheets with unfavorable terms.** -> **Mitigation:** Multiple options + expert legal advice.
-

SEED ROUND USE OF FUNDS PLAN

Total: \$1M (example)

- **R&D (40% - \$400K):** 4 new **data scientists/ML engineers**, next-gen IoT hardware, new vertical research.
- **Team (35% - \$350K):** 10 new hires (sales, operations, product), 12-month salaries for key roles.
- **Marketing (15% - \$150K):** Expansion to Peru and Brazil, **performance** campaigns.
- **Operations (10% - \$100K):** Scaled cloud infrastructure, international legal.

Projected Post-Seed Runway: 18-24 months. **Next Round (Series A):** Target Q4 2027-Q1 2028.

Technical Milestone Summary: June 2026

Phase	Milestone	Key Deadline
Investor Readiness	Dashboard v6.0: Launch of the "Investor View" module, providing real-time transparency into unit economics and regional KPIs for Due Diligence.	Jun 1
Integrity	Auto-DD Audit: Final technical verification of codebase security, data privacy compliance, and IP documentation for legal closing.	Jun 9
Data Scale	300k Measurement Milestone: System optimization to ensure high-performance query speeds as cumulative data points surpass 300,000.	Jun 15
Automation	Automated Reporting v2.0: Deployment of a client-facing reporting engine that requires zero manual intervention for multi-country summaries.	Jun 11
R&D	IoT Next-Gen Prototype: Completion of the design phase for the next generation of hardware sensors funded by the Seed Round.	Jun 18
Compliance	Multi-Regional IP Protection: Legal and technical filing of expanded patents across the Mercosur region.	Jun 11
Future-Proofing	Q3-Q4 Tech Roadmap: Formalization of the engineering hiring plan (4+ ML/Data Science roles) and server migration for Peru/Brazil expansion.	Jun 30

Critical Path Requirements (Month 6)

To secure the Seed Round disbursement and prepare for the post-fundraising surge, the technical team must focus on:

1. **Technical Due Diligence (DD):** The lead investor's technical partners will audit the platform. Zero critical vulnerabilities and a clean, documented architecture are non-negotiable for the Jun 24 signing.
2. **Scalability Proof:** Demonstrate that the current cloud infrastructure can support a 10x increase in data flow without a linear increase in Burn Rate.
3. **Hiring Readiness:** With the \$400K R&D budget from the Seed Round, the CTO must have job descriptions and technical assessments ready for an "Aggressive Hiring" phase starting July 1st.

Approval Signature: Clear Legacy International Founding Team **Implementation Date:** June 1, 2026 **Next Review:** June 27, 2026 **Status:** CALENDAR ACTIVE - CRITICAL
FUNDRAISING MONTH 💰 🚀

Third Quarter



WORK CALENDAR- JULY 2026

Clear Legacy International- Month 7: Post-Fundraising Scaling and Accelerated Regional Expansion

WEEK 1: POST-SEED PLAN IMPLEMENTATION (JULY 1–3)

Wednesday, July 1

- **9:00-11:00: Post-fundraising kickoff** (full team: 25+ people).
- **11:00-13:00: Seed** fund use plan presentation: 30-60-90 day objectives.
- **14:00-16:00: Dashboard v7.0:** new post-investment metrics and targets.
- **16:00-17:00:** Strategic **Daily:** transition from **fundraising** to execution mode.

Thursday, July 2

- **9:00-12:00: START AGGRESSIVE HIRING - Onboarding** of the first 5 new employees.
- **13:00-15:00:** Peru expansion plan: market analysis and entry strategy.
- **15:00-17:00:** Operational meeting: scaling processes with an expanded team.

Friday, July 3

- **9:00-11:00:** Weekly review: initial post-**fundraising** adjustments.
 - **11:00-13:00:** Documentation: scaled processes for 35+ person team.
 - **14:00-16:00:** Massive training: culture and values for new members.
 - **16:00-17:00:** Week 2 planning: accelerated implementation.
-

WEEK 2: PERU EXPANSION AND OPERATIONAL OPTIMIZATION (JULY 6–10)

Monday, July 6

- **9:00-12:00: LAUNCH PERU OPERATIONS** - Legal and operational setup.
- **13:00-15:00: Dashboard v7.1:** Peru integration + comparative metrics.
- **15:00-17:00:** Meeting with first Peru prospects (aquaculture and mining sectors).

Tuesday, July 7

- **9:00-11:00:** Peru product adaptation validation: specific conditions.
- **11:00-13:00:** Development: 4-country coordinated management system.

- **14:00-16:00:** Peru commercial campaign: aggressive week 1 **outreach**.
- **16:00-17:00:** Sales **Daily**: consolidated 4-country **pipeline**.

Wednesday, July 8

- **9:00-12:00:** Experiments: **cross-border** optimization with 4-country data.
- **13:00-15:00:** Documentation: rapid expansion manual for new markets.
- **15:00-17:00:** Peru **Networking**: connections with chambers and sector associations.

Thursday, July 9

- **9:00-11:00:** Infrastructure optimization: multi-region costs post-expansion.
- **11:00-13:00:** Sales materials: Peru adaptation (mining as a new vertical).
- **14:00-16:00:** Meeting with new **board member (VC)**: 10-day execution **update**.
- **16:00-17:00:** Technical **Daily**: 4-country scalability challenges.

Friday, July 10

- **9:00-11:00:** Weekly review: 4-country operational metrics.
- **11:00-13:00:** Interim report: Peru week 1 **performance**.
- **14:00-16:00:** Training: managing scaled multi-country teams.
- **16:00-17:00:** Week 3 planning: deepening the mining vertical.

WEEK 3: MINING VERTICAL AND AUTOMATION (JULY 13–17)

Monday, July 13

- **9:00-12:00:** **LAUNCH MINING VERTICAL** - Adapted product and strategy.
- **13:00-15:00:** **Dashboard v7.2**: mining sector specific modules.
- **15:00-17:00:** Strategic meeting: mining opportunity analysis in Peru/Chile.

Tuesday, July 14

- **9:00-11:00:** Mining product validation: efficiency in mining wastewater treatment.
- **11:00-13:00:** Development: mining sector specific features.
- **14:00-16:00:** Presentation to first mining prospects (3-4 companies).
- **16:00-17:00:** Sales **Daily**: multi-vertical **pipeline**.

Wednesday, July 15

- **9:00-12:00:** Experiments: optimized algorithms for mining contaminants.
- **13:00-15:00:** Documentation: specialized vertical best practices.
- **15:00-17:00:** Meeting with mining sector consultants: approach validation.

Thursday, July 16

- **9:00-11:00:** Automation optimization: 40% reduction in manual intervention.
- **11:00-13:00:** Brazil expansion plan: Q3 analysis and entry strategy.
- **14:00-16:00:** Meeting with potential pilot mining client (first contract >\$20K/month).
- **16:00-17:00:** Operational **Daily**: automation vs. quality metrics.

Friday, July 17

- **9:00-11:00:** Weekly review: mining vertical + Peru expansion metrics.
- **11:00-13:00:** Interim July report: mid-month progress.
- **14:00-16:00:** Training: complex B2B sales in the natural resources sector.
- **16:00-17:00:** Week 4 planning: Brazil preparation and optimization.

WEEK 4: BRAZIL PREP AND FINANCIAL OPTIMIZATION (JULY 20–24)

Monday, July 20

- **9:00-12:00:** **START BRAZIL EXPANSION PREPARATION** - Full **due diligence**.
- **13:00-15:00:** **Dashboard v7.3**: post-investment optimization financial metrics.
- **15:00-17:00:** Strategic meeting: Brazil expansion timing and resources.

Tuesday, July 21

- **9:00-11:00:** **Unit economic** validation: **LTV:CAC**, **payback period**, margins.
- **11:00-13:00:** Development: Brazil product adaptations (regulatory, language).
- **14:00-17:00:** **FINANCIAL DAY**: profitability analysis by country and vertical.

Wednesday, July 22

- **9:00-12:00:** Brazil market **due diligence**: competition, pricing, regulation.
- **13:00-15:00:** Documentation: detailed Brazil execution plan.
- **15:00-17:00:** Meeting with potential Brazil **partners** (distribution).

Thursday, July 23

- **9:00-11:00:** Cost structure optimization: 4-country economies of scale.

- **11:00-13:00:** Brazil hiring plan: local vs. remote team.
- **14:00-16:00:** Meeting with **board**: Month 1 post-investment progress **update**.
- **16:00-17:00:** Strategic **Daily**: Brazil **go/no-go** decision for August.

Friday, July 24

- **9:00-11:00:** Weekly review: financial metrics and Brazil preparation.
- **11:00-13:00:** July monthly investor report preparation.
- **14:00-16:00:** Training: managing expansion in large complex markets (Brazil).
- **16:00-17:00:** Week 5 planning: month closing and Brazil decision.

WEEK 5: MONTH CLOSING AND AUGUST PLANNING (JULY 27–31)

Monday, July 27

- **9:00-12:00: AUGUST BRAZIL EXPANSION DECISION** - Leadership team strategic session.
- **13:00-15:00:** Final July **Dashboard v7.4**: all metrics consolidated.
- **15:00-17:00:** Operational meeting: team scaling to 35 people.

Tuesday, July 28

- **9:00-11:00:** Final July validation: consolidated 4-country + 2-vertical metrics.
- **11:00-13:00: LAUNCH AUGUST BRAZIL PLAN** (if **go** decision).
- **14:00-17:00: AUGUST PLANNING DAY** - Full team strategic session.

Wednesday, July 29

- **9:00-12:00:** Final July data analysis (400,000+ cumulative measurements).
- **13:00-15:00:** Documentation: accelerated expansion lessons learned.
- **15:00-17:00:** Legal meeting: Brazil preparation (registrations, **compliance**).

Thursday, July 30

- **9:00-11:00:** General review: 4-country operations status.
- **11:00-13:00:** August hiring plan: Brazil and mining specific profiles.
- **14:00-16:00:** Meeting with key clients: quarterly reviews.
- **16:00-17:00:** Transition **Daily**: month closing and August preparation.

Friday, July 31

- **9:00-12:00: JULY MONTHLY REVIEW MEETING**

- Full Month 7 results presentation.
 - Peru expansion and mining vertical validation.
 - Formalized Brazil decision.
 - Detailed August plan (5th country or consolidation).
 - **13:00-15:00:** Hito celebration: successful Month 1 post-**fundraising**.
 - **15:00-17:00:** Training: **hyper-growth** management.
-

KEY DELIVERABLES - JULY 2026

Geographic Expansion:

- ☒ Peru operations established and operational.
- ☒ First Peru clients active (Target: 5+).
- ☒ Brazil expansion decision made (**go/no-go**).
- ☒ Defined Brazil execution plan (if **go**).
- ☒ 4 coordinated operational countries.

Vertical Expansion:

- ☒ Mining vertical launched and operational.
- ☒ Adapted product for mining sector.
- ☒ First mining clients (Target: 2+).
- ☒ Documented cross-vertical success stories.
- ☒ Defined additional vertical strategy.

Commercial:

- ☒ \$75K+ **MRR** consolidated (4 countries).
- ☒ 70+ total active clients.
- ☒ **Pipeline** \$2M+ in negotiation.
- ☒ First mining **enterprise** contract (>\$20K/month).
- ☒ Consolidated **NPS** ≥70.

Operational:

- ☒ 35+ person team operational.

- ☒ Scaled processes for **hyper-growth**.
- ☒ Accelerated employee **onboarding** system.
- ☒ **Scale** culture maintaining quality.
- ☒ Automation increased by 40%.

Financial:

- ☒ 30-day use of funds plan executed.
- ☒ **Burn rate** controlled within budget.
- ☒ **Runway** ≥ 15 months visible.
- ☒ Improved **unit economics**.
- ☒ July investor report sent.

Technical:

- ☒ 400,000+ cumulative measurements.
- ☒ Multi-country multi-vertical **Dashboard v7.0**.
- ☒ Automated 4-country management system.
- ☒ Mining sector specific features.
- ☒ Improved **auto-scalable** infrastructure.

SUCCESS METRICS: JULY

Minimum Acceptable (Solid Execution):

- Total **MRR**: $\geq \$65,000$
- Active clients: ≥ 65
- Average efficiency: $\geq 27\%$
- Monthly **churn**: $\leq 6\%$
- Consolidated **CAC**: $\leq \$450$
- Peru Expansion: 5+ clients in Month 1.
- Mining Vertical: 1+ active pilot.
- **Runway**: ≥ 14 months.

Optimal (High-Plan on track):

- Total **MRR**: ≥\$85,000
 - Active clients: ≥85
 - Average efficiency: ≥29%
 - Monthly **churn**: ≤5%
 - **CAC**: ≤\$400
 - Peru: 10+ clients.
 - Mining: 3+ clients, 1 **enterprise**.
 - Brazil decision: **Go** with August plan.
-

RISKS & MITIGATION

- **Risk 1: Growth too fast affects quality.** -> **Mitigation:** Quality metrics alongside growth + scalable processes.
 - **Risk 2: Mining vertical integration too technical.** -> **Mitigation:** Controlled pilots + expert **partnerships**.
 - **Risk 3: Burning capital too fast post-fundraising.** -> **Mitigation:** Strict budget control + **ROI** metrics per initiative.
 - **Risk 4: Culture dilution with many new hires.** -> **Mitigation:** Intensive cultural **onboarding** + culture leaders per team.
-

Technical Milestone Summary: July 2026

Phase	Milestone	Key Deadline
Regional Launch	Peru Node Deployment: Final setup of local data clusters in Peru to ensure compliance with national data sovereignty laws.	Jul 6
Architecture	Dashboard v7.0: Integration of the "Multi-Vertical Toggle," allowing users to switch between Aquaculture and Mining specialized views.	Jul 1
Specialization	Mining Contaminant Engine: Deployment of new sensing logic specifically calibrated for heavy metals and mining-specific chemical profiles.	Jul 13
Automation	Zero-Touch Provisioning: Achievement of 40% reduction in manual setup time for new sensors via automated cloud registration.	Jul 16
Performance	400k Data Stress Test: Successful validation of system stability as the platform processes over 400,000 real-time measurements.	Jul 29
Localization	Brazil "Língua" Patch: Technical preparation for Portuguese language support and Brazilian regulatory reporting standards.	Jul 21
Infrastructure	Edge Computing v1: Deployment of initial edge processing capabilities to reduce latency for remote mining operations in the Andes.	Jul 14

Critical Path Requirements (Month 7)

With the transition to Hyper-growth, the technical leadership must ensure:

1. **Vertical-Specific Accuracy:** The sensors must be re-validated for the harsh environments of mining (high acidity/salinity). The "Mining Vertical" success depends on data precision that matches aquaculture standards.
2. **Infrastructure Unit Economics:** As we scale to 35+ people and 4 countries, the Cost per Measurement must decrease. The team must optimize cloud resource allocation to ensure the \$120K Monthly Investment remains efficient.
3. **Onboarding Velocity:** The technical team must absorb 5+ new engineers this month. The "Codebase Documentation" and Onboarding scripts must be finalized to ensure new hires are productive within 7 days.

Approval Signature: Clear Legacy International Founding Team **Implementation Date:** July 1, 2026 **Next Review:** July 31, 2026 **Status:** CALENDAR ACTIVE - ACCELERATED
POST-FUNDRAISING SCALING MONTH 



WORK CALENDAR- AUGUST 2026

Clear Legacy International- Month 8: Regional Consolidation and Series A Preparation

WEEK 1: BRAZIL EXPANSION AND REGIONAL OPTIMIZATION (AUGUST 3–7)

Monday, August 3

- **9:00-11:00:** July results review and August **kickoff** (full team: 35+ people).
- **11:00-13:00:** Brazil expansion plan presentation: objectives, metrics, risks.
- **14:00-16:00:** **Dashboard v8.0:** metrics optimized for 5-country growth.
- **16:00-17:00:** Strategic **Daily:** coordinating Brazil expansion + existing consolidation.

Tuesday, August 4

- **9:00-12:00:** **LAUNCH BRAZIL OPERATIONS** - Legal and operational setup (if **go decision** in July).
- **13:00-15:00:** Meeting with first Brazil prospects (aquaculture, agriculture, industrial sectors).
- **15:00-17:00:** Brazil infrastructure configuration: servers, local **compliance**.

Wednesday, August 5

- **9:00-11:00:** Brazil product adaptation validation: larger and more complex market.
- **11:00-13:00:** Development: 5-country management system with regional **dashboards**.
- **14:00-16:00:** Brazil commercial strategy: regional differences (South vs. Northeast).
- **16:00-17:00:** Sales **Daily:** Brazil **pipeline** week 1.

Thursday, August 6

- **9:00-11:00:** Algorithm optimization: learning from Brazilian market data.
- **11:00-13:00:** Brazil commercial materials: Portuguese, relevant LatAm cases.
- **14:00-16:00:** Meeting with potential Brazil **partner (distribution or joint venture)**.
- **16:00-17:00:** Technical **Daily:** large market scalability challenges.

Friday, August 7

- **9:00-11:00:** Weekly review: initial Brazil metrics + consolidation of other markets.
 - **11:00-13:00:** Interim report: Brazil first days **performance**.
 - **14:00-16:00:** Training: managing large and complex markets (Brazil).
 - **16:00-17:00:** Week 2 planning: profitability optimization by country.
-

WEEK 2: PROFITABILITY AND UNIT ECONOMICS OPTIMIZATION (AUGUST 10–14)

Monday, August 10

- **9:00-12:00:** Deep profitability analysis by country and vertical.
- **13:00-15:00:** **Dashboard v8.1:** advanced financial metrics (**LTV, CAC, payback**).
- **15:00-17:00:** Strategic meeting: business mix optimization for maximum profitability.

Tuesday, August 11

- **9:00-11:00:** **Unit economics** validation: industry **benchmarks** vs. our **performance**.
- **11:00-13:00:** Development: dynamic **pricing** system by market.
- **14:00-16:00:** Investor presentation: solid financial metrics pre-**Series A**.
- **16:00-17:00:** Financial **Daily:** cost optimization strategy.

Wednesday, August 12

- **9:00-12:00:** Experiments: **pricing** and **packaging** optimization by segment.
- **13:00-15:00:** Documentation: **cross-border** profitability best practices.
- **15:00-17:00:** Meeting with financial consultants: **Series A** preparation.

Thursday, August 13

- **9:00-11:00:** Cost structure optimization: 5-country economies of scale.
- **11:00-13:00:** Additional monetization plan: new **revenue streams**.
- **14:00-16:00:** Meeting with large Brazil client (potential **flagship account**).
- **16:00-17:00:** Operational **Daily:** balancing growth vs. profitability.

Friday, August 14

- **9:00-11:00:** Weekly review: profitability metrics and **unit economics**.
- **11:00-13:00:** Interim August financial report preparation.

- **14:00-16:00:** Training: **financial literacy** for non-financial teams.
 - **16:00-17:00:** Week 3 planning: **Series A** materials preparation.
-

WEEK 3: SERIES A MATERIALS PREPARATION (AUGUST 17–21)

Monday, August 17

- **9:00-12:00: START SERIES A PREPARATION** - Defining timing, size, **valuation target**.
- **13:00-15:00: Dashboard v8.2:** metrics optimized for **Series A pitch**.
- **15:00-17:00:** Strategic meeting: **narrative** for **Series A** (How will we use \$5-8M?).

Tuesday, August 18

- **9:00-11:00: Series A** metrics validation: growth, retention, efficiency, profitability.
- **11:00-13:00:** Development: **Series A investment deck v1**.
- **14:00-17:00: SERIES A NARRATIVE DAY:** story, market, competition, defensibility.

Wednesday, August 19

- **9:00-12:00: Internal Due Diligence: Series A data room** preparation.
- **13:00-15:00:** Documentation: **enterprise** case studies, expansion plans, roadmap.
- **15:00-17:00:** Meeting with lawyers: **Series A** structuring (preferences, rights).

Thursday, August 20

- **9:00-11:00:** Presentation optimization: leadership team **pitch practice**.
- **11:00-13:00: Series A investor target list:** growth stage VCs, corporates, internationals.
- **14:00-16:00:** Meeting with **seed VCs** (**warm introductions** for **Series A**).
- **16:00-17:00:** Strategic **Daily: Series A fundraising timeline**.

Friday, August 21

- **9:00-11:00:** Weekly review: **Series A** preparation complete.
- **11:00-13:00:** Interim report: **Series A** materials 80% complete.
- **14:00-16:00:** Training: differences between **seed** vs. **Series A fundraising**.

- **16:00-17:00:** Week 4 planning: Colombia expansion and deep Chile strategy.
-

WEEK 4: COLOMBIA EXPANSION AND CHILE DEEP-DIVE (AUGUST 24–28)

Monday, August 24

- **9:00-12:00: START COLOMBIA EXPANSION PREPARATION** - Market **due diligence**.
- **13:00-15:00: Dashboard v8.3:** comparative analysis of Andean markets.
- **15:00-17:00:** Strategic meeting: Colombia expansion timing (Q4 vs. Q1 2027).

Tuesday, August 25

- **9:00-11:00:** Colombia opportunity validation: size, competition, regulation.
- **11:00-13:00:** Development: Colombia product adaptations (strong agro-industry).
- **14:00-16:00: CHILE DEEP-DIVE:** strategy to dominate the Chilean market.
- **16:00-17:00:** Sales **Daily:** coordinated multi-country strategy.

Wednesday, August 26

- **9:00-12:00:** Full Colombia **due diligence: partners**, regulation, talent.
- **13:00-15:00:** Documentation: detailed Colombia execution plan.
- **15:00-17:00:** Meeting with potential Colombia **partners** (agro-industrial distribution).

Thursday, August 27

- **9:00-11:00:** Chile operations optimization: lessons from 6 months of operation.
- **11:00-13:00:** Chile aggressive growth plan: market leadership objectives.
- **14:00-16:00:** Meeting with **board:** August progress **update** + **Series A** plan.
- **16:00-17:00:** Operational **Daily:** balancing new expansion vs. existing deep-dive.

Friday, August 28

- **9:00-11:00:** Weekly review: expansion vs. consolidation metrics.
 - **11:00-13:00:** August monthly investor report preparation.
 - **14:00-16:00:** Training: managing organic growth vs. **acquisitions**.
 - **16:00-17:00:** Week 5 planning: month closing and Colombia decision.
-

WEEK 5: MONTH CLOSING AND Q4 PLANNING (AUGUST 31)

Monday, August 31

- **9:00-12:00: AUGUST MONTHLY REVIEW MEETING**
 - Full Month 8 results presentation.
 - Brazil expansion validation (if applicable) first 28 days.
 - Formalized Colombia expansion decision (**go/no-go** Q4).
 - **Series A** preparation status.
 - Detailed September plan (**pre-launch Series A**).
 - **13:00-15:00:** Hito celebration: 5 operational countries (Uruguay, Chile, Paraguay, Peru, Brazil).
 - **15:00-17:00:** Training: preparing for 10x growth (**Series A mindset**).
-

KEY DELIVERABLES - AUGUST 2026

Geographic Expansion:

- ☒ Brazil operations established (if **go decision** in July).
- ☒ First Brazil clients active (Target: 8+).
- ☒ Colombia expansion decision made (**go/no-go** Q4).
- ☒ Defined Colombia execution plan (if **go**).
- ☒ Chile deep-dive strategy defined.

Financial Preparation:

- ☒ **Series A** materials prepared (**deck, data room, financial model**).
- ☒ **Series A narrative** developed.
- ☒ **Series A VC target list** defined.
- ☒ **Series A** timing established (Q4 2026 or Q1 2027).
- ☒ **Valuation target** defined (\$20-30M **pre-money** target).

Operational Optimization:

- ☒ **Unit economics** optimized by country.
- ☒ Profitability by market analyzed and improved.
- ☒ Processes scaled for 5 countries.

-  Dynamic **pricing** system implemented.
-  Cost structure optimized.

Commercial:

-  \$100K+ **MRR** consolidated (5 countries).
-  100+ total active clients.
-  **Pipeline** \$2.5M+ in negotiation.
-  1-2 Brazil **enterprise** clients.
-  Consolidated **NPS** ≥ 75 .
-  Multi-country **case studies** documented.

Technical:

-  500,000+ cumulative measurements.
-  Advanced multi-country **Dashboard v8.0**.
-  Optimized 5-country management system.
-  **APIs** for Brazilian **partner** integration.
-  Improved **auto-scalable** infrastructure.

SUCCESS METRICS: AUGUST

Minimum Acceptable (Viable Series A Prep):

- Total **MRR**: $\geq \$85,000$
- Active clients: ≥ 90
- Average efficiency: $\geq 28\%$
- Monthly **churn**: $\leq 5.5\%$
- **LTV:CAC Ratio**: $\geq 4:1$
- **Runway**: ≥ 13 months
- **Series A Materials**: 80% complete.

Optimal (Attractive Series A):

- Total **MRR**: $\geq \$110,000$
- Active clients: ≥ 120

- **LTV:CAC Ratio:** ≥5:1
 - **Brazil:** 12+ clients, rapid **traction**.
 - **Valuation target Series A:** ≥\$25M **pre-money**.
-

RISKS & MITIGATION

- **Risk 1: Brazil more complex than anticipated.** -> **Mitigation:** Initial focus on Southern region (more similar to other markets).
 - **Risk 2: Series A prep distracts from operations.** -> **Mitigation:** Small dedicated team for **fundraising**, majority focused on operations.
 - **Risk 3: Q4 Series A market is cold.** -> **Mitigation:** Flexible timing (Q4 2026 or Q1 2027) + multiple **VC types**.
 - **Risk 4: Regional competition reacts aggressively.** -> **Mitigation:** Continuous differentiation + deep client relationships.
-

Technical Milestone Summary: August 2026

Phase	Milestone	Key Deadline
Market Expansion	Brazil Data Cluster: Full operational status of AWS/Azure regions in São Paulo to ensure low-latency performance for Brazil.	Aug 4
Financial Tech	Dynamic Pricing Engine: Deployment of Dashboard v8.1, featuring an automated pricing logic based on regional operational costs and tax tiers.	Aug 10
Intelligence	Cross-Market Benchmarking: Implementation of regional data silos that allow comparative performance analysis across 5 countries.	Aug 12
Scale	500k Measurement Milestone: Optimization of the database indexing and query logic to handle half a million real-time data points.	Aug 29
Security	Series A Tech Audit: Completion of an external penetration test and security audit to certify the platform for Enterprise grade VCs.	Aug 19
Automation	Self-Healing Infrastructure: Integration of automated recovery scripts that resolve 60% of common sensor connectivity issues without manual tickets.	Aug 13
Verticalization	Agro-Industry Firmware: Finalization of the specialized firmware update for Colombia's large-scale agro-industrial runoff monitoring.	Aug 25

Critical Path Requirements (Month 8)

As the company moves toward Series A, the technical narrative must shift from "it works" to "it scales profitably":

1. **System Reliability at Scale:** Reaching 500,000 measurements is a psychological and technical threshold. The lead Series A VC will look for "bottlenecks." The team must prove the architecture can handle 5M measurements with minimal cost increase.
2. **IP Defensibility:** For a \$25M+ valuation, the "Algorithm Moat" is essential. Documentation must clearly show how the system learns from 5 different markets to provide unique predictive value that competitors cannot replicate.
3. **Enterprise Feature Set:** August is the month to finalize APIs and "Single Sign-On" (SSO) capabilities. Large flagship accounts in Brazil will demand these technical standards before signing high-ticket contracts.

Approval Signature: Clear Legacy International Founding Team **Implementation Date:** August 3, 2026 **Next Review:** August 31, 2026 **Status:** CALENDAR ACTIVE -
CONSOLIDATION AND SERIES A PREP MONTH  



WORK CALENDAR- SEPTEMBER 2026

Clear Legacy International- Month 9: Series A Fundraising Launch and Scalability Optimization

WEEK 1: SERIES A FUNDRAISING LAUNCH (SEPTEMBER 1–4)

Tuesday, September 1

- **9:00-11:00:** August results review and Q4 **kickoff** (full team: 40+ people).
- **11:00-13:00:** **Series A fundraising** strategy for September: objectives, tactics, timeline.
- **14:00-16:00:** **Dashboard v9.0:** metrics optimized for **growth stage pitch**.
- **16:00-17:00:** Strategic **Daily:** coordinating **fundraising** vs. **hyper-growth** operations.

Wednesday, September 2

- **9:00-12:00:** **SERIES A OUTREACH LAUNCH** - First wave to 15-20 **top-tier VCs**.
- **13:00-15:00:** Immediate follow-up to responses + presentation scheduling.
- **15:00-17:00:** **FIRST SERIES A PRESENTATION** - International **VC** (virtual).

Thursday, September 3

- **9:00-11:00:** Day 1 presentation feedback analysis + **pitch** adjustments.
- **11:00-13:00:** Second wave **outreach:** 10-15 additional **VCs**.
- **14:00-16:00:** **TWO SERIES A PRESENTATIONS** - LatAm **VC** and **climate-tech VC**.
- **16:00-17:00:** Operational **Daily:** maintaining execution during **fundraising**.

Friday, September 4

- **9:00-11:00:** **SERIES A PRESENTATION DAY 3** - Strategic corporate **VC**.
- **11:00-13:00:** Weekly review: **fundraising** progress + Q4 start operational metrics.
- **14:00-16:00:** Training: advanced **Q&A** for **growth stage due diligence**.
- **16:00-17:00:** Week 2 planning: intensifying **fundraising**.

WEEK 2: FUNDRAISING INTENSIFICATION AND DUE DILIGENCE (SEPTEMBER 7–11)

Monday, September 7

- **9:00-12:00:** **SERIES A PRESENTATION MARATHON** - 4 **VCs** in a block.

- **13:00-15:00: Data room** work: preparation of additional requested documentation.
- **15:00-17:00:** Follow-up with most interested **VCs** + reference requests.

Tuesday, September 8

- **9:00-11:00: START FORMAL SERIES A DUE DILIGENCE** - First **VC** accesses full **data room**.
- **11:00-13:00:** Development: specific **due diligence dashboard** with real-time data.
- **14:00-16:00: THREE SERIES A PRESENTATIONS** - Focus on **VCs** with sector expertise.
- **16:00-17:00:** Sales **Daily: pipeline** maintenance/growth during **fundraising**.

Wednesday, September 9

- **9:00-12:00: DUE DILIGENCE Q&A SESSIONS** - 3-4 deep dive calls with **VCs**.
- **13:00-15:00: Enterprise** contract review for **DD** (confidentiality, **SLAs**).
- **15:00-17:00:** Additional presentation: 1-2 new **VCs** while **DD** is ongoing.

Thursday, September 10

- **9:00-11:00: INTENSIVE REFERENCE CHECKS** - Coordination with **enterprise** clients, **partners**, and key employees.
- **11:00-13:00: Growth stage** technical documentation: architecture at scale, 3-year **roadmap**.
- **14:00-16:00: PRESENTATION TO VC TECHNICAL PARTNERS** - Technical **deep dive**.
- **16:00-17:00:** Strategic **Daily: DD** status and momentum building.

Friday, September 11

- **9:00-11:00:** Weekly review: Mid-month **Series A** progress.
- **11:00-13:00:** Interim **fundraising** report: **VC pipeline**, stages, interest **heatmap**.
- **14:00-16:00:** Training: **growth stage valuation** negotiation and complex terms.
- **16:00-17:00:** Week 3 planning: Colombia expansion and **fundraising** pressure.

WEEK 3: COLOMBIA EXPANSION AND MOMENTUM BUILDING (SEPTEMBER 14–18)

Monday, September 14

- **9:00-12:00: LAUNCH COLOMBIA OPERATIONS** - If **go decision** was made in August.
- **13:00-15:00: Dashboard v9.1:** Colombia integration + 6-country metrics.
- **15:00-17:00:** Meeting with first Colombia prospects (agro-industrial, aquaculture).

Tuesday, September 15

- **9:00-11:00:** Colombia product adaptation validation: specific Andean conditions.
- **11:00-13:00:** Development: 6-country management system with regional intelligence.
- **14:00-16:00: SERIES A PRESENTATIONS WITH MOMENTUM** - Use Colombia expansion as a **proof-point**.
- **16:00-17:00:** Operational **Daily**: scalability with parallel **fundraising**.

Wednesday, September 16

- **9:00-12:00: MULTIPLE TERM SHEETS IN PROGRESS** - Goal: 2-3 in advanced conversation.
- **13:00-15:00:** Documentation: operational manual for global scale.
- **15:00-17:00:** Colombia **Networking**: connections with agro-industrial associations.

Thursday, September 17

- **9:00-11:00:** Optimization for final **due diligence**: data cleaning, documentation, processes.
- **11:00-13:00:** Updated **fundraising** materials: include Colombia and September metrics.
- **14:00-16:00: BOARD MEETING + CURRENT INVESTORS** - **Fundraising update**.
- **16:00-17:00:** Financial **Daily**: preparation for **term sheet** negotiation.

Friday, September 18

- **9:00-11:00:** Weekly review: **fundraising** momentum + Colombia expansion metrics.
- **11:00-13:00:** Preparation for decisive week: expected **term sheets**.
- **14:00-16:00:** Training: strategic decision-making with multiple options.
- **16:00-17:00:** Week 4 planning: **term sheet** negotiation and decision.

WEEK 4: TERM SHEET NEGOTIATION AND DECISION (SEPTEMBER 21–25)

Monday, September 21

- **9:00-12:00: FIRST SERIES A TERM SHEET RECEIVED** - Analysis and evaluation.
- **13:00-15:00:** Meeting with **growth stage** lawyers: complex terms review.
- **15:00-17:00: Dashboard v9.2:** analysis of scenarios for different **term sheets** and implications.

Tuesday, September 22

- **9:00-11:00: TERM SHEET 1 NEGOTIATION** - Call with **VC partners**.
- **11:00-13:00:** Preparation of **counter-proposal** + creating competition.
- **14:00-16:00: SECOND TERM SHEET RECEIVED** - Side-by-side comparison.
- **16:00-17:00:** Strategic **Daily:** negotiation strategy with multiple **leverage**.

Wednesday, September 23

- **9:00-12:00: ADVANCED CONCURRENT NEGOTIATION** - Multiple **VCs**, create a **bidding war**.
- **13:00-15:00:** Deep additional **due diligence:** **VCs** asking for more data/exclusivity.
- **15:00-17:00:** Leadership team meeting: impact of different terms on 3-5 year vision.

Thursday, September 24

- **9:00-11:00: PREFERRED TERM SHEET DECISION** - Selection based on terms + strategic **value-add**.
- **11:00-13:00:** Final negotiation with selected **VC** for optimal terms.
- **14:00-16:00: TERM SHEET FINALIZED AND ACCEPTED** - Critical hit achieved.
- **16:00-17:00:** Celebration **Daily:** preliminary leadership team communication.

Friday, September 25

- **9:00-11:00:** Weekly review: accepted **term sheet**, next legal steps.
- **11:00-13:00:** Communication preparation: team, current investors, press (post-closing).
- **14:00-16:00:** Training: post-**Series A** transition to global scale.
- **16:00-17:00:** Week 5 planning: legal closing and post-\$8M execution plan.

WEEK 5: MONTH CLOSING AND POST-SERIES A PLANNING (SEPTEMBER 28–30)

Monday, September 28

- **9:00-12:00: START FINAL SERIES A LEGAL DOCUMENTATION** - Lawyers prepare complex agreements.
- **13:00-15:00: Dashboard v9.3:** post-Series A execution plan with \$8M.
- **15:00-17:00:** Strategic meeting: 6-12-18 month use of funds plan (global expansion).

Tuesday, September 29

- **9:00-11:00:** Final legal documentation review: **shareholders agreement, board seats, rights.**
- **11:00-13:00:** Final **VC due diligence:** last-minute verification before disbursement.
- **14:00-16:00: SIGNING OF SERIES A DOCUMENTATION (Target).**
- **16:00-17:00:** Operational **Daily:** preparation for post-investment transformation.

Wednesday, September 30

- **9:00-12:00: MONTHLY AND Q3 QUARTERLY MEETING**
 - Presentation of full September and Q3 results.
 - Celebration of successful **Series A** closing (\$8M+ target).
 - Detailed Q4 plan with new resources.
 - Communication of new phase: from regional **startup** to global **scaleup**.
- **13:00-15:00:** Team celebration: **Series A** achievement and successful Q3 end.
- **15:00-17:00:** Training: mindset and skills for global scale.

KEY DELIVERABLES - SEPTEMBER 2026

Financial:

-  **Series A** \$8M+ closed and disbursed (Target).
-  Favorable **term sheet** negotiated with **top-tier lead investor**.
-  **Growth stage valuation** reached (\$25-35M **pre-money** target).
-  Updated post-Series A **cap table**.
-  Detailed 18-month use of funds plan.

- ☒ **Runway** extended to 24+ months.

Geographic Expansion:

- ☒ Colombia operations established (if **go decision**).
- ☒ First Colombia clients active (Target: 10+).
- ☒ 6 operational countries coordinated (UY, CL, PY, PE, BR, CO).
- ☒ Next market strategy defined (Mexico or Spain).
- ☒ LatAm regional presence consolidated.

Commercial:

- ☒ \$150K+ **MRR** consolidated (6 countries).
- ☒ 150+ total active clients.
- ☒ **Pipeline** \$3M+ in negotiation.
- ☒ 3-5 multi-country **enterprise** clients.
- ☒ Consolidated **NPS** ≥80.

SUCCESS METRICS: SEPTEMBER

Minimum Acceptable (Viable Series A):

- Total **MRR**: ≥\$120,000
- **Term sheet** received: 1+ with **valuation** ≥\$20M **pre-money**.
- Round size: ≥\$5M.
- Post-**Series A runway**: ≥20 months.
- Active clients: ≥130.
- **Churn**: ≤5%.

Optimal (Successful Series A):

- Total **MRR**: ≥\$160,000
- Multiple **term sheets**: 2-3, **valuation** ≥\$28M **pre-money**.
- Round size: ≥\$8M.
- **Lead investor**: **Top-tier global VC** with climate/water expertise.

RISKS & MITIGATION

- **Risk 1: Series A fundraising takes longer than seed (8-12 weeks).** -> **Mitigation:** Very broad **pipeline** + excellent preparation + traditionally good Q4 timing.
 - **Risk 2: Growth stage due diligence reveals gaps in scale.** -> **Mitigation:** Full **auto-assessment** prior + proactive transparency + remediation plan.
 - **Risk 3: Operations suffer during intensive prolonged fundraising.** -> **Mitigation:** Autonomous operational team + empowered **COO/VP Ops**.
 - **Risk 4: Term sheets with very dilutive or restrictive terms.** -> **Mitigation:** Multiple options + expert **growth stage** legal advice.
-

Technical Milestone Summary: September 2026

Phase	Milestone	Key Deadline
Fundraising	Series A Data Room Lock: Final technical audit of the IP Portfolio, codebase documentation, and SOC2 compliance readiness for lead investors.	Sep 1
Regional Launch	Colombia Cloud Node: Deployment of the Andean data instance to support high-altitude agro-industrial monitoring in Colombia.	Sep 14
Architecture	Global-Scale Refactor: Migration to a multi-region database cluster to ensure 99.99% Uptime across 6 countries simultaneously.	Sep 18
Intelligence	Predictive Insight Engine v1: Launch of the first ML model capable of forecasting water contamination trends 48 hours in advance.	Sep 22
Performance	750k Measurement Milestone: System performance validation as cumulative data points reach three-quarters of a million.	Sep 29
Security	Enterprise SSO Integration: Deployment of Single Sign-On (SSO) and advanced IAM (Identity and Access Management) for multi-country enterprise clients.	Sep 10
Integrations	Public API v1.0: Release of the external API documentation allowing third-party environmental software to pull data from the platform.	Sep 30

Critical Path Requirements (Month 9)

To successfully close the Series A and prepare for the post-\$8M expansion, the technical team must prioritize:

1. **Technical Due Diligence (DD) Excellence:** The CTO must be prepared for "Deep Dive" sessions with VC technical partners. This includes proving that the current AWS/Azure architecture can handle a 10x load increase without needing a complete rewrite.
2. **IP Defensibility:** Demonstrating the "Moat." We must technically prove how our data from 6 distinct markets (from the Chilean Patagonia to the Colombian Andes) creates a unique predictive advantage that a new competitor cannot buy.
3. **Hiring for Scale:** With the Series A funding confirmed, the technical roadmap for Q4 must include the immediate recruitment of Senior DevOps and ML Engineers to manage the global rollout.

Approval Signature: Clear Legacy International Founding Team **Implementation Date:** September 1, 2026 **Next Review:** September 30, 2026 (Q3 Review) **Status:** CALENDAR ACTIVE - SERIES A FUNDRAISING AND GLOBAL SCALE MONTH  

Fourth Quarter



WORK CALENDAR- OCTOBER 2026

Clear Legacy International- Month 10: Post-Series A Execution and Accelerated Global Expansion

WEEK 1: POST-SERIES A PLAN IMPLEMENTATION (OCTOBER 1–2)

Thursday, October 1

- **9:00-11:00: Post-Series A kickoff (full team: 50+ people).**
- **11:00-13:00: Presentation of the \$8M use of funds plan: 6-12-18 month objectives.**
- **14:00-16:00: Dashboard v10.0: enterprise metrics and global objectives.**
- **16:00-17:00: Strategic Daily: transition to execution with expanded resources.**

Friday, October 2

- **9:00-11:00: Initial post-Series A review: priority adjustments.**
 - **11:00-13:00: Documentation: scaled processes for 60+ person team.**
 - **14:00-16:00: Training: new phase of global growth.**
 - **16:00-17:00: Week 2 planning: hiring and expansion.**
-

WEEK 2: AGGRESSIVE HIRING AND MEXICO PREPARATION (OCTOBER 5–9)

Monday, October 5

- **9:00-12:00: LAUNCH MASSIVE HIRING - 20+ open positions.**
- **13:00-15:00: Dashboard v10.1: tracking hiring pipeline and operational capacity.**
- **15:00-17:00: Strategic meeting: organizational structure for global scale.**

Tuesday, October 6

- **9:00-11:00: Mexico due diligence: deep market analysis.**
- **11:00-13:00: Development: 7+ country management system (Mexico preparation).**
- **14:00-16:00: FIRST MEXICO EXECUTIVE INTERVIEWS.**
- **16:00-17:00: Operational Daily: scaling with new hires.**

Wednesday, October 7

- 9:00-12:00: Mexico go-to-market plan: Q4 2026–Q1 2027 strategy.
- 13:00-15:00: Documentation: large market expansion manual.
- 15:00-17:00: Mexico networking: sector connections.

Thursday, October 8

- 9:00-11:00: Massive onboarding optimization: processes for 20+ new hires/month.
- 11:00-13:00: Mexico expansion materials: product adaptation, pricing.
- 14:00-16:00: Meeting with new CRO: global sales strategy.
- 16:00-17:00: Technical Daily: architecture for 10x scale.

Friday, October 9

- 9:00-11:00: Weekly review: hiring progress and Mexico preparation.
- 11:00-13:00: Interim report: capacity planning post-Series A.
- 14:00-16:00: Training: managing globally distributed teams.
- 16:00-17:00: Week 3 planning: Mexico launch.

WEEK 3: MEXICO LAUNCH AND GLOBAL OPTIMIZATION (OCTOBER 12–16)

Monday, October 12 (*Holiday in several countries - Reduced work*)

- 10:00-13:00: Flexible remote work: Mexico launch preparation.
- Afternoon: Break / work as needed.

Tuesday, October 13

- 9:00-12:00: LAUNCH MEXICO OPERATIONS - Legal and operational setup.
- 13:00-15:00: Dashboard v10.2: Mexico integration + global metrics.
- 15:00-17:00: Meeting with first Mexico prospects.

Wednesday, October 14

- 9:00-11:00: Mexico product adaptation validation.
- 11:00-13:00: Development: multi-region system with localized intelligence.
- 14:00-16:00: Mexico commercial strategy: segmentation by region/sector.
- 16:00-17:00: Sales Daily: global pipeline (7 countries).

Thursday, October 15

- 9:00-12:00: Experiments: cross-border optimization with advanced ML.

- 13:00-15:00: Documentation: rapid expansion best practices.
- 15:00-17:00: Meeting with global strategic partner.

Friday, October 16

- 9:00-11:00: Weekly review: Mexico week 1 metrics.
- 11:00-13:00: Monthly investor report preparation.
- 14:00-16:00: Training: multi-national cultural management.
- 16:00-17:00: Week 4 planning: Europe preparation.

WEEK 4: EUROPE PREP AND FINANCIAL OPTIMIZATION (OCTOBER 19–23)

Monday, October 19

- 9:00-12:00: START SPAIN/PORTUGAL EXPANSION PREPARATION.
- 13:00-15:00: Dashboard v10.3: optimized global financial metrics.
- 15:00-17:00: Strategic meeting: Europe entry timing.

Tuesday, October 20

- 9:00-11:00: Europe opportunity validation: EU market analysis.
- 11:00-13:00: Development: product adaptations for European regulation.
- 14:00-17:00: GLOBAL FINANCIAL DAY: profitability analysis by region.
- 16:00-17:00: Financial Daily: multi-currency structure.

Wednesday, October 21

- 9:00-12:00: Full Europe due diligence: regulation, competition, partners.
- 13:00-15:00: Documentation: Spain/Portugal execution plan Q1 2027.
- 15:00-17:00: Meeting with EU regulation consultants.

Thursday, October 22

- 9:00-11:00: Global operations optimization: lessons from 10 months of operation.
- 11:00-13:00: Europe growth plan: objectives and metrics.
- 14:00-16:00: Board meeting: post-Series A execution update.
- 16:00-17:00: Operational Daily: expansion vs. optimization balance.

Friday, October 23

- 9:00-11:00: Weekly review: Europe preparation + Mexico consolidation.

- 11:00-13:00: Interim October report: month progress.
 - 14:00-16:00: Training: international compliance and regulation.
 - 16:00-17:00: Week 5 planning: month closing and Q4 planning.
-

WEEK 5: MONTH CLOSING AND NOVEMBER PLANNING (OCTOBER 26–30)

Monday, October 26

- 9:00-12:00: SPAIN EXPANSION DECISION Q1 2027 - Strategic session.
- 13:00-15:00: Final October Dashboard v10.4: consolidated metrics.
- 15:00-17:00: Operational meeting: team scaling to 70 people.

Tuesday, October 27

- 9:00-11:00: Final October validation: global metrics.
- 11:00-13:00: EUROPE EXPANSION PLAN DEFINED (if go decision).
- 14:00-17:00: NOVEMBER PLANNING DAY - Strategic session.

Wednesday, October 28

- 9:00-12:00: Final October data analysis (1M+ cumulative measurements).
- 13:00-15:00: Documentation: accelerated expansion lessons learned.
- 15:00-17:00: Legal meeting: Europe preparation (CE marking, GDPR, etc.).

Thursday, October 29

- 9:00-11:00: General review: status of operations in 7 countries.
- 11:00-13:00: November hiring plan: Europe and specialized profiles.
- 14:00-16:00: Meeting with global enterprise clients.
- 16:00-17:00: Transition Daily: month closing.

Friday, October 30

- 9:00-12:00: OCTOBER MONTHLY REVIEW MEETING
 - Presentation of full Month 10 results.
 - Mexico expansion validation (first 15 days).
 - Formalized Europe decision.
 - Detailed November plan.
- 13:00-15:00: Hito celebration: 7 operational countries.

- **15:00-17:00: Training: preparing for transatlantic expansion.**

Saturday, October 31

- **10:00-13:00: REMAINING Q4 STRATEGIC PLANNING**
 - **November-December objectives.**
 - **Preparation of 2027 planning.**
 - **Annual budget review.**
 - **Afternoon: Break / November preparation.**
-

Technical Milestone Summary: October 2026

Phase	Milestone	Key Deadline
Big Data	The 1M Landmark: Migration to an ultra-high-throughput data warehouse to celebrate and process the 1,000,000th cumulative measurement.	Oct 28
Market Expansion	Mexico Central Node: Deployment of local data residency clusters in Mexico City to comply with national environmental reporting standards.	Oct 13
Engineering	Automated Onboarding v2: Launch of "Dev-in-a-Box" containerized environments to reduce new engineer setup time from 2 days to 30 minutes.	Oct 5
Architecture	10x Load Ready: Completion of the "Stress Test 2026," simulating 5 million concurrent sensor pings without system degradation.	Oct 8
Compliance	EU GDPR/CE Framework: Final technical mapping of data flows and hardware certifications required for the Spain/Portugal Q1 entry.	Oct 28
Intelligence	Localized ML Models: Deployment of Mexico-specific predictive models, accounting for unique climate variables in the Valley of Mexico.	Oct 14
Product	Dashboard v10.0 (Enterprise): Release of the global administrative view, allowing C-level clients to oversee facilities across multiple continents.	Oct 1

Critical Path Requirements (Month 10)

With the Series A funds now fueling a hiring surge, the technical focus shifts toward Infrastructure Maturity:

1. **DevOps Scalability:** As the team grows to 60+ people, "Technical Debt" becomes the greatest risk. October must be the month of Automated Testing and CI/CD (Continuous Integration/Continuous Deployment) perfection to ensure new hires don't break the 7-country production environment.
2. **Transatlantic Latency:** Preparing for Europe means the architecture must now handle significant physical distance. The team must implement Global Content Delivery Networks (CDNs) and edge processing to ensure a user in Madrid has the same real-time experience as a user in Santiago.
3. **Security Hardening:** With a \$35M valuation and 7 countries, the company is now a high-value target. Technical leadership must implement Zero-Trust security architecture and advanced encryption for all "Data in Transit" between the new Mexico operations and the central hub.

Approval Signature: Clear Legacy International Founding Team Implementation
Date: October 1, 2026 **Next Review:** October 30, 2026 **Status:** CALENDAR ACTIVE -
ACCELERATED POST-SERIES A EXECUTION MONTH  



WORK CALENDAR- NOVEMBER 2026

Clear Legacy International- Month 11: Global Consolidation and Europe Expansion Preparation

WEEK 1: 7-COUNTRY OPERATIONS CONSOLIDATION (NOVEMBER 2–6)

Monday, November 2

- **9:00-11:00: October results review and November kickoff (team: 70+ people).**
- **11:00-13:00: Consolidation strategy presentation: optimizing operations across 7 countries.**
- **14:00-16:00: Dashboard v11.0: global operational efficiency metrics.**
- **16:00-17:00: Strategic Daily: balance between growth vs. optimization.**

Tuesday, November 3

- **9:00-12:00: Deep profitability analysis by country (UY, CL, PY, PE, BR, CO, MX).**
- **13:00-15:00: Implementation of operational improvements based on October data.**
- **15:00-17:00: Meeting with country managers: November objectives alignment.**

Wednesday, November 4

- **9:00-11:00: Consolidated unit economics validation: LTV, CAC, payback by region.**
- **11:00-13:00: Development: automatic reporting system by country.**
- **14:00-16:00: INVESTOR PRESENTATION: post-Series A execution update.**
- **16:00-17:00: Operational Daily: global service quality metrics.**

Thursday, November 5

- **9:00-11:00: Cross-border process optimization: lessons from the first 10 months.**
- **11:00-13:00: Global standardization plan: processes, quality, and training.**
- **14:00-16:00: Meeting with Mexico team: first full month consolidation.**
- **16:00-17:00: Technical Daily: global infrastructure scalability.**

Friday, November 6

- **9:00-11:00: Weekly review: week 1 consolidation metrics.**
- **11:00-13:00: Interim report: performance by region vs. objectives.**

- 14:00-16:00: Training: managing distributed global operations.
 - 16:00-17:00: Week 2 planning: intensive Europe preparation.
-

WEEK 2: INTENSIVE EUROPE EXPANSION PREPARATION (NOVEMBER 9–13)

Monday, November 9

- 9:00-12:00: START SPAIN OPERATIONAL PREPARATION - Detailed execution plan.
- 13:00-15:00: Dashboard v11.1: international expansion preparation module.
- 15:00-17:00: Strategic meeting: Spain entry timing Q1 2027.

Tuesday, November 10

- 9:00-11:00: EU product adaptation validation: full regulatory compliance.
- 11:00-13:00: Development: multilingual system (EU Spanish, Portuguese, English).
- 14:00-17:00: EU LEGAL DAY: GDPR, CE marking, water regulations, EU contracts.

Wednesday, November 11

- 9:00-12:00: Deep Spain market due diligence: competition, pricing, distribution.
- 13:00-15:00: Documentation: full EU operational manual.
- 15:00-17:00: Meeting with EU consultants and potential distribution partners.

Thursday, November 12

- 9:00-11:00: Europe team structure optimization: local vs. remote, hubs.
- 11:00-13:00: Spain hiring plan: key profiles and timeline.
- 14:00-16:00: Board meeting: Europe prep update and global metrics.
- 16:00-17:00: Strategic Daily: EU expansion risks and mitigation.

Friday, November 13

- 9:00-11:00: Weekly review: Europe preparation completeness.
 - 11:00-13:00: Interim report: Spain preparation checklist.
 - 14:00-16:00: Training: cultural and business differences Europe vs. LatAm.
 - 16:00-17:00: Week 3 planning: Industrial vertical launch.
-

WEEK 3: GLOBAL INDUSTRIAL VERTICAL LAUNCH (NOVEMBER 16–20)

Monday, November 16

- **9:00-12:00: INDUSTRIAL VERTICAL LAUNCH - Product for manufacturing, energy, and chemicals.**
- **13:00-15:00: Dashboard v11.2: industrial sector specific modules.**
- **15:00-17:00: Meeting with first global industrial prospects.**

Tuesday, November 17

- **9:00-11:00: Industrial product validation: efficiency in industrial wastewater.**
- **11:00-13:00: Development: specific features for continuous industrial monitoring.**
- **14:00-16:00: Industrial vertical commercial strategy: coordinated global approach.**
- **16:00-17:00: Sales Daily: industrial vs. aquaculture/agriculture pipeline.**

Wednesday, November 18

- **9:00-12:00: Experiments: algorithms for complex industrial contaminants.**
- **13:00-15:00: Documentation: industrial sector protocols and demonstration cases.**
- **15:00-17:00: Meeting with industrial tech partners (SCADA integration, PLCs).**

Thursday, November 19

- **9:00-11:00: Multi-vertical product optimization: architecture for diverse use cases.**
- **11:00-13:00: Municipal vertical expansion plan: next phase Q1 2027.**
- **14:00-16:00: Meeting with potential flagship industrial client (contract >\$50K/month).**
- **16:00-17:00: Operational Daily: multi-vertical support capacity.**

Friday, November 20

- **9:00-11:00: Weekly review: industrial vertical week 1 metrics.**
- **11:00-13:00: November monthly investor report preparation.**
- **14:00-16:00: Training: global complex industrial B2B sales.**
- **16:00-17:00: Week 4 planning: 2027 annual plan preparation.**

WEEK 4: 2027 ANNUAL PLAN PREPARATION (NOVEMBER 23–27)

Monday, November 23

- 9:00-12:00: START 2027 STRATEGIC PLANNING - Objectives, budget, growth.
- 13:00-15:00: Dashboard v11.3: 2027 projections and scenario planning.
- 15:00-17:00: Strategic meeting: 2027 vision (IPO preparation, new markets, M&A).

Tuesday, November 24

- 9:00-11:00: 2027 plan assumptions validation: market, competition, capacity.
- 11:00-13:00: Development: integrated planning and budget system.
- 14:00-17:00: 2027 BUDGET DAY: by department, region, and project.

Wednesday, November 25

- 9:00-12:00: Due diligence on 2027 growth opportunities: M&A, joint ventures, alliances.
- 13:00-15:00: Documentation: full draft 2027 strategic plan.
- 15:00-17:00: Meeting with strategic consultants: 2027 plan validation.

Thursday, November 26 (*Thanksgiving USA - LatAm/Europe teams operational*)

- 9:00-11:00: 2027 plan optimization: adjustments based on feedback.
- 11:00-13:00: 2027 communications plan: internal, investors, and market.
- 14:00-16:00: Meeting with leadership team: 2027 plan alignment.
- 16:00-17:00: Strategic Daily: 2027 plan presentation prep.

Friday, November 27

- 9:00-11:00: Weekly review: 2027 planning progress.
- 11:00-13:00: 2027 plan presentation preparation for the board.
- 14:00-16:00: Training: strategic execution at global scale.
- 16:00-17:00: Week 5 planning: month closing and 2027 plan presentation.

WEEK 5: MONTH CLOSING AND 2027 PLAN PRESENTATION (NOVEMBER 30)

Monday, November 30

- 9:00-12:00: MONTHLY MEETING AND 2027 PLAN PRESENTATION
 - Full November results presentation.

- Presentation of approved 2027 strategic plan.
 - Industrial vertical expansion validation.
 - Spain Q1 2027 preparation status.
 - 13:00-15:00: Hito celebration: upcoming first full year (December).
 - 15:00-17:00: Training: 2027 execution mindset.
-

KEY DELIVERABLES - NOVEMBER 2026

-  Series B preparation targets established.
-  Industrial vertical launched globally with flagship pipeline.
-  Full compliance for EU (GDPR, CE) technical and legal standards.
-  \$250K+ MRR consolidated.
-  2027 Strategic Plan and Budget approved by the board.

 Technical Milestone Summary: November 2026

Phase	Milestone	Key Deadline
Localization	EU Language Stack: Implementation of the multi-tenant translation engine supporting EU Spanish, Portuguese, and English across all UI/UX.	Nov 10
Compliance	GDPR & Privacy Shield: Final migration of EU-bound data to Frankfurt-based servers to satisfy strict European data sovereignty laws.	Nov 11
Industrial	Industrial Protocols (SCADA/PLC): Launch of the integration gateway allowing our sensors to communicate directly with heavy machinery control systems.	Nov 16
Intelligence	Chemical Signature Library: Deployment of the specialized ML library for detecting industrial-specific heavy metals and complex pollutants.	Nov 18
Scale	1.5M Measurement Threshold: Architecture validation as the system processes over 1.5 million cumulative environmental data points.	Nov 28
Optimization	Auto-Reporting Engine: Launch of the automated stakeholder report generator, providing country managers with one-click regional performance PDFs.	Nov 4
Planning	2027 Tech Stack Roadmap: Finalization of the "Scale-to-10M" architecture plan, including the adoption of advanced Edge AI processing.	Nov 30

Critical Path Requirements (Month 11)

As the company prepares for the 2027 Global Expansion, the technical team must secure three core areas:

1. **Industrial Hardening:** Unlike agricultural environments, industrial sites (mining, chemical plants) require hardware and software that can withstand extreme interference and provide millisecond-accurate alerts. November is the month to prove the "Industrial Vertical" is not just a marketing claim but a robust technical reality.
2. **European Regulatory Shield:** The GDPR and CE Marking are not just checkboxes; they are technical barriers to entry. The team must verify that every byte of data generated by a future Spanish client never violates EU privacy protocols.
3. **Cross-Market Standardization:** With 7 countries active, "Configuration Drift" is a risk. Technical leadership must enforce a Global Master Branch for the codebase, ensuring that an update deployed in Mexico doesn't inadvertently crash a sensor cluster in Brazil.

Approval Signature: Clear Legacy International Founding Team Implementation Date: November 2, 2026 Next Review: November 30, 2026 Status: CALENDAR ACTIVE - CONSOLIDATION AND 2027 PLANNING MONTH  



WORK CALENDAR- DECEMBER 2026

Clear Legacy International- Month 12: Year-End Closing and Acceleration Toward 2027

WEEK 1: SPAIN LAUNCH AND CYBER MONDAY (DECEMBER 2–4)

Tuesday, December 2

- 9:00-11:00: December kickoff - year-end closing and 2027 vision (team: 80+ people).
- 11:00-13:00: Accelerated Spain launch presentation: December objectives.
- 14:00-16:00: Dashboard v12.0: year-end metrics and Q4 objectives.
- 16:00-17:00: Strategic Daily: coordinating Spain launch + year-end closing.

Wednesday, December 3

- 9:00-12:00: ACCELERATED SPAIN OPERATIONS LAUNCH - Full setup.
- 13:00-15:00: Meeting with first Spain prospects (agriculture, municipal, industrial).
- 15:00-17:00: Spain dashboards configuration and EU integration.

Thursday, December 4

- 9:00-11:00: Spain product rapid adaptation validation.
 - 11:00-13:00: Development: 8-country management system with Europe hub.
 - 14:00-16:00: EXTENDED CYBER MONDAY - Global year-end promotional campaign.
 - 16:00-17:00: Commercial Daily: year-end campaign metrics.
-

WEEK 2: YEAR-END OPTIMIZATION AND Q1 2027 PLANNING (DECEMBER 7–11)

Monday, December 7

- 9:00-12:00: Analysis of Spain week 1 results + Cyber Monday campaign.
- 13:00-15:00: Dashboard v12.1: optimized year-end metrics.
- 15:00-17:00: Strategic meeting: final 2026 adjustments and Q1 2027 preparation.

Tuesday, December 8

- 9:00-11:00: Year-end closing metrics validation: annual objectives vs. actual.

- 11:00-13:00: Development: real-time 2027 forecasting system.
- 14:00-16:00: INVESTOR PRESENTATION: preliminary annual results.
- 16:00-17:00: Financial Daily: annual accounting closing preparation.

Wednesday, December 9

- 9:00-12:00: Detailed Q1 2027 operational planning: resources, objectives, milestones.
- 13:00-15:00: Documentation: updated 2027 operational manual.
- 15:00-17:00: Meeting with Spain team: Q1 acceleration plan.

Thursday, December 10

- 9:00-11:00: Process optimization for 2027 scaling.
- 11:00-13:00: Aggressive Q1 growth plan: new markets and verticals.
- 14:00-16:00: Board meeting: annual review and 2027 plan approval.
- 16:00-17:00: Operational Daily: transition to 2027 execution mode.

Friday, December 11

- 9:00-11:00: Weekly review: Spain progress and year-end preparation.
- 11:00-13:00: Interim December report: path to annual objectives.
- 14:00-16:00: Training: Q1 2027 high-performance execution.
- 16:00-17:00: Week 3 planning: year-end events and closing.

WEEK 3: YEAR-END EVENTS AND OPERATIONAL CLOSING (DECEMBER 14–18)

Monday, December 14

- 9:00-12:00: VIRTUAL ANNUAL CLIENT EVENT - Results presentation and 2027 roadmap.
- 13:00-15:00: Dashboard v12.2: annual client showcase.
- 15:00-17:00: Event follow-up: generated leads and opportunities.

Tuesday, December 15

- 9:00-11:00: 2026 GLOBAL IMPACT WEBINAR - Environmental impact data presentation.
- 11:00-13:00: Development: automated annual impact reporting system.
- 14:00-16:00: Meeting with strategic partners: 2027 collaboration plan.

- 16:00-17:00: Commercial Daily: year-end deal closing.

Wednesday, December 16

- 9:00-12:00: ANNUAL OPERATIONAL CLOSING - Review of all processes, systems, and documentation.
- 13:00-15:00: Documentation: 2026 lessons learned and 2027 improvements.
- 15:00-17:00: Leadership team meeting: recognitions and evaluations.

Thursday, December 17

- 9:00-11:00: Vacation contingency plan optimization: global coverage.
- 11:00-13:00: Vacation communications plan: clients, partners, team.
- 14:00-16:00: GLOBAL VIRTUAL CHRISTMAS PARTY - Team celebration.
- 16:00-17:00: Celebration Daily: special recognitions.

Friday, December 18

- 9:00-11:00: Weekly review: operational closing completeness.
- 11:00-13:00: Annual investor report preparation.
- 14:00-16:00: Training: disconnecting and recharging for 2027.
- 16:00-17:00: Week 4 planning: administrative closing.

WEEK 4: ADMINISTRATIVE CLOSING AND 2027 TRANSITION (DECEMBER 21–24)

Monday, December 21

- 9:00-12:00: ANNUAL ACCOUNTING CLOSING - Final financial statement review.
- 13:00-15:00: Final annual Dashboard v12.3: all metrics consolidated.
- 15:00-17:00: Operational meeting: vacation coverage and support plan.

Tuesday, December 22

- 9:00-11:00: Annual metrics final validation: 2026 achievements vs. objectives.
- 11:00-13:00: DISPATCH ANNUAL INVESTOR REPORT.
- 14:00-16:00: Internal communication: annual results and gratitude.
- 16:00-17:00: Transition Daily: 2027 preparation.

Wednesday, December 23

- 9:00-12:00: 2026 ANNUAL REVIEW MEETING

- Presentation of full Year 1 results.
- Celebration of milestones and achievements.
- Formalized lessons learned.
- 2027 launch preview.
- 13:00-15:00: Team celebration: Year 1 extraordinary achievements.
- 15:00-16:00: Official office closing - vacation start.

Thursday, December 24 (Christmas Eve)

- Critical support only - On-call team. Minimum coverage for client emergencies.

WEEK 5: YEAR-END AND JANUARY PREPARATION (DECEMBER 28–31)

Monday-Wednesday (Transition Week):

- Flexible remote work / Personal planning.
- Jan 3rd Kickoff preparation.
- Dec 31: Office Closed. Emergency support only.

KEY DELIVERABLES - DECEMBER 2026

-  Europe Expansion: Spain operations established; Europe hub operational (8 countries total).
-  Annual Closing: Audited financial statements and consolidated annual dashboard.
-  Commercials: \$400K+ MRR consolidated; Pipeline \$5M+; NPS ≥88.
-  Impact: 2026 Environmental Impact Report; 2M+ cumulative measurements; SDG contribution report.
-  2027 Prep: Detailed Q1 operational plan and approved budget; forecasting system implemented.

SUCCESS METRICS: DECEMBER

Minimum Acceptable:

- Total MRR: ≥\$300,000.
- Dec Growth: ≥15% vs Nov.

- **EBITDA profitability: Positive in 7/8 countries.**

Excellent (Exceeding Expectations):

- **Total MRR: $\geq$ \$550,000.**
 - **Series B Interest: Multiple VCs scheduling Jan 2027 meetings.**
 - **Team retention: 95%+ of the team continuing into 2027.**
-

Technical Milestone Summary: December 2026

Phase	Milestone	Key Deadline
Expansion	Euro-Andean Bridge: Final activation of the dedicated low-latency data tunnel connecting the Madrid Hub with South American clusters.	Dec 3
Data Science	Annual Impact Algorithm: Release of the automated SDG reporting tool that translates raw sensor data into verified environmental impact metrics.	Dec 15
Optimization	2M Measurement Milestone: Achievement of 2,000,000 cumulative data points with 100% database integrity and zero data loss.	Dec 18
Reliability	Global On-Call Framework: Deployment of the follow-the-sun DevOps schedule, ensuring 24/7 technical coverage across all 8 countries.	Dec 21
Intelligence	Forecasting v2027: Implementation of the predictive engine capable of simulating "What-If" climate scenarios for the entire 2027 fiscal year.	Dec 8
Infrastructure	Annual System Audit: Completion of the full-stack security and performance audit, confirming readiness for 100x scale in 2027.	Dec 16
Product	Dashboard v12.0: Final 2026 release featuring the "Global Command Center" for multi-national enterprise stakeholders.	Dec 2

Critical Path Requirements (Month 12)

To enter 2027 with maximum momentum and prepare for the Series B round, the technical team must finalize:

1. **Platform Stability for "The Holiday Gap":** December is a high-risk month for physical hardware maintenance. The team must verify that all IoT devices in the field have "Self-Healing" firmware updates to prevent manual interventions while offices are closed.
2. **Architecture Decentralization:** With 8 countries active, the "Single Point of Failure" risk must be eliminated. December is the deadline for ensuring that if the North American region goes down, the Europe and LatAm clusters continue to operate independently.
3. **Data Monetization Readiness:** As the platform hits 2M measurements, the data set itself becomes a commercial asset. The CTO must define the technical protocols for API-as-a-Service to allow institutional partners to purchase environmental data streams in 2027.

Approval Signature: Clear Legacy International Founding Team Implementation Date:
December 2, 2026 Operational Resumption: January 3, 2027 Status: CALENDAR
ACTIVE - CLOSING AND TRANSITION MONTH 🎯 ✨