



## WORK CALENDAR - JANUARY 2026

### Clear Legacy International - Month 1: Foundation and Initial Validation

---

#### WEEK 1: OPERATIONAL START (JANUARY 2–9)

##### Friday, Jan 2

- **9:00-11:00:** Official Founding Team Kickoff (8 people)
- **11:00-13:00:** High-Plan review and January objectives
- **14:00-17:00:** Setup of workspaces and tools
  - Slack/Teams, Google Workspace, GitHub, Notion
  - Access to dashboards and metrics

##### Monday, Jan 5

- **9:00-11:00:** Technical meeting: Phase 1 IoT sensor installation
- **11:00-13:00:** MVP dashboard development (v1.0)
- **14:00-16:00:** Corporate legal setup (lawyers)
- **16:00-17:00:** Daily stand-up

##### Tuesday, Jan 6

- **9:00-12:00:** IoT sensor implementation (3 pilot locations)
- **13:00-15:00:** Data capture backend development
- **15:00-17:00:** Technical validation experiment design

##### Wednesday, Jan 7

- **9:00-11:00:** Data capture start (first 500 measurements)
- **11:00-13:00:** MVP website development
- **14:00-16:00:** Creation of v1 sales materials
- **16:00-17:00:** Baseline metrics review

##### Thursday, Jan 8

- **9:00-12:00:** Optimization of basic correlation algorithms
- **13:00-15:00:** First sales conversations (3 leads)
- **15:00-17:00:** Documentation of operational processes

##### Friday, Jan 9

- **9:00-11:00:** Weekly review: Week 1 achievements
  - **11:00-13:00:** Detailed Week 2 planning
  - **14:00-16:00:** Team training on **Dorman Method**
  - **16:00-17:00:** Celebration of operational Week 1 end
- 

## **WEEK 2: TECHNICAL SCALING (JANUARY 12–16)**

### **Monday, Jan 12**

- **9:00-12:00:** Additional sensor installation (total 10 locations)
- **13:00-15:00:** Real-time dashboard v1.1 (first visualizations)
- **15:00-17:00:** Meeting with lawyers: international patents

### **Tuesday, Jan 13**

- **9:00-11:00:** Scaled data capture (1,000 cumulative measurements)
- **11:00-13:00:** Basic ML algorithm development
- **14:00-16:00:** Website: initial case studies
- **16:00-17:00:** Analysis of first captured data

### **Wednesday, Jan 14**

- **9:00-12:00:** Validation experiments: parameter efficiency
- **13:00-15:00:** Sales materials v2: executive presentation
- **15:00-17:00:** Sales outreach: aquaculture industry and Uruguay municipalities (water body cleaning with direct economic impact)

### **Thursday, Jan 15**

- **9:00-11:00:** Data review: initial trends
- **11:00-13:00:** Dashboard development: basic alerts
- **14:00-16:00:** Meeting with potential pilots (2 companies)
- **16:00-17:00:** Technical daily: blockers and solutions

### **Friday, Jan 16**

- **9:00-11:00:** Weekly review: technical metrics
- **11:00-13:00:** Preliminary technical validation documentation
- **14:00-16:00:** Training: water data interpretation
- **16:00-17:00:** Month-end planning

---

### **WEEK 3: VALIDATION AND COMMERCIAL (JANUARY 19–23)**

#### **Monday, Jan 19**

- **9:00-12:00:** Statistical analysis of cumulative data (2,500+ measurements)
- **13:00-15:00:** Dashboard v1.2: basic predictions
- **15:00-17:00:** Legal meeting: pre-seed round structuring

#### **Tuesday, Jan 20**

- **9:00-11:00:** Cross-validation: Lab vs. Field
- **11:00-13:00:** Development: recommendation system v0.1
- **14:00-16:00:** Sales presentation: first 5 serious leads
- **16:00-17:00:** Competitive analysis: differentiation

#### **Wednesday, Jan 21**

- **9:00-12:00:** Controlled experiments: critical variables
- **13:00-15:00:** Technical documentation: first findings
- **15:00-17:00:** Networking: local university associations

#### **Thursday, Jan 22**

- **9:00-11:00:** Algorithm review: parameter tuning
- **11:00-13:00:** Investor materials: pre-seed deck v1
- **14:00-16:00:** Sales meetings: 3 companies and/or municipalities
- **16:00-17:00:** Sales daily: pipeline progress

#### **Friday, Jan 23**

- **9:00-11:00:** Weekly review: commercial milestones
- **11:00-13:00:** Preparation of monthly validation report
- **14:00-16:00:** Training: business model and pricing
- **16:00-17:00:** Week 3 retrospective

---

### **WEEK 4: CONSOLIDATION AND PLANNING (JANUARY 26–30)**

#### **Monday, Jan 26**

- **9:00-12:00:** Final January data analysis (5,000+ target measurements)

- **13:00-15:00:** Final January dashboard: all MVP features
- **15:00-17:00:** Legal meeting: pre-seed investment documents

#### **Tuesday, Jan 27**

- **9:00-11:00:** Conclusive technical validation: calculated efficiency
- **11:00-13:00:** Complete technical validation report v1.0
- **14:00-16:00:** Presentation to first angel investors
- **16:00-17:00:** Strategic daily: February preparation

#### **Wednesday, Jan 28**

- **9:00-12:00:** Final website: public launch
- **13:00-15:00:** Final sales materials: initial success stories
- **15:00-17:00:** Meeting with potential first pilot client

#### **Thursday, Jan 29**

- **9:00-11:00:** General review: all systems operational
- **11:00-13:00:** Documentation: Month 1 lessons learned
- **14:00-16:00:** Detailed February planning
- **16:00-17:00:** Preparation for Founder Board meeting

#### **Friday, Jan 30**

- **9:00-12:00: MONTHLY REVIEW MEETING**
  - Presentation of January results
  - Formal technical validation
  - Sales status and pipeline
  - Detailed February plan
- **13:00-15:00:** Celebration of Month 1 milestones
- **15:00-17:00:** Team cross-training

#### **Saturday, Jan 31**

- **10:00-13:00: SCIENCE FRIDAY (Saturday Special)**
  - Presentation of technical findings for January
  - Discussion of relevant scientific papers
  - February research plan

- **Afternoon:** Rest and mental prep for February
- 

## KEY DELIVERABLES - JANUARY 2026

### Technical:

- ☒ Operational IoT system (10+ sensors)
- ☒ Functional MVP Dashboard
- ☒ 5,000+ validated measurements
- ☒ Basic correlation algorithms
- ☒ Technical validation report v1.0

### Commercial:

- ☒ Corporate website
- ☒ Basic sales materials
- ☒ Pipeline of 15+ qualified leads
- ☒ 3 confirmed pilots
- ☒ Pre-seed investment deck

### Operational:

- ☒ Corporate legal structure
  - ☒ Workspace tools implemented
  - ☒ Documented operational processes
  - ☒ Baseline metrics established
  - ☒ Team of 8 fully operational
- 

## SUCCESS METRICS: JANUARY

### Minimum Acceptable:

- Validated measurements:  $\geq 3,000$  (60% of goal)
- Preliminary efficiency:  $\geq 20\%$  (critical threshold)
- Qualified leads:  $\geq 10$  (67% of goal)
- Operational Dashboard: 95% of features

**Optimal:**

- Validated measurements:  $\geq 5,000$  (100% of goal)
  - Preliminary efficiency:  $\geq 25\%$  (full target)
  - Qualified leads:  $\geq 15$  (100% of goal)
  - Operational Dashboard: 100% of features
  - First pilot signed: 1 company
- 

**MANDATORY DAILY LOG****Daily Checklist (17:00):**

- Measurements captured (cumulative)
- Bugs/errors identified
- Leads contacted
- Important decisions
- Blockers to resolve

**Weekly Report (Friday 13:00):**

- Metrics vs. objectives
- Lessons learned
- Next week's plan
- Necessary resources
- Identified risks

## Technical Milestone Summary: January 2026

| Phase           | Milestone                                                                                                   | Key Deadline |
|-----------------|-------------------------------------------------------------------------------------------------------------|--------------|
| Infrastructure  | Full Toolset Deployment: Workspace (Notion/GitHub/Slack) and initial IoT sensor installation (Phase 1).     | Jan 5        |
| Development     | MVP Dashboard v1.0: Launch of the first functional version of the tracking interface.                       | Jan 5        |
| Data Collection | Baseline Measurements: Achieving the first 500 data points to establish a performance baseline.             | Jan 7        |
| Scaling         | Sensor Network Expansion: Deployment of 10+ sensors across pilot locations and real-time dashboard v1.1.    | Jan 12       |
| Intelligence    | ML & Correlation: Implementation of basic Machine Learning algorithms and parameter efficiency experiments. | Jan 13–14    |
| Validation      | Lab vs. Field Cross-Validation: Verification of sensor accuracy against controlled laboratory environments. | Jan 20       |
| Analysis        | Goal Attainment: Final statistical analysis of 5,000+ measurements and predictive system v0.1.              | Jan 26       |
| Reporting       | Technical Validation Report v1.0: Conclusive documentation of efficiency and system reliability.            | Jan 27       |

**Approval Signature:** Founding Team - Clear Legacy International **Implementation Date:**  
January 2, 2026

**Next Review: January 30, 2026 Status: CALENDAR ACTIVE** ⚡





## WORK CALENDAR - FEBRUARY 2026

### Clear Legacy International - Month 2: Commercial Validation and Optimization

---

#### WEEK 1: TECHNICAL SCALING (FEBRUARY 2–6)

##### Monday, Feb 2

- **9:00-11:00:** Review of January results and February plan adjustment
- **11:00-13:00:** Installation of additional IoT sensors (20 total locations)
- **14:00-16:00:** Dashboard v2.0 development: advanced visualizations
- **16:00-17:00:** Technical daily: week prioritization

##### Tuesday, Feb 3

- **9:00-12:00:** Scaled data capture (10,000 cumulative measurements)
- **13:00-15:00:** ML Algorithms: initial predictive models
- **15:00-17:00:** Deep competitive analysis: key differentiators

##### Wednesday, Feb 4

- **9:00-11:00:** Experiments: efficiency parameter optimization
- **11:00-13:00:** Development: early warning system v1
- **14:00-16:00:** Sales meetings: 5 companies in target sector
- **16:00-17:00:** Data validation: consistency and quality

##### Thursday, Feb 5

- **9:00-12:00:** Backend development: APIs for future integration
- **13:00-15:00:** Sales materials v3: industry-specific cases
- **15:00-17:00:** Legal meeting: international patent follow-up

##### Friday, Feb 6

- **9:00-11:00:** Weekly review: technical and commercial metrics
  - **11:00-13:00:** Documentation: February technical findings (Week 1)
  - **14:00-16:00:** Training: advanced data interpretation
  - **16:00-17:00:** Week 2 planning
- 

#### WEEK 2: REAL-WORLD VALIDATION (FEBRUARY 9–13)

### **Monday, Feb 9**

- **9:00-12:00:** Implementation of first real pilot (confirmed company)
- **13:00-15:00:** Dashboard v2.1: pilot data integration
- **15:00-17:00:** Meeting with pilot client: expectation alignment

### **Tuesday, Feb 10**

- **9:00-11:00:** Pilot monitoring: first production data
- **11:00-13:00:** Development: recommendation engine v1.0
- **14:00-16:00:** Sales presentation: 3 new companies
- **16:00-17:00:** Pilot feedback analysis: necessary adjustments

### **Wednesday, Feb 11**

- **9:00-12:00:** Real-world experiments: scalability validation
- **13:00-15:00:** Technical documentation: standard operating procedures
- **15:00-17:00:** Networking: industrial chambers and associations

### **Thursday, Feb 12**

- **9:00-11:00:** Algorithm optimization based on real data
- **11:00-13:00:** Development: automated reporting module
- **14:00-16:00:** Investor meeting: first pre-seed round contacts
- **16:00-17:00:** Sales daily: pipeline update

### **Friday, Feb 13**

- **9:00-11:00:** Weekly review: pilot progress and metrics
- **11:00-13:00:** Interim commercial validation report
- **14:00-16:00:** Training: consultative sales methodology
- **16:00-17:00:** Retrospective of first half of February

---

## **WEEK 3: OPTIMIZATION AND SEED PREP (FEBRUARY 16–20)**

### **Monday, Feb 16**

- **9:00-12:00:** Deep analysis of pilot data (15,000+ measurements)
- **13:00-15:00:** Dashboard v2.2: actionable insights
- **15:00-17:00:** Legal meeting: pre-seed round documentation prep

### **Tuesday, Feb 17**

- **9:00-11:00:** Production efficiency validation: preliminary results
- **11:00-13:00:** Development: industry benchmarking system
- **14:00-16:00:** Investment deck: final pre-seed version (\$250K)
- **16:00-17:00:** Internal presentation: team pitch practice

### **Wednesday, Feb 18**

- **9:00-12:00:** Final experiments: technology limit validation
- **13:00-15:00:** Documentation: technical white paper v1
- **15:00-17:00:** Meetings with early-stage VC funds (3 meetings)

### **Thursday, Feb 19**

- **9:00-11:00:** Final February algorithm optimization
- **11:00-13:00:** Final sales materials: digital kit v1
- **14:00-16:00:** Meeting with potential second pilot client
- **16:00-17:00:** Strategic daily: month-end closing preparation

### **Friday, Feb 20**

- **9:00-11:00:** Weekly review: all technical and commercial metrics
- **11:00-13:00:** Preparation of final February validation report
- **14:00-16:00:** Training: investor negotiation
- **16:00-17:00:** Week 4 and March planning

---

## **WEEK 4: MONTH CLOSING AND EXPANSION (FEBRUARY 23–27)**

### **Monday, Feb 23**

- **9:00-12:00:** Implementation of second pilot (if confirmed)
- **13:00-15:00:** Final February dashboard: all modules operational
- **15:00-17:00:** Legal meeting: round documentation closing

### **Tuesday, Feb 24**

- **9:00-11:00:** Final technical validation: certified efficiency
- **11:00-13:00:** Final technical validation report v2.0
- **14:00-17:00: INVESTOR DAY:** 4-5 back-to-back presentations

### **Wednesday, Feb 25**

- **9:00-12:00:** Final February data analysis (25,000+ cumulative measurements)
- **13:00-15:00:** Documentation: Month 2 lessons learned
- **15:00-17:00:** Detailed March planning (team/commercial expansion)

### **Thursday, Feb 26**

- **9:00-11:00:** General review: status of all projects
- **11:00-13:00:** Hiring preparation: March profiles (7 people)
- **14:00-16:00:** Meeting with pilot clients: final February reviews
- **16:00-17:00:** Transition daily: Month 3 preparation

### **Friday, Feb 27**

- **9:00-12:00: FEBRUARY MONTHLY REVIEW MEETING**
  - Full results presentation
  - Formal technical and commercial validation
  - Pre-seed round status
  - Detailed March plan (expansion)
- **13:00-15:00:** Celebration of Month 2 milestones
- **15:00-17:00:** Cross-training: onboarding for new areas

### **Friday (Special), Feb 28**

- **9:00-12:00: SCIENCE FRIDAY SPECIAL**
  - February technical findings presentation
  - Academic paper review
  - March research plan
- **13:00-16:00: MARCH STRATEGIC PLANNING**
  - Month 3 objectives
  - Resource allocation
  - Success metrics
- **Afternoon:** Rest and March preparation

---

### **KEY DELIVERABLES - FEBRUARY 2026**

**Technical:**

- ☒ 25,000+ cumulative measurements
- ☒ Dashboard v2.0 complete with predictions
- ☒ Early warning system operational
- ☒ Recommendation engine v1.0
- ☒ Integration APIs developed
- ☒ Technical white paper v1

**Commercial:**

- ☒ 1-2 pilots in real production
- ☒ Pipeline of 30+ qualified leads
- ☒ Sales digital kit v1
- ☒ 3-5 clients in advanced negotiation
- ☒ Documented pilot case studies

**Financial:**

- ☒ Finalized pre-seed investment deck
- ☒ Complete round legal documentation
- ☒ 5-8 investors in advanced conversations
- ☒ Preliminary investment terms
- ☒ Updated financial projections

**Operational:**

- ☒ Documented scalable processes
- ☒ Defined March hiring plan
- ☒ Established operational metrics
- ☒ Continuous monitoring system
- ☒ Operational contingency plan

---

**SUCCESS METRICS: FEBRUARY****Minimum Acceptable:**

- Cumulative measurements:  $\geq 20,000$  (80% of goal)
- Validated efficiency:  $\geq 22\%$  (commercial threshold)
- Active pilots:  $\geq 1$  (100% minimum goal)
- Qualified leads:  $\geq 25$  (83% of goal)
- Interested investors:  $\geq 3$

**Optimal:**

- Cumulative measurements:  $\geq 25,000$  (100% of goal)
- Validated efficiency:  $\geq 25\%$  (full target)
- Active pilots: 2 (200% minimum goal)
- Qualified leads:  $\geq 30$  (100% of goal)
- Committed investors: 5-8
- Committed pre-seed round: \$250K

**Critical for Continuation:**

- Validated efficiency  $\geq 20\%$
- At least 1 active pilot
- Pipeline  $\geq 20$  leads
- Current runway  $\geq 3$  months

---

**DAILY CHECKLISTS: FEBRUARY**

**Technical Daily Checklist:**

- Sensors operational (%)
- Data captured (cumulative)
- Alerts generated/triggered
- Pending critical bugs
- System capacity (load)

**Commercial Daily Checklist:**

- New leads contacted
- Meetings held
- Pilots monitored

- Client feedback
- Pipeline value (\$)

**Financial Daily Checklist:**

- Current burn rate
  - Available runway
  - Investors contacted
  - Pending documentation
  - Projections vs. reality
- 

**FEBRUARY RISKS & MITIGATION**

- **Technical:** IoT sensor failure → Backup equipment + 24/7 monitoring
  - **Commercial:** Pilot rejection → Multiple parallel prospects
  - **Financial:** Slow round → Multiple sourcing (angels, grants, revenue)
- 

**TRANSITION TO MARCH**

- **Feb 26:** Definition of March team (roles, onboarding)
- **Feb 27:** Detailed March budget
- **Feb 28:** Area-specific objectives & full team communication

 Technical Milestone Summary: February 2026

| Phase          | Milestone                                                                                                                       | Key Deadline |
|----------------|---------------------------------------------------------------------------------------------------------------------------------|--------------|
| Infrastructure | <b>Sensor Network Doubling:</b> Expansion to 20+ active IoT locations to support increased data density.                        | Feb 2        |
| Intelligence   | <b>Predictive Modeling:</b> Transition from basic correlation to the first ML predictive models and Early Warning System v1.    | Feb 3–4      |
| Connectivity   | <b>API Ecosystem:</b> Deployment of backend APIs to allow future integration with third-party platforms.                        | Feb 5        |
| Production     | <b>Real-World Pilot Implementation:</b> Moving the technology from controlled testing to the first live production environment. | Feb 9        |
| Automation     | <b>Recommendation Engine v1.0:</b> Launch of the "Motor de Recomendaciones" for automated decision-making.                      | Feb 10       |
| Reporting      | <b>Automated Insights:</b> Launch of the automated reporting module and Dashboard v2.2 for actionable insights.                 | Feb 12–16    |
| Documentation  | <b>Technical White Paper v1:</b> Completion of the formal technical documentation and "White Paper" for investors/VCs.          | Feb 18       |
| Certification  | <b>Final Efficiency Validation:</b> Certified results of system efficiency (Target: ≥25%) based on 25,000+ data points.         | Feb 24       |



## Critical Path Requirements (Month 2)

To maintain the "Active - Critical Month" status, the technical team must focus on:

1. **Production Stability:** Unlike January, data is now coming from a **real client pilot**. Any sensor downtime directly impacts the commercial relationship.
2. **Scalability Testing:** The system must handle a 5x increase in data volume (from 5,000 to 25,000 measurements) without latency in the Dashboard v2.0.
3. **Actionable Intelligence:** The success of the "Investor Day" (Feb 24) depends on the **Recommendation Engine**—proving that the technology doesn't just collect data, but provides solutions.

**Approval Signature:** Founding Team Clear Legacy International **Implementation Date:** February 2, 2026 **Next Review:** February 27, 2026 **Status:** CALENDAR  
**ACTIVE - CRITICAL MONTH** ⚡



## WORK CALENDAR - MARCH 2026

### Clear Legacy International - Month 3: Commercial Expansion and Round Closing

---

#### WEEK 1: TEAM EXPANSION AND ROUND CLOSING (MARCH 2–6)

##### Monday, March 2

- **9:00-11:00:** February results review and March kickoff (full team: 15 people)
- **11:00-13:00:** Onboarding new members (7 people: 3 technical, 2 sales, 2 operations)
- **14:00-16:00:** Legal meeting: closing pre-seed round documents (\$250K)
- **16:00-17:00:** Strategic daily: critical week prioritization

##### Tuesday, March 3

- **9:00-12:00: SIGNING PRE-SEED ROUND (\$250K)** - Formal event with investors
- **13:00-15:00:** Team celebration + internal results communication
- **15:00-17:00:** March budget execution planning (funds disbursement)

##### Wednesday, March 4

- **9:00-11:00:** Intensive training for new technical staff: **Dorman Method** and tech stack
- **11:00-13:00:** Dashboard v3.0: new functionality development with expanded team
- **14:00-16:00:** March sales strategy: aggressive post-funding objectives
- **16:00-17:00:** Data validation: 30,000+ cumulative measurements

##### Thursday, March 5

- **9:00-12:00:** Development: multi-tenant system for multiple clients
- **13:00-15:00:** Sales launch campaign: full Uruguay shrimp sector
- **15:00-17:00:** Meeting with first 3 paying clients (contracts in negotiation)

##### Friday, March 6

- **9:00-11:00:** Weekly review: new team integration + round progress
- **11:00-13:00:** Documentation: scaled procedures for expanded team
- **14:00-16:00:** Sales training: standardized sales pitch
- **16:00-17:00:** Week 2 planning: aggressive commercial goals

---

## **WEEK 2: AGGRESSIVE COMMERCIAL LAUNCH (MARCH 9–13)**

### **Monday, March 9**

- **9:00-12:00: OFFICIAL COMMERCIAL LAUNCH** - Press + sector event
- **13:00-15:00:** Dashboard v3.1: billing module and client management
- **15:00-17:00:** Launch campaign monitoring: real-time metrics

### **Tuesday, March 10**

- **9:00-11:00:** Launch lead follow-up: 50+ qualified contacts
- **11:00-13:00:** Development: client onboarding automation
- **14:00-16:00:** Demo meetings: 5 scheduled companies
- **16:00-17:00:** Competitive analysis: response to our launch

### **Wednesday, March 11**

- **9:00-12:00:** Implementation for first paying clients (target 3-5 contracts)
- **13:00-15:00:** Client support system: ticketing + knowledge base
- **15:00-17:00:** Networking: participation in Montevideo aquaculture event

### **Thursday, March 12**

- **9:00-11:00:** Algorithm optimization: learning from real client data
- **11:00-13:00:** Sales materials: case studies from first clients
- **14:00-16:00:** Strategic meeting: Chile and Paraguay expansion plan
- **16:00-17:00:** Sales daily: pipeline update (\$100K+ target)

### **Friday, March 13**

- **9:00-11:00:** Weekly review: post-launch commercial metrics
- **11:00-13:00:** Interim report: market adoption and feedback
- **14:00-16:00:** Training: account management and client retention
- **16:00-17:00:** Week 3 planning: consolidation and scaling

---

## **WEEK 3: CONSOLIDATION AND OPTIMIZATION (MARCH 16–20)**

### **Monday, March 16**

- **9:00-12:00:** Deep analysis of client data (40,000+ measurements, 5+ clients)

- **13:00-15:00:** Dashboard v3.2: advanced client-usage analytics
- **15:00-17:00:** Operational meeting: process optimization with expanded team

#### **Tuesday, March 17**

- **9:00-11:00:** Production efficiency validation across multiple clients
- **11:00-13:00:** Development: referral system and virality program
- **14:00-16:00:** Investor presentation: post-round update + progress
- **16:00-17:00:** PR strategy: independent validation results publication

#### **Wednesday, March 18**

- **9:00-12:00:** Experiments: new pricing models and packaging
- **13:00-15:00:** Documentation: standardized operational best practices
- **15:00-17:00:** Legal meeting: Chile international expansion preparation

#### **Thursday, March 19**

- **9:00-11:00:** Infrastructure optimization: cloud scalability
- **11:00-13:00:** Chile sales plan: market and partner adaptation
- **14:00-16:00:** Meeting with potential tech partner (integration)
- **16:00-17:00:** Technical daily: Q2 roadmap preparation

#### **Friday, March 20**

- **9:00-11:00:** Weekly review: all operational and financial metrics
- **11:00-13:00:** Q1 2026 quarterly investor report preparation
- **14:00-16:00:** Training: culture of data-driven decision making
- **16:00-17:00:** Retrospective of first operational quarter

---

### **WEEK 4: QUARTER CLOSING AND Q2 PLANNING (MARCH 23–27)**

#### **Monday, March 23**

- **9:00-12:00:** Implementation of improvements based on client feedback
- **13:00-15:00:** Final March Dashboard: integrated business metrics
- **15:00-17:00:** Strategic meeting: detailed Q2 planning (Apr–Jun)

#### **Tuesday, March 24**

- **9:00-11:00:** Final quarter validation: certified average efficiency

- **11:00-13:00: QUARTERLY INVESTOR REPORT** sent
- **14:00-17:00: Q2 PLANNING DAY** - Strategic session with full team

#### **Wednesday, March 25**

- **9:00-12:00:** Final quarter data analysis (50,000+ cumulative measurements)
- **13:00-15:00:** Documentation: Q1 lessons learned
- **15:00-17:00:** Expansion prep: Chile market due diligence

#### **Thursday, March 26**

- **9:00-11:00:** General review: status of all systems and processes
- **11:00-13:00:** Q2 hiring plan: profiles and timing
- **14:00-16:00:** Meeting with key clients: quarterly reviews
- **16:00-17:00:** Transition daily: quarter closing

#### **Friday, March 27**

- **9:00-12:00: Q1 QUARTERLY REVIEW MEETING**
  - Full Q1 results presentation
  - Milestone validation vs. High-Plan
  - Post-round financial status
  - Detailed Q2 plan (International expansion)
- **13:00-15:00:** Q1 milestone and team celebration
- **15:00-17:00:** Training: international expansion preparation

#### **Monday, March 30**

- **9:00-12:00: SCIENCE FRIDAY SPECIAL (Monday)**
  - Technical findings presentation Q1
  - Collaborative university research
  - Q2 R&D plan
- **13:00-16:00: APRIL OPERATIONAL PLANNING**
  - Month 4 specific objectives
  - Q2 resource allocation
  - Expansion metrics

#### **Tuesday, March 31**

- **Administrative and preparation day**
  - **9:00-13:00:** Quarter accounting closing
  - **14:00-17:00:** Chile expansion materials preparation
  - **Flexible:** Team recovery time
- 

## KEY DELIVERABLES - MARCH 2026

### Financial:

- ☒ Pre-seed round \$250K closed and disbursed
- ☒ Q1 quarterly investor report
- ☒ Q2 budget approved
- ☒ Post-funding updated projections
- ☒ Billing system operational

### Commercial:

- ☒ Official commercial launch completed
- ☒ 10+ active paying clients
- ☒ \$10K+ MRR reached
- ☒ Pipeline \$500K+ in negotiation
- ☒ Documented case studies (3+)
- ☒ Chile expansion strategy defined

### Technical:

- ☒ 50,000+ cumulative measurements
- ☒ Multi-tenant Dashboard v3.0 operational
- ☒ Automated onboarding system
- ☒ Client analytics module
- ☒ Partner integration APIs
- ☒ Scalable cloud infrastructure

### Operational:

- ☒ Team of 15 people operational

- ☒ Documented scalable processes
- ☒ Client support system implemented
- ☒ Culture and values established
- ☒ Executable international expansion plan

**Impact:**

- ☒ 25%+ efficiency validated in production
- ☒ 5+ water bodies with monitored improvement
- ☒ 100+ tons of pollutants estimated reduction
- ☒ 3+ communities benefited
- ☒ Q1 impact report generated

---

**SUCCESS METRICS: MARCH**

**Minimum Acceptable (Runway 6+ months):**

- MRR:  $\geq \$5,000$
- Active clients:  $\geq 8$
- Average efficiency:  $\geq 23\%$
- Monthly churn:  $\leq 10\%$
- CAC:  $\leq \$800$
- Post-round runway: 12+ months

**Optimal (On-track High-Plan):**

- MRR:  $\geq \$10,000$
- Active clients:  $\geq 12$
- Average efficiency:  $\geq 25\%$
- Monthly churn:  $\leq 5\%$
- CAC:  $\leq \$500$
- Q2 Pipeline: \$1M+
- NPS:  $\geq 50$

---

**CRITICAL CHECKLISTS: MARCH**

**Post-Round Closing (Week 1):**

- Funds received in account
- Full team communication
- Cap table update
- 30-60-90 day budget execution plan
- Formal board meeting with new investors

**Pre-Commercial Launch (Week 1-2):**

- Final pricing defined and tested
  - Sales materials across all channels
  - Operating billing system
  - Customer support trained
  - Press communication ready
  - Landing page optimized
- 

**MARCH RISKS & MITIGATION**

- **Risk 1:** Slow new team integration → Buddy system + 2-week structured onboarding
  - **Risk 2:** Slower market adoption → Freemium model + extended pilots
  - **Risk 3:** Technical scalability issues → Week 2 stress tests + auto-scaling architecture
  - **Risk 4:** Aggressive competitor reaction → Strong defensive IP + clear differentiation
  - **Risk 5:** Team burnout → Load monitoring + flexible days + milestone celebration
- 

**KEY INVESTMENTS: MARCH (FROM \$250K BUDGET)**

- **Month 3 Investment (\$85K):**
  - Team payroll (15 people): \$45K
  - Cloud and IoT infrastructure: \$15K
  - Launch marketing: \$10K



- Legal/Administrative: \$5K
  - Contingencies (15%): \$10K
- 

 **Technical Milestone Summary: March 2026**

| Phase        | Milestone                                                                                                                | Key Deadline |
|--------------|--------------------------------------------------------------------------------------------------------------------------|--------------|
| Architecture | Multi-tenant System: Transition of the backend to support isolated data and dashboards for multiple independent clients. | Mar 5        |
| Product      | Dashboard v3.0: Launch of the commercial-grade interface featuring automated client onboarding and billing integration.  | Mar 9        |

| Phase        | Milestone                                                                                                                     | Key Deadline |
|--------------|-------------------------------------------------------------------------------------------------------------------------------|--------------|
| Efficiency   | Production Optimization: Tuning algorithms using data from 5+ diverse real-world clients to maintain $\geq 25\%$ efficiency.  | Mar 12–17    |
| Client Tools | Advanced Analytics & Support: Deployment of client-facing analytics (v3.2) and the automated ticketing/support system.        | Mar 16       |
| Scalability  | Cloud Infrastructure Expansion: Stress testing and migration to an auto-scaling cloud architecture to handle increased loads. | Mar 19       |
| Growth       | Virality & Referrals: Implementation of the digital referral program and "virality" hooks within the platform.                | Mar 17       |
| Validation   | Q1 Performance Certification: Formal certification of technical findings and 50,000+ validated measurements.                  | Mar 24–25    |
| R&D          | Q2 Tech Roadmap: Finalization of the R&D plan including joint university research and expansion tech-kits.                    | Mar 30       |

### Critical Path Requirements (Month 3)

To ensure the "Critical Scaling" status is successful, the technical team must prioritize:

1. **Multi-tenant Security:** As the first 10+ paying clients join, ensuring strict data silos between competitors (e.g., different shrimp farms) is the top priority.

2. **Automated Onboarding:** To reach the MRR goals, the "Time-to-Value" for new clients must be minimized through automated sensor configuration and dashboard setup.
3. **Infrastructure Elasticity:** With 50,000+ cumulative measurements, the database must be optimized for query speed to ensure the Dashboard v3.2 remains responsive during the official commercial launch.

**Approval Signature:** Founding Team Clear Legacy International **Implementation Date:** March 2, 2026 **Next Review:** March 27, 2026 (Q1 Quarterly Review) **Status:** CALENDAR ACTIVE - CRITICAL SCALING MONTH 🚀

## WORK CALENDAR - APRIL 2026

### Clear Legacy International - Month 4: International Expansion and Operational Optimization

---

#### WEEK 1: INTERNATIONAL EXPANSION CHILE (APRIL 1–3)

##### Wednesday, April 1

- 9:00-11:00: Q1 results review and Q2 kickoff (full team: 18 people)
- 11:00-13:00: Chile expansion plan presentation: objectives, team, metrics
- 14:00-16:00: Chile team training: product, culture, processes
- 16:00-17:00: Strategic daily: Uruguay-Chile team coordination

##### Thursday, April 2

- 9:00-12:00: CHILE OPERATIONS LAUNCH - Legal and operational setup
- 13:00-15:00: Meeting with first Chile prospects (5 aquaculture sector companies)
- 15:00-17:00: Chile infrastructure configuration: servers, local dashboards

##### Friday, April 3

- 9:00-11:00: Weekly review: initial Chile + Uruguay metrics
  - 11:00-13:00: Documentation: processes adapted to Chilean regulation
  - 14:00-16:00: Training: Uruguay vs. Chile market differences
  - 16:00-17:00: Week 2 planning: dual operations scaling
- 

#### WEEK 2: DUAL OPERATIONS OPTIMIZATION (APRIL 6–10)

##### Monday, April 6

- 9:00-12:00: Week 1 Chile data analysis (Uruguay comparison)
- 13:00-15:00: Dashboard v4.0: multi-country + benchmarking comparisons
- 15:00-17:00: Operational meeting: cross-border process optimization

##### Tuesday, April 7

- 9:00-11:00: Chile efficiency validation: first production data
- 11:00-13:00: Development: automated multi-region management system
- 14:00-16:00: Chile sales meetings: 3 new prospects

- 16:00-17:00: Sales daily: consolidated 2-country pipeline

#### **Wednesday, April 8**

- 9:00-12:00: Experiments: product adaptation to specific Chilean conditions
- 13:00-15:00: Documentation: international operational best practices
- 15:00-17:00: Chile Networking: participation in Santiago aquaculture seminar

#### **Thursday, April 9**

- 9:00-11:00: Algorithm optimization: multi-country data learning
- 11:00-13:00: Sales materials: country-specific versions
- 14:00-16:00: Legal meeting: international corporate structuring
- 16:00-17:00: Technical daily: international scalability challenges

#### **Friday, April 10**

- 9:00-11:00: Weekly review: all dual operational metrics
- 11:00-13:00: Interim report: Chile performance first full week
- 14:00-16:00: Training: remote management of international teams
- 16:00-17:00: Week 3 planning: operational consolidation

---

### **WEEK 3: CONSOLIDATION & PARAGUAY PREP (APRIL 13–17)**

#### **Monday, April 13**

- 9:00-12:00: Deep analysis of 2-country data (80,000+ cumulative measurements)
- 13:00-15:00: Dashboard v4.1: comparative insights between markets
- 15:00-17:00: Strategic meeting: Paraguay expansion evaluation (go/no-go)

#### **Tuesday, April 14**

- 9:00-11:00: Consolidated efficiency validation: Uruguay-Chile averages
- 11:00-13:00: Development: rapid replication templates for new markets
- 14:00-16:00: Paraguay market due diligence: full analysis
- 16:00-17:00: Investor presentation: international expansion update

#### **Wednesday, April 15**

- 9:00-12:00: PARAGUAY EXPANSION DECISION - Strategic team session
- 13:00-15:00: Paraguay execution plan (if go): timeline, team, budget

- 15:00-17:00: Paraguay legal preparation: regulatory requirements

#### **Thursday, April 16**

- 9:00-11:00: Operational optimization: lessons learned from Chile expansion
- 11:00-13:00: Paraguay sales plan: product and pricing adaptation
- 14:00-16:00: Meeting with potential Paraguay partner (distribution)
- 16:00-17:00: Operational daily: scaled multi-country preparation

#### **Friday, April 17**

- 9:00-11:00: Weekly review: international growth metrics
- 11:00-13:00: Monthly report preparation: interim April results
- 14:00-16:00: Training: international negotiation and contracts
- 16:00-17:00: Week 4 planning: month closing and May planning

---

### **WEEK 4: MONTH CLOSING & OPERATIONAL SCALING (APRIL 20–24)**

#### **Monday, April 20**

- 9:00-12:00: Implementation of operational improvements based on Q1 feedback
- 13:00-15:00: Final April Dashboard v4.2: all multi-country integrated metrics
- 15:00-17:00: Operational meeting: team scaling to 22 people

#### **Tuesday, April 21**

- 9:00-11:00: Final April validation: consolidated 2-country metrics
- 11:00-13:00: PARAGUAY OPERATIONS START (if decided in Week 3)
- 14:00-17:00: MAY PLANNING DAY - Strategic session with full team

#### **Wednesday, April 22**

- 9:00-12:00: Final April data analysis (100,000+ cumulative measurements)
- 13:00-15:00: Documentation: international operating manual v1
- 15:00-17:00: Legal meeting: expanded international IP protection

#### **Thursday, April 23**

- 9:00-11:00: General review: status of all markets and operations
- 11:00-13:00: May hiring plan: international profiles
- 14:00-16:00: Meeting with key clients in both countries: monthly reviews

- 16:00-17:00: Transition daily: month closing and May prep

#### **Friday, April 24**

- 9:00-12:00: APRIL MONTHLY REVIEW MEETING
  - Month 4 full results presentation
  - Chile expansion validation (success/adjustments)
  - Paraguay decision formalized
  - Detailed May plan (3 countries operational)
- 13:00-15:00: International expansion milestone celebration
- 15:00-17:00: Training: international team cultural management

---

### **WEEK 5: MAY PREP & STRATEGIC ANALYSIS (APRIL 27–30)**

#### **Monday, April 27**

- 9:00-12:00: SCIENCE FRIDAY SPECIAL - Comparative international data analysis
- 13:00-16:00: DETAILED MAY OPERATIONAL PLANNING
  - Country-specific Month 5 objectives
  - Resource allocation for 3 countries
  - Paraguay expansion metrics (if applicable)

#### **Tuesday, April 28**

- 9:00-13:00: April administrative closing: accounting, reports, metrics
- 14:00-17:00: Q2 interim investor materials preparation

#### **Wednesday, April 29**

- 9:00-11:00: Product strategy review: market-specific adaptations
- 11:00-13:00: Development: Q3 2026 product roadmap
- 14:00-16:00: Meeting with Chile/Uruguay universities: joint research
- 16:00-17:00: Daily preparation: transition to Month 5

#### **Thursday, April 30**

- Flexible Day: Recovery and remote work
- Suggested Activities:
  - Individual data analysis

- International competitor research
  - Team personal development plan
  - Continuous improvement process review
- 

## KEY DELIVERABLES - APRIL 2026

### International Expansion:

- ☒ Chile operations established and functional
- ☒ First Chile clients active (target: 3+)
- ☒ Paraguay expansion decision made (go/no-go)
- ☒ Paraguay execution plan defined (if go)
- ☒ Multi-country operational structure implemented

### Commercial:

- ☒ \$20K+ consolidated MRR (2 countries)
- ☒ 20+ total active clients
- ☒ Pipeline \$750K+ in negotiation
- ☒ International success stories documented
- ☒ Consolidated NPS  $\geq 55$

### Technical:

- ☒ 100,000+ cumulative measurements
- ☒ Multi-country Dashboard v4.0 operational
- ☒ Automated international management system
- ☒ Market replication templates developed
- ☒ International integration APIs
- ☒ Scalable multi-region infrastructure

### Operational:

- ☒ Team of 22 people operational (if hires made)
- ☒ International processes documented
- ☒ International operating manual v1



- ☒ Multi-country support system
- ☒ International culture established

#### Financial:

- ☒ Burn rate within budget ( $\leq \$90K/\text{month}$ )
- ☒ Runway  $\geq 10$  months visible
- ☒ Post-expansion updated projections
- ☒ April investor monthly report
- ☒ May budget approved

---

#### SUCCESS METRICS: APRIL

##### Minimum Acceptable (Viable Expansion):

- Total MRR:  $\geq \$15,000$
- Active clients:  $\geq 18$
- Average efficiency:  $\geq 24\%$
- Monthly churn:  $\leq 8\%$
- CAC Chile:  $\leq \$700$
- New country setup time:  $\leq 2$  weeks
- Runway:  $\geq 9$  months

##### Optimal (High-Plan on track):

- Total MRR:  $\geq \$25,000$
- Active clients:  $\geq 25$
- Average efficiency:  $\geq 26\%$
- Monthly churn:  $\leq 6\%$
- Consolidated CAC:  $\leq \$450$
- Paraguay: Go decision + execution plan
- Consolidated NPS:  $\geq 60$

---

#### CRITICAL CHECKLISTS: APRIL

##### Pre-Expansion Chile (April 1–3):

- Chile legal registration complete
- Operating bank accounts
- Local/remote team hired and trained
- Product adaptation to Chilean regulation
- Technical infrastructure deployed
- Local suppliers identified

**Paraguay Expansion Evaluation (April 13–17):**

- Market due diligence complete
- Regulatory analysis finished
- Potential partners evaluated
- Financial projections validated
- Current team capacity evaluated
- Decision documented

---

**APRIL RISKS & MITIGATION**

- Risk 1: Chilean regulatory differences → Mitigation: Local legal consulting + product flexibility.
- Risk 2: Uruguay core market attention dilution → Mitigation: Dedicated country teams + separate metrics.
- Risk 3: Multi-country operational complexity → Mitigation: Standardized processes + maximum automation.
- Risk 4: Burn rate acceleration → Mitigation: Strict country budgets + clear ROI metrics.

---

**APRIL INVESTMENTS (FROM BUDGET)**

- Month 4 Investment (\$95K):
  - Team payroll (22 people): \$55K
  - Chile expansion setup: \$20K
  - International infrastructure: \$10K
  - International legal/admin: \$5K

- **Contingencies (15%): \$5K**
  - **Remaining Runway: Funds available ~\$145K; Projected runway 5–6 months; Break-even point ~\$45K MRR.**
-

 **Technical Milestone Summary: April 2026**

| Phase             | Milestone                                                                                                                         | Key Deadline |
|-------------------|-----------------------------------------------------------------------------------------------------------------------------------|--------------|
| Infrastructure    | Multi-Region Deployment: Setup of local servers and dedicated infrastructure for Chile to minimize latency.                       | Apr 2        |
| Data Architecture | Dashboard v4.0: Launch of the multi-country interface with integrated benchmarking between markets.                               | Apr 6        |
| Adaptation        | Localization Patch: Release of specific product adaptations for Chilean environmental and regulatory conditions.                  | Apr 8        |
| Automation        | Multi-Region Management: Deployment of the automated system for managing cross-border data silos.                                 | Apr 7        |
| Scalability       | Market Replication Templates: Completion of "Plug-and-Play" technical templates for rapid deployment in new countries (Paraguay). | Apr 14       |
| Intelligence      | Cross-Border ML Training: Optimization of algorithms using comparative data from both Uruguay and Chile.                          | Apr 9        |
| Validation        | 100k Milestone: Achievement and validation of 100,000+ cumulative measurements across the platform.                               | Apr 22       |
| Roadmap           | Q3 Product Definition: Finalization of the long-term technical roadmap for the second half of 2026.                               | Apr 29       |



### Critical Path Requirements (Month 4)

To maintain the "Critical International Expansion" status, the technical team must ensure:

1. **Data Sovereignty:** Compliance with local data regulations in Chile while maintaining a centralized "Command Center" for the founding team in Uruguay.
2. **System Elasticity:** The infrastructure must now support the 100,000+ measurement milestone without performance degradation, especially during the high-load Q2 reporting season.
3. **Rapid Deployment:** The "Templates de Replicación" are essential. The goal is to reduce the "Setup Time" for a new country (like Paraguay) to  $\leq 2$  weeks.

**Approval Signature: Founding Team Clear Legacy International Implementation Date: April 1, 2026 Next Review: April 24, 2026 Status: CALENDAR ACTIVE - CRITICAL INTERNATIONAL EXPANSION** 